
CONTRACT BETWEEN THE CITY OF AUSTIN ("City") 
AND 

NATIONAL POWER RODDING CORP. ("Contractor") 
for 

WALLER CREEK TUNNEL- DEWATERING, SEDIMENT & DEBRIS REMOVAL 
NA190000155 

The City accepts the Contractor's Offer (as referenced in Section 1.1.3 below) for the above 
requirement and enters into the following Contract. 

This Contract is between National Power Redding Corp having offices at Austin, Texas 78724 and the 
City, a home-rule municipality incorporated by the State of Texas and is effective as of the date 
executed by the City ("Effective Date"). 

Capitalized terms used but not defined herein have the meanings given them in Solicitation Number 
RFP 6300 MDD3000. 

1.1 This Contract is composed of the following documents: 

1.1.1 This Contract 

1.1.2 The City's Solicitation, RFP, MDD3000 including all documents incorporated by reference 

1.1.3 National Power Redding Corp's Offer, dated April2, 2019, including subsequent 

clarifications 

1.2 Order of Precedence. Any inconsistency or conflict in the Contract documents shall be 
resolved by giving precedence in the following order: 

1.2.1 This Contract 

1.2.2 The City's Solicitation as referenced in Section 1.1.2, including all documents 
incorporated by reference 

1.2.3 The Contractor's Offer as referenced in Section 1.1.3, including subsequent clarifications. 

1.3 Term of Contract. 

1.3.1 Term of Contract. The Contract shall commence upon execution, unless otherwise 
specified, and shall remain in effect for an initial term of 24 months. The Contract may be 
extended beyond the initial te~m fpr up to two additional 24-month periods at the City's sole 
option. 

1.3.1.1 If the City exercises any extension option, all terms, conditions, and 
provisions of the Contract shall remain in effect for that extension period, subject only to 
any economic price adjustment otherwise allowed under the Contract. 
1.3.1.2 Upon expiration of the initial term or any period of extension, the 
Contractor agrees to hold over under the terms and conditions of this Contract for such 
a period of time as is reasonably necessary for the City to re-solicit and/or complete the 
deliverables due under the Contract (not to exceed 120 calendar days unless mutually 
agreed to in writing). 
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1.3.1.3 
months. 

This is a 24-month Contract. Prices are firm for the first twelve (12) 

1.4 Compensation. The Contractor shall be paid a total Not-to-Exceed amount of $1,645,000 for 
the initial Contract term and $1,645,000 for each extension option as indicated in the Cost 
Proposal, Section 0600A. Payment shall be made upon successful completion of services or 
delivery of goods as outlined in each individual Delivery Order. 

1.5 Quantity of Work. There is no guaranteed quantity of work for the period of the Contract and 
there are no minimum order quantities. Work will be on an as needed basis as specified by the 
City for each Delivery Order · 

1.6 Clarifications and Additional Agreements. The following are incorporated into the Contract. 

1.6.1 Exhibit A - Emergency Mobilization Clarification and Evacuation Plan 

This Contract (including any Exhibits) constitutes the entire agreement of the parties regarding the 
subject matter of this Contract and supersedes all prior and contemporaneous agreements and 
understandings, whether written or oral, relating to such subject matter. This Contract may be 
altered, amended, or modified only by a written instrument signed by the duly authorized 
representatives of both parties. 

In witness whereof, the parties have caused a duly authorized representative to execute this Contract 
on the date set forth below. 

CITY OF AUSTIN 

Matthew Duree. 
Printed Name of Authorized Person 

~-~-
Signature 

President Procurement Manager 
Title: Title: 

June 11 , 2019 

Date: Date: 
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Q !!!~!.~OWER RODDING 
EXHIBIT A 

April26, 2019 

Matthew Duree 
Procurement Manager 
City of Austin 
Purchasing Office 
P.O. Box 1088 
Austin, TX 78767 

RE: Best and Final Offer 
Waller Creek Tunnel Dewatering and Sediment Removal 
RFP 6300 MOD 3000 

Dear Matthew: 

9810FM 969 
Austin, TX 78724 
p; (512) 928·1420 

www.natlonalpowerroddlng.com 
I cti!Md 

~~~~t'~ 

Thank you for considering us a finalist for this project and for the request for additional 
clarifications. We are excited about the possibility of returning to work at the Waller Creek 
Tunnel. 

Clarifications:-

The pricing for Mobilization submitted with our original proposal was provided with the 
understanding that line Item 2.1 - Emergency Mobilization, If needed, would take the place of 
line item 1.1· Mobilization and not be In addition to line Item 1.1 If there were a significant rain or 
flood event. 

Our Rain Recovery Plan and Anticipated Timeline was provided In our proposal on page 9 In 
paragraph 2.8 of Tab 4, Safety Plan (please see attached and below): 

2.8 Evacuation Plan 
Because the tunnel will be dewatered, but not sealed, there Is a danger of Inundation In the 
case of a rain event. 
o If an evacuation Is needed the following pieces of equipment-will be removed within ·2-4 hours: 

o Three skid-steer loaders from the tunnel, lifted out by crane; 
o One crane from the lagoon; 
o One generator with miscellaneous equipment that will be stored inside a box truck; 

and 
o All equipment from the lagoon area. 

o Removed equipment will be placed near the outer limits of the LOC. 
o The submersible pumps, weir tanks, filter pods, steel plates, fencing, and ventilation piping (If 
any) will remain In place during an emergency evacuation due to a rain event. 



Best and Final Offer 
Waller Cree~ Tunnel Dewatering and Sediment Removal 
RFP 6300 MOD 3000 
Aprll26, 2019 
Pa&e2 

Bast and Final Offer (BAFO): 

We have attached our pricing on the attached BAFO form per your request. Our BAFO pricing Is 
the same as our original proposal. We revleWE!d the time and expenses that we Incurred when 
we peformed the work In 2017 and based our proposal on these calculations. We submitted a 
proposal that we felt put us In position to be the lowest responsible contractor anc;:l to perform 
the work safely. 

Please let us know If you need additional Information. 

Sincerely, 

al.J;:tf-
an R. Castel 
President 



The undersigned, by his/her signature. represents that he/she is submitting a binding offer and is authorized 
to bind the respondent to fully comply with the solicitation document contained herein. The Respondent, by 
submitting and signing below, acknowledges that he/she has received and read the entire document packet 
sections defined above including all documents incorporated by reference. and agrees to be bound by the 
terms therein. 

Company Name: 
National Power Redding Corp. 

Company Address: 
9810 FM 969 

City, State, Zip: Austin, TX 78724 

Vendor ID: NAT8306400 Vendor#V00000901751 
Vendor Registration No. -----------------------------

Printed Name of Officer or Authorized Representative: Fabian R. Castel 

Title: Vice President 

Signature of Officer or Authorized Representative: 

Date: _____ 4_JV_1_9 ___________ ~~~-----------------------------------
Email Address: office@nationalpowerro 

Phone Number: 512-928-1420 

*Proposal response must be submitted with this signed Offer sheet to be considered for 
award 

Offer Sheet-Rev.OG-26-2018 Solicitation No. RFP MDD3000 Page 13 



CITY OF AUSTIN 
PURCHASING OFFICE 

STANDARD PURCHASE TERMS AND CONDITIONS 
 

Section 0300, Standard Purchase Terms & Conditions 1 Rev. 12-20-2018 
 

By submitting an Offer in response to the Solicitation, the Contractor agrees that the Contract shall be governed by the 
following terms and conditions. Unless otherwise specified in the Contract, Sections 3, 4, 5, 6, 7, 8, 20, 21, and 36 shall 
apply only to a Solicitation to purchase Goods, and Sections 9, 10, 11 and 22 shall apply only to a Solicitation to purchase 
Services to be performed principally at the City’s premises or on public rights-of-way. 
 
1. CONTRACTOR’S OBLIGATIONS. The Contractor shall fully and timely provide all Deliverables described in the 

Solicitation and in the Contractor’s Offer in strict accordance with the terms, covenants, and conditions of the Contract 
and all applicable Federal, State, and local laws, rules, and regulations. 

 
2. EFFECTIVE DATE/TERM. Unless otherwise specified in the Solicitation, this Contract shall be effective as of the 

date the contract is signed by the City, and shall continue in effect until all obligations are performed in accordance 
with the Contract. 

 
3. CONTRACTOR TO PACKAGE DELIVERABLES: The Contractor will package Deliverables in accordance with good 

commercial practice and shall include a packing list showing the description of each item, the quantity and unit price 
Unless otherwise provided in the Specifications or Supplemental Terms and Conditions, each shipping container shall 
be clearly and permanently marked as follows: (a) The Contractor's name and address, (b) the City’s name, address 
and purchase order or purchase release number and the price agreement number if applicable, (c) Container number 
and total number of containers, e.g. box 1 of 4 boxes, and (d) the number of the container bearing the packing list. 
The Contractor shall bear cost of packaging. Deliverables shall be suitably packed to secure lowest transportation 
costs and to conform with requirements of common carriers and any applicable specifications. The City's count or 
weight shall be final and conclusive on shipments not accompanied by packing lists. 

 
4. SHIPMENT UNDER RESERVATION PROHIBITED: The Contractor is not authorized to ship the Deliverables under 

reservation and no tender of a bill of lading will operate as a tender of Deliverables. 
 
5. TITLE & RISK OF LOSS: Title to and risk of loss of the Deliverables shall pass to the City only when the City actually 

receives and accepts the Deliverables. 
 
6. DELIVERY TERMS AND TRANSPORTATION CHARGES: Deliverables shall be shipped F.O.B. point of delivery 

unless otherwise specified in the Supplemental Terms and Conditions. Unless otherwise stated in the Offer, the 
Contractor’s price shall be deemed to include all delivery and transportation charges. The City shall have the right to 
designate what method of transportation shall be used to ship the Deliverables. The place of delivery shall be that set 
forth in the block of the purchase order or purchase release entitled "Receiving Agency". 

 
7. RIGHT OF INSPECTION AND REJECTION: The City expressly reserves all rights under law, including, but not 

limited to the Uniform Commercial Code, to inspect the Deliverables at delivery before accepting them, and to reject 
defective or non-conforming Deliverables. If the City has the right to inspect the Contractor’s, or the Contractor’s 
Subcontractor’s, facilities, or the Deliverables at the Contractor’s, or the Contractor’s Subcontractor’s, premises, the 
Contractor shall furnish, or cause to be furnished, without additional charge, all reasonable facilities and assistance 
to the City to facilitate such inspection. 

 
8. NO REPLACEMENT OF DEFECTIVE TENDER: Every tender or delivery of Deliverables must fully comply with all 

provisions of the Contract as to time of delivery, quality, and quantity. Any non-complying tender shall constitute a 
breach and the Contractor shall not have the right to substitute a conforming tender; provided, where the time for 
performance has not yet expired, the Contractor may notify the City of the intention to cure and may then make a 
conforming tender within the time allotted in the contract. 

 
9. PLACE AND CONDITION OF WORK: The City shall provide the Contractor access to the sites where the Contractor 

is to perform the services as required in order for the Contractor to perform the services in a timely and efficient 
manner, in accordance with and subject to the applicable security laws, rules, and regulations. The Contractor 
acknowledges that it has satisfied itself as to the nature of the City’s service requirements and specifications, the 
location and essential characteristics of the work sites, the quality and quantity of materials, equipment, labor and 
facilities necessary to perform the services, and any other condition or state of fact which could in any way affect 
performance of the Contractor’s obligations under the contract. The Contractor hereby releases and holds the City 
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STANDARD PURCHASE TERMS AND CONDITIONS 
 

Section 0300, Standard Purchase Terms & Conditions 2 Rev. 12-20-2018 
 

harmless from and against any liability or claim for damages of any kind or nature if the actual site or service conditions 
differ from expected conditions. 

 
10. WORKFORCE 
 

A. The Contractor shall employ only orderly and competent workers, skilled in the performance of the services which 
they will perform under the Contract. 

 
B. The Contractor, its employees, subcontractors, and subcontractor's employees may not while engaged in 

participating or responding to a solicitation or while in the course and scope of delivering goods or services under 
a City of Austin contract or on the City's property . 

 
i. use or possess a firearm, including a concealed handgun that is licensed under state law, except as 

required by the terms of the contract; or  
ii. use or possess alcoholic or other intoxicating beverages, illegal drugs or controlled substances, nor may 

such workers be intoxicated, or under the influence of alcohol or drugs, on the job. 
 
C. If the City or the City's representative notifies the Contractor that any worker is incompetent, disorderly or 

disobedient, has knowingly or repeatedly violated safety regulations, has possessed any firearms, or has 
possessed or was under the influence of alcohol or drugs on the job, the Contractor shall immediately remove 
such worker from Contract services, and may not employ such worker again on Contract services without the 
City's prior written consent. 

 
11. COMPLIANCE WITH HEALTH, SAFETY, AND ENVIRONMENTAL REGULATIONS: The Contractor, its 

Subcontractors, and their respective employees, shall comply fully with all applicable federal, state, and local health, 
safety, and environmental laws, ordinances, rules and regulations in the performance of the services, including but 
not limited to those promulgated by the City and by the Occupational Safety and Health Administration (OSHA). In 
case of conflict, the most stringent safety requirement shall govern. The Contractor shall indemnify and hold the City 
harmless from and against all claims, demands, suits, actions, judgments, fines, penalties and liability of every kind 
arising from the breach of the Contractor’s obligations under this paragraph. 

 
12. INVOICES: 
 

A. The Contractor shall submit separate invoices in duplicate on each purchase order or purchase release after 
each delivery. If partial shipments or deliveries are authorized by the City, a separate invoice must be sent for 
each shipment or delivery made. 

 
B. Proper Invoices must include a unique invoice number, the purchase order or delivery order number 

and the master agreement number if applicable, the Department’s Name, and the name of the point of 
contact for the Department. Invoices shall be itemized and transportation charges, if any, shall be listed 
separately. A copy of the bill of lading and the freight waybill, when applicable, shall be attached to the invoice. 
The Contractor’s name and, if applicable, the tax identification number on the invoice must exactly match the 
information in the Vendor’s registration with the City. Unless otherwise instructed in writing, the City may rely 
on the remittance address specified on the Contractor’s invoice. 

 
C. Invoices for labor shall include a copy of all time-sheets with trade labor rate and Deliverables order number 

clearly identified. Invoices shall also include a tabulation of work-hours at the appropriate rates and grouped by 
work order number. Time billed for labor shall be limited to hours actually worked at the work site. 

 
D. Unless otherwise expressly authorized in the Contract, the Contractor shall pass through all Subcontract and 

other authorized expenses at actual cost without markup. 
 
E. Federal excise taxes, State taxes, or City sales taxes must not be included in the invoiced amount. The City 

will furnish a tax exemption certificate upon request. 
 
 



CITY OF AUSTIN 
PURCHASING OFFICE 

STANDARD PURCHASE TERMS AND CONDITIONS 
 

Section 0300, Standard Purchase Terms & Conditions 3 Rev. 12-20-2018 
 

13. PAYMENT: 
 

A. All proper invoices received by the City will be paid within thirty (30) calendar days of the City’s receipt of the 
Deliverables or of the invoice, whichever is later. 

 
B. If payment is not timely made, (per paragraph A), interest shall accrue on the unpaid balance at the lesser 

of the rate specified in Texas Government Code Section 2251.025 or the maximum lawful rate; except, if 
payment is not timely made for a reason for which the City may withhold payment hereunder, interest 
shall not accrue until ten (10) calendar days after the grounds for withholding payment have been 
resolved. 

 
C. If partial shipments or deliveries are authorized by the City, the Contractor will be paid for the partial shipment 

or delivery, as stated above, provided that the invoice matches the shipment or delivery. 
 
D. The City may withhold or set off the entire payment or part of any payment otherwise due the Contractor to 

such extent as may be necessary on account of: 
 

i. delivery of defective or non-conforming Deliverables by the Contractor; 
ii. third party claims, which are not covered by the insurance which the Contractor is required to provide, 

are filed or reasonable evidence indicating probable filing of such claims; 
iii. failure of the Contractor to pay Subcontractors, or for labor, materials or equipment; 
iv. damage to the property of the City or the City’s agents, employees or contractors, which is not covered 

by insurance required to be provided by the Contractor; 
v. reasonable evidence that the Contractor’s obligations will not be completed within the time specified in 

the Contract, and that the unpaid balance would not be adequate to cover actual or liquidated damages 
for the anticipated delay; 

vi. failure of the Contractor to submit proper invoices with all required attachments and supporting 
documentation; or 

vii. failure of the Contractor to comply with any material provision of the Contract Documents. 
 

E. Notice is hereby given of Article VIII, Section 1 of the Austin City Charter which prohibits the payment of any 
money to any person, firm or corporation who is in arrears to the City for taxes, and of §2-8-3 of the Austin City 
Code concerning the right of the City to offset indebtedness owed the City. 

 
F. Payment will be made by check unless the parties mutually agree to payment by credit card or electronic 

transfer of funds.  The Contractor agrees that there shall be no additional charges, surcharges, or penalties to 
the City for payments made by credit card or electronic funds transfer.   

 
G. The awarding or continuation of this contract is dependent upon the availability of funding. The City’s payment 

obligations are payable only and solely from funds Appropriated and available for this contract. The absence of 
Appropriated or other lawfully available funds shall render the Contract null and void to the extent funds are not 
Appropriated or available and any Deliverables delivered but unpaid shall be returned to the Contractor. The 
City shall provide the Contractor written notice of the failure of the City to make an adequate Appropriation for 
any fiscal year to pay the amounts due under the Contract, or the reduction of any Appropriation to an amount 
insufficient to permit the City to pay its obligations under the Contract. In the event of non or inadequate 
appropriation of funds, there will be no penalty nor removal fees charged to the City. 

 
14. TRAVEL EXPENSES: All travel, lodging and per diem expenses in connection with the Contract for which 

reimbursement may be claimed by the Contractor under the terms of the Solicitation will be reviewed against the 
City’s Travel Policy as published and maintained by the City’s Controller’s Office and the Current United States 
General Services Administration Domestic Per Diem Rates (the “Rates”) as published and maintained on the Internet 
at: 

 
http://www.gsa.gov/portal/category/21287  
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No amounts in excess of the Travel Policy or Rates shall be paid. All invoices must be accompanied by copies of 
detailed itemized receipts (e.g. hotel bills, airline tickets). No reimbursement will be made for expenses not actually 
incurred. Airline fares in excess of coach or economy will not be reimbursed. Mileage charges may not exceed the 
amount permitted as a deduction in any year under the Internal Revenue Code or Regulations. 

 
15. FINAL PAYMENT AND CLOSE-OUT: 
 

A. If an MBE/WBE Program Compliance Plan is required by the Solicitation, and the Contractor has identified 
Subcontractors, the Contractor is required to submit a Contract Close-Out MBE/WBE Compliance Report to 
the Project manager or Contract manager no later than the 15th calendar day after completion of all work under 
the contract. Final payment, retainage, or both may be withheld if the Contractor is not in compliance with the 
requirements of the Compliance Plan as accepted by the City. 

 
B. The making and acceptance of final payment will constitute: 
 

i. a waiver of all claims by the City against the Contractor, except claims (1) which have been previously 
asserted in writing and not yet settled, (2) arising from defective work appearing after final inspection, (3) 
arising from failure of the Contractor to comply with the Contract or the terms of any warranty specified 
herein, (4) arising from the Contractor’s continuing obligations under the Contract, including but not limited 
to indemnity and warranty obligations, or (5) arising under the City’s right to audit; and  

ii. a waiver of all claims by the Contractor against the City other than those previously asserted in writing 
and not yet settled. 

 
16. SPECIAL TOOLS & TEST EQUIPMENT: If the price stated on the Offer includes the cost of any special tooling or 

special test equipment fabricated or required by the Contractor for the purpose of filling this order, such special tooling 
equipment and any process sheets related thereto shall become the property of the City and shall be identified by the 
Contractor as such. 

 
17. AUDITS and RECORDS: 
 

A. The Contractor agrees that the representatives of the Office of the City Auditor or other authorized 
representatives of the City shall have access to, and the right to audit, examine, or reproduce, any and all 
records of the Contractor related to the performance under this Contract. The Contractor shall retain all such 
records for a period of three (3) years after final payment on this Contract or until all audit and litigation matters 
that the City has brought to the attention of the Contractor are resolved, whichever is longer. The Contractor 
agrees to refund to the City any overpayments disclosed by any such audit. 

 
B. Records Retention: 

 
i. Contractor is subject to City Code chapter 2-11 (Records Management), and as it may subsequently 

be amended. For purposes of this subsection, a Record means all books, accounts, reports, files, and 
other data recorded or created by a Contractor in fulfillment of the Contract whether in digital or physical 
format, except a record specifically relating to the Contractor’s internal administration.  
 

ii. All Records are the property of the City. The Contractor may not dispose of or destroy a Record without 
City authorization and shall deliver the Records, in all requested formats and media, along with all 
finding aids and metadata, to the City at no cost when requested by the City 

 
iii. The Contractor shall retain all Records for a period of three (3) years after final payment on this Contract 

or until all audit and litigation matters that the City has brought to the attention of the Contractor are 
resolved, whichever is longer. 

 
C. The Contractor shall include sections A and B above in all subcontractor agreements entered into in connection 

with this Contract. 
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18. SUBCONTRACTORS: 
 

A. If the Contractor identified Subcontractors in an MBE/WBE Program Compliance Plan or a No Goals Utilization 
Plan the Contractor shall comply with the provisions of Chapters 2-9A, 2-9B, 2-9C, and 2-9D, as applicable, of 
the Austin City Code and the terms of the Compliance Plan or Utilization Plan as approved by the City (the 
“Plan”). The Contractor shall not initially employ any Subcontractor except as provided in the Contractor’s Plan. 
The Contractor shall not substitute any Subcontractor identified in the Plan, unless the substitute has been 
accepted by the City in writing in accordance with the provisions of Chapters 2-9A, 2-9B, 2-9C and 2-9D, as 
applicable. No acceptance by the City of any Subcontractor shall constitute a waiver of any rights or remedies 
of the City with respect to defective Deliverables provided by a Subcontractor. If a Plan has been approved, the 
Contractor is additionally required to submit a monthly Subcontract Awards and Expenditures Report to the 
Contract Manager and the Purchasing Office Contract Compliance Manager no later than the tenth calendar 
day of each month. 

 
B. Work performed for the Contractor by a Subcontractor shall be pursuant to a written contract between the 

Contractor and Subcontractor. The terms of the subcontract may not conflict with the terms of the Contract, and 
shall contain provisions that: 

 
i. require that all Deliverables to be provided by the Subcontractor be provided in strict accordance with the 

provisions, specifications and terms of the Contract; 
ii. prohibit the Subcontractor from further subcontracting any portion of the Contract without the prior written 

consent of the City and the Contractor. The City may require, as a condition to such further 
subcontracting, that the Subcontractor post a payment bond in form, substance and amount acceptable 
to the City;  

iii. require Subcontractors to submit all invoices and applications for payments, including any claims for 
additional payments, damages or otherwise, to the Contractor in sufficient time to enable the Contractor 
to include same with its invoice or application for payment to the City in accordance with the terms of the 
Contract; 

iv. require that all Subcontractors obtain and maintain, throughout the term of their contract, insurance in the 
type and amounts specified for the Contractor, with the City being a named insured as its interest shall 
appear; and 

v. require that the Subcontractor indemnify and hold the City harmless to the same extent as the Contractor 
is required to indemnify the City. 

 
C. The Contractor shall be fully responsible to the City for all acts and omissions of the Subcontractors just as the 

Contractor is responsible for the Contractor's own acts and omissions. Nothing in the Contract shall create for 
the benefit of any such Subcontractor any contractual relationship between the City and any such 
Subcontractor, nor shall it create any obligation on the part of the City to pay or to see to the payment of any 
moneys due any such Subcontractor except as may otherwise be required by law. 

 
D. The Contractor shall pay each Subcontractor its appropriate share of payments made to the Contractor not later 

than ten (10) calendar days after receipt of payment from the City. 
 
19. WARRANTY-PRICE: 
 

A. The Contractor warrants the prices quoted in the Offer are no higher than the Contractor's current prices on 
orders by others for like Deliverables under similar terms of purchase. 

 
B. The Contractor certifies that the prices in the Offer have been arrived at independently without consultation, 

communication, or agreement for the purpose of restricting competition, as to any matter relating to such fees 
with any other firm or with any competitor. 

 
C. In addition to any other remedy available, the City may deduct from any amounts owed to the Contractor, or 

otherwise recover, any amounts paid for items in excess of the Contractor's current prices on orders by others 
for like Deliverables under similar terms of purchase. 
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20. WARRANTY – TITLE: The Contractor warrants that it has good and indefeasible title to all Deliverables furnished 
under the Contract, and that the Deliverables are free and clear of all liens, claims, security interests and 
encumbrances. The Contractor shall indemnify and hold the City harmless from and against all adverse title claims 
to the Deliverables. 

 
21. WARRANTY – DELIVERABLES: The Contractor warrants and represents that all Deliverables sold the City under 

the Contract shall be free from defects in design, workmanship or manufacture, and conform in all material respects 
to the specifications, drawings, and descriptions in the Solicitation, to any samples furnished by the Contractor, to the 
terms, covenants and conditions of the Contract, and to all applicable State, Federal or local laws, rules, and 
regulations, and industry codes and standards. Unless otherwise stated in the Solicitation, the Deliverables shall be 
new or recycled merchandise, and not used or reconditioned. 

 
A. Recycled Deliverables shall be clearly identified as such. 
 
B. The Contractor may not limit, exclude or disclaim the foregoing warranty or any warranty implied by law; and 

any attempt to do so shall be without force or effect. 
 
C. Unless otherwise specified in the Contract, the warranty period shall be at least one year from the date of 

acceptance of the Deliverables or from the date of acceptance of any replacement Deliverables. If during the 
warranty period, one or more of the above warranties are breached, the Contractor shall promptly upon receipt 
of demand either repair the non-conforming Deliverables, or replace the non-conforming Deliverables with fully 
conforming Deliverables, at the City’s option and at no additional cost to the City. All costs incidental to such 
repair or replacement, including but not limited to, any packaging and shipping costs, shall be borne exclusively 
by the Contractor. The City shall endeavor to give the Contractor written notice of the breach of warranty within 
thirty (30) calendar days of discovery of the breach of warranty, but failure to give timely notice shall not impair 
the City’s rights under this section. 

 
D. If the Contractor is unable or unwilling to repair or replace defective or non-conforming Deliverables as required 

by the City, then in addition to any other available remedy, the City may reduce the quantity of Deliverables it 
may be required to purchase under the Contract from the Contractor, and purchase conforming Deliverables 
from other sources. In such event, the Contractor shall pay to the City upon demand the increased cost, if any, 
incurred by the City to procure such Deliverables from another source. 

 
E. If the Contractor is not the manufacturer, and the Deliverables are covered by a separate manufacturer’s 

warranty, the Contractor shall transfer and assign such manufacturer’s warranty to the City. If for any reason 
the manufacturer’s warranty cannot be fully transferred to the City, the Contractor shall assist and cooperate 
with the City to the fullest extent to enforce such manufacturer’s warranty for the benefit of the City. 

 
22. WARRANTY – SERVICES: The Contractor warrants and represents that all services to be provided the City under 

the Contract will be fully and timely performed in a good and workmanlike manner in accordance with generally 
accepted industry standards and practices, the terms, conditions, and covenants of the Contract, and all applicable 
Federal, State and local laws, rules or regulations. 

 
A. The Contractor may not limit, exclude or disclaim the foregoing warranty or any warranty implied by law, and any 

attempt to do so shall be without force or effect. 
 
B. Unless otherwise specified in the Contract, the warranty period shall be at least one year from the Acceptance 

Date. If during the warranty period, one or more of the above warranties are breached, the Contractor shall 
promptly upon receipt of demand perform the services again in accordance with above standard at no additional 
cost to the City. All costs incidental to such additional performance shall be borne by the Contractor. The City 
shall endeavor to give the Contractor written notice of the breach of warranty within thirty (30) calendar days of 
discovery of the breach warranty, but failure to give timely notice shall not impair the City’s rights under this 
section. 

 
C. If the Contractor is unable or unwilling to perform its services in accordance with the above standard as required 

by the City, then in addition to any other available remedy, the City may reduce the amount of services it may be 
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required to purchase under the Contract from the Contractor, and purchase conforming services from other 
sources. In such event, the Contractor shall pay to the City upon demand the increased cost, if any, incurred by 
the City to procure such services from another source. 

 
23. ACCEPTANCE OF INCOMPLETE OR NON-CONFORMING DELIVERABLES: If, instead of requiring immediate 

correction or removal and replacement of defective or non-conforming Deliverables, the City prefers to accept it, the 
City may do so. The Contractor shall pay all claims, costs, losses and damages attributable to the City’s evaluation 
of and determination to accept such defective or non-conforming Deliverables. If any such acceptance occurs prior 
to final payment, the City may deduct such amounts as are necessary to compensate the City for the diminished value 
of the defective or non-conforming Deliverables. If the acceptance occurs after final payment, such amount will be 
refunded to the City by the Contractor. 

 
24. RIGHT TO ASSURANCE: Whenever one party to the Contract in good faith has reason to question the other party’s 

intent to perform, demand may be made to the other party for written assurance of the intent to perform. In the event 
that no assurance is given within the time specified after demand is made, the demanding party may treat this failure 
as an anticipatory repudiation of the Contract. 

 
25. STOP WORK NOTICE: The City may issue an immediate Stop Work Notice in the event the Contractor is observed 

performing in a manner that is in violation of Federal, State, or local guidelines, or in a manner that is determined by 
the City to be unsafe to either life or property. Upon notification, the Contractor will cease all work until notified by the 
City that the violation or unsafe condition has been corrected. The Contractor shall be liable for all costs incurred by 
the City as a result of the issuance of such Stop Work Notice. 

 
26. DEFAULT: The Contractor shall be in default under the Contract if the Contractor (a) fails to fully, timely and faithfully 

perform any of its material obligations under the Contract, (b) fails to provide adequate assurance of performance 
under Paragraph 24, (c) becomes insolvent or seeks relief under the bankruptcy laws of the United States or (d) 
makes a material misrepresentation in Contractor’s Offer, or in any report or deliverable required to be submitted by 
the Contractor to the City. 

 
27. TERMINATION FOR CAUSE:. In the event of a default by the Contractor, the City shall have the right to terminate 

the Contract for cause, by written notice effective ten (10) calendar days, unless otherwise specified, after the date of 
such notice, unless the Contractor, within such ten (10) day period, cures such default, or provides evidence sufficient 
to prove to the City’s reasonable satisfaction that such default does not, in fact, exist. The City may place Contractor 
on probation for a specified period of time within which the Contractor must correct any non-compliance issues. 
Probation shall not normally be for a period of more than nine (9) months, however, it may be for a longer period, not 
to exceed one (1) year depending on the circumstances. If the City determines the Contractor has failed to perform 
satisfactorily during the probation period, the City may proceed with suspension. In the event of a default by the 
Contractor, the City may suspend or debar the Contractor in accordance with the “City of Austin Purchasing Office 
Probation, Suspension and Debarment Rules for Vendors” and remove the Contractor from the City’s vendor list for 
up to five (5) years and any Offer submitted by the Contractor may be disqualified for up to five (5) years. In addition 
to any other remedy available under law or in equity, the City shall be entitled to recover all actual damages, costs, 
losses and expenses, incurred by the City as a result of the Contractor’s default, including, without limitation, cost of 
cover, reasonable attorneys’ fees, court costs, and prejudgment and post-judgment interest at the maximum lawful 
rate. All rights and remedies under the Contract are cumulative and are not exclusive of any other right or remedy 
provided by law. 

 
28. TERMINATION WITHOUT CAUSE: The City shall have the right to terminate the Contract, in whole or in part, without 

cause any time upon thirty (30) calendar days’ prior written notice. Upon receipt of a notice of termination, the 
Contractor shall promptly cease all further work pursuant to the Contract, with such exceptions, if any, specified in the 
notice of termination. The City shall pay the Contractor, to the extent of funds Appropriated or otherwise legally 
available for such purposes, for all goods delivered and services performed and obligations incurred prior to the date 
of termination in accordance with the terms hereof. 

 
29. FRAUD: Fraudulent statements by the Contractor on any Offer or in any report or deliverable required to be submitted 

by the Contractor to the City shall be grounds for the termination of the Contract for cause by the City and may result 
in legal action. 
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30. DELAYS:  

 
A. The City may delay scheduled delivery or other due dates by written notice to the Contractor if the City deems 

it is in its best interest. If such delay causes an increase in the cost of the work under the Contract, the City and 
the Contractor shall negotiate an equitable adjustment for costs incurred by the Contractor in the Contract price 
and execute an amendment to the Contract.  The Contractor must assert its right to an adjustment within thirty 
(30) calendar days from the date of receipt of the notice of delay. Failure to agree on any adjusted price shall 
be handled under the Dispute Resolution process specified in paragraph 48. However, nothing in this provision 
shall excuse the Contractor from delaying the delivery as notified. 

 
B. Neither party shall be liable for any default or delay in the performance of its obligations under this Contract if, 

while and to the extent such default or delay is caused by acts of God, fire, riots, civil commotion, labor 
disruptions, sabotage, sovereign conduct, or any other cause beyond the reasonable control of such Party. In 
the event of default or delay in contract performance due to any of the foregoing causes, then the time for 
completion of the services will be extended; provided, however, in such an event, a conference will be held 
within three (3) business days to establish a mutually agreeable period of time reasonably necessary to 
overcome the effect of such failure to perform. 

 
31. INDEMNITY: 
 

A. Definitions: 
 

i. "Indemnified Claims" shall include any and all claims, demands, suits, causes of action, judgments and 
liability of every character, type or description, including all reasonable costs and expenses of litigation, 
mediation or other alternate dispute resolution mechanism, including attorney and other professional fees 
for: 
(1) damage to or loss of the property of any person (including, but not limited to the City, the Contractor, 

their respective agents, officers, employees and subcontractors; the officers, agents, and 
employees of such subcontractors; and third parties); and/or  

(2) death, bodily injury, illness, disease, worker's compensation, loss of services, or loss of income or 
wages to any person (including but not limited to the agents, officers and employees of the City, 
the Contractor, the Contractor’s subcontractors, and third parties),  

ii. "Fault" shall include the sale of defective or non-conforming Deliverables, negligence, willful misconduct, 
or a breach of any legally imposed strict liability standard. 

 
B. THE CONTRACTOR SHALL DEFEND (AT THE OPTION OF THE CITY), INDEMNIFY, AND HOLD THE CITY, ITS SUCCESSORS, 

ASSIGNS, OFFICERS, EMPLOYEES AND ELECTED OFFICIALS HARMLESS FROM AND AGAINST ALL INDEMNIFIED CLAIMS 

DIRECTLY ARISING OUT OF, INCIDENT TO, CONCERNING OR RESULTING FROM THE FAULT OF THE CONTRACTOR, OR THE 

CONTRACTOR'S AGENTS, EMPLOYEES OR SUBCONTRACTORS, IN THE PERFORMANCE OF THE CONTRACTOR’S 

OBLIGATIONS UNDER THE CONTRACT.  NOTHING HEREIN SHALL BE DEEMED TO LIMIT THE RIGHTS OF THE CITY OR THE 

CONTRACTOR (INCLUDING, BUT NOT LIMITED TO, THE RIGHT TO SEEK CONTRIBUTION) AGAINST ANY THIRD PARTY WHO 

MAY BE LIABLE FOR AN INDEMNIFIED CLAIM. 
 
32. INSURANCE: (reference Section 0400 for specific coverage requirements). The following insurance requirement 

applies.  (Revised March 2013). 
 

A. General Requirements. 
 

i. The Contractor shall at a minimum carry insurance in the types and amounts indicated in Section 
0400, Supplemental Purchase Provisions, for the duration of the Contract, including extension 
options and hold over periods, and during any warranty period. 

 
ii. The Contractor shall provide Certificates of Insurance with the coverages and endorsements 

required in Section 0400, Supplemental Purchase Provisions, to the City as verification of coverage 
prior to contract execution and within fourteen (14) calendar days after written request from the 
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City.  Failure to provide the required Certificate of Insurance may subject the Offer to disqualification 
from consideration for award. The Contractor must also forward a Certificate of Insurance to the 
City whenever a previously identified policy period has expired, or an extension option or hold over 
period is exercised, as verification of continuing coverage. 

 
iii. The Contractor shall not commence work until the required insurance is obtained and until such 

insurance has been reviewed by the City. Approval of insurance by the City shall not relieve or 
decrease the liability of the Contractor hereunder and shall not be construed to be a limitation of 
liability on the part of the Contractor. 

 
iv. The City may request that the Contractor submit certificates of insurance to the City for all 

subcontractors prior to the subcontractors commencing work on the project. 
 
v. The Contractor’s and all subcontractors’ insurance coverage shall be written by companies licensed 

to do business in the State of Texas at the time the policies are issued and shall be written by 
companies with A.M. Best ratings of B+VII or better. 

 
vi. The “other” insurance clause shall not apply to the City where the City is an additional insured 

shown on any policy. It is intended that policies required in the Contract, covering both the City and 
the Contractor, shall be considered primary coverage as applicable. 

 
vii. If insurance policies are not written for amounts specified in Section 0400, Supplemental Purchase 

Provisions, the Contractor shall carry Umbrella or Excess Liability Insurance for any differences in 
amounts specified. If Excess Liability Insurance is provided, it shall follow the form of the primary 
coverage. 

 
viii. The City shall be entitled, upon request, at an agreed upon location, and without expense, to review 

certified copies of policies and endorsements thereto and may make any reasonable requests for 
deletion or revision or modification of particular policy terms, conditions, limitations, or exclusions 
except where policy provisions are established by law or regulations binding upon either of the 
parties hereto or the underwriter on any such policies. 

 
ix. The City reserves the right to review the insurance requirements set forth during the effective period 

of the Contract and to make reasonable adjustments to insurance coverage, limits, and exclusions 
when deemed necessary and prudent by the City based upon changes in statutory law, court 
decisions, the claims history of the industry or financial condition of the insurance company as well 
as the Contractor. 

 
x. The Contractor shall not cause any insurance to be canceled nor permit any insurance to lapse 

during the term of the Contract or as required in the Contract. 
 
xi. The Contractor shall be responsible for premiums, deductibles and self-insured retentions, if any, 

stated in policies. Self-insured retentions shall be disclosed on the Certificate of Insurance. 
 
xii. The Contractor shall provide the City thirty (30) calendar days’ written notice of erosion of the 

aggregate limits below occurrence limits for all applicable coverages indicated within the Contract. 
 
xiii. The insurance coverages specified in Section 0400, Supplemental Purchase Provisions, are 

required minimums and are not intended to limit the responsibility or liability of the Contractor. 
 

B. Specific Coverage Requirements:  Specific insurance requirements are contained in Section 0400, 
Supplemental Purchase Provisions 

 
33. CLAIMS: If any claim, demand, suit, or other action is asserted against the Contractor which arises under or concerns 

the Contract, or which could have a material adverse affect on the Contractor’s ability to perform thereunder, the 
Contractor shall give written notice thereof to the City within ten (10) calendar days after receipt of notice by the 
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Contractor. Such notice to the City shall state the date of notification of any such claim, demand, suit, or other action; 
the names and addresses of the claimant(s); the basis thereof; and the name of each person against whom such 
claim is being asserted. Such notice shall be delivered personally or by mail and shall be sent to the City and to the 
Austin City Attorney. Personal delivery to the City Attorney shall be to City Hall, 301 West 2nd Street, 4th Floor, Austin, 
Texas 78701, and mail delivery shall be to P.O. Box 1088, Austin, Texas 78767. 

 
34. NOTICES: Unless otherwise specified, all notices, requests, or other communications required or appropriate to be 

given under the Contract shall be in writing and shall be deemed delivered three (3) business days after postmarked 
if sent by U.S. Postal Service Certified or Registered Mail, Return Receipt Requested. Notices delivered by other 
means shall be deemed delivered upon receipt by the addressee. Routine communications may be made by first 
class mail, telefax, or other commercially accepted means. Notices to the Contractor shall be sent to the address 
specified in the Contractor’s Offer, or at such other address as a party may notify the other in writing. Notices to the 
City shall be addressed to the City at P.O. Box 1088, Austin, Texas 78767 and marked to the attention of the Contract 
Administrator. 

 
35. RIGHTS TO BID, PROPOSAL AND CONTRACTUAL MATERIAL: All material submitted by the Contractor to the 

City shall become property of the City upon receipt. Any portions of such material claimed by the Contractor to be 
proprietary must be clearly marked as such. Determination of the public nature of the material is subject to the Texas 
Public Information Act, Chapter 552, Texas Government Code. 

 
36. NO WARRANTY BY CITY AGAINST INFRINGEMENTS: The Contractor represents and warrants to the City that: (i) 

the Contractor shall provide the City good and indefeasible title to the Deliverables and (ii) the Deliverables supplied 
by the Contractor in accordance with the specifications in the Contract will not infringe, directly or contributorily, any 
patent, trademark, copyright, trade secret, or any other intellectual property right of any kind of any third party; that 
no claims have been made by any person or entity with respect to the ownership or operation of the Deliverables and 
the Contractor does not know of any valid basis for any such claims. The Contractor shall, at its sole expense, defend, 
indemnify, and hold the City harmless from and against all liability, damages, and costs (including court costs and 
reasonable fees of attorneys and other professionals) arising out of or resulting from: (i) any claim that the City’s 
exercise anywhere in the world of the rights associated with the City’s’ ownership, and if applicable, license rights, 
and its use of the Deliverables infringes the intellectual property rights of any third party; or (ii) the Contractor’s breach 
of any of Contractor’s representations or warranties stated in this Contract.  In the event of any such claim, the City 
shall have the right to monitor such claim or at its option engage its own separate counsel to act as co-counsel on the 
City’s behalf. Further, Contractor agrees that the City’s specifications regarding the Deliverables shall in no way 
diminish Contractor’s warranties or obligations under this paragraph and the City makes no warranty that the 
production, development, or delivery of such Deliverables will not impact such warranties of Contractor. 

 
37. CONFIDENTIALITY: In order to provide the Deliverables to the City, Contractor may require access to certain of the 

City’s and/or its licensors’ confidential information (including inventions, employee information, trade secrets, 
confidential know-how, confidential business information, and other information which the City or its licensors consider 
confidential) (collectively, “Confidential Information”). Contractor acknowledges and agrees that the Confidential 
Information is the valuable property of the City and/or its licensors and any unauthorized use, disclosure, 
dissemination, or other release of the Confidential Information will substantially injure the City and/or its licensors. 
The Contractor (including its employees, subcontractors, agents, or representatives) agrees that it will maintain the 
Confidential Information in strict confidence and shall not disclose, disseminate, copy, divulge, recreate, or otherwise 
use the Confidential Information without the prior written consent of the City or in a manner not expressly permitted 
under this Agreement, unless the Confidential Information is required to be disclosed by law or an order of any court 
or other governmental authority with proper jurisdiction, provided the Contractor promptly notifies the City before 
disclosing such information so as to permit the City reasonable time to seek an appropriate protective order. The 
Contractor agrees to use protective measures no less stringent than the Contractor uses within its own business to 
protect its own most valuable information, which protective measures shall under all circumstances be at least 
reasonable measures to ensure the continued confidentiality of the Confidential Information. 

 
38. PUBLICATIONS: All published material and written reports submitted under the Contract must be originally developed 

material unless otherwise specifically provided in the Contract. When material not originally developed is included in 
a report in any form, the source shall be identified. 
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39. ADVERTISING: The Contractor shall not advertise or publish, without the City’s prior consent, the fact that the City 
has entered into the Contract, except to the extent required by law.   

 
40. NO CONTINGENT FEES: The Contractor warrants that no person or selling agency has been employed or retained 

to solicit or secure the Contract upon any agreement or understanding for commission, percentage, brokerage, or 
contingent fee, excepting bona fide employees of bona fide established commercial or selling agencies maintained 
by the Contractor for the purpose of securing business. For breach or violation of this warranty, the City shall have 
the right, in addition to any other remedy available, to cancel the Contract without liability and to deduct from any 
amounts owed to the Contractor, or otherwise recover, the full amount of such commission, percentage, brokerage 
or contingent fee. 

 
41. GRATUITIES: The City may, by written notice to the Contractor, cancel the Contract without liability if it is determined 

by the City that gratuities were offered or given by the Contractor or any agent or representative of the Contractor to 
any officer or employee of the City of Austin with a view toward securing the Contract or securing favorable treatment 
with respect to the awarding or amending or the making of any determinations with respect to the performing of such 
contract.  In the event the Contract is canceled by the City pursuant to this provision, the City shall be entitled, in 
addition to any other rights and remedies, to recover or withhold the amount of the cost incurred by the Contractor in 
providing such gratuities. 

 
42. PROHIBITION AGAINST PERSONAL INTEREST IN CONTRACTS: No officer, employee, independent consultant, 

or elected official of the City who is involved in the development, evaluation, or decision-making process of the 
performance of any solicitation shall have a financial interest, direct or indirect, in the Contract resulting from that 
solicitation. Any willful violation of this section shall constitute impropriety in office, and any officer or employee guilty 
thereof shall be subject to disciplinary action up to and including dismissal. Any violation of this provision, with the 
knowledge, expressed or implied, of the Contractor shall render the Contract voidable by the City. 

 
43. INDEPENDENT CONTRACTOR: The Contract shall not be construed as creating an employer/employee 

relationship, a partnership, or a joint venture. The Contractor’s services shall be those of an independent contractor. 
The Contractor agrees and understands that the Contract does not grant any rights or privileges established for 
employees of the City. 

 
44. ASSIGNMENT-DELEGATION: The Contract shall be binding upon and enure to the benefit of the City and the 

Contractor and their respective successors and assigns, provided however, that no right or interest in the Contract 
shall be assigned and no obligation shall be delegated by the Contractor without the prior written consent of the City. 
Any attempted assignment or delegation by the Contractor shall be void unless made in conformity with this 
paragraph. The Contract is not intended to confer rights or benefits on any person, firm or entity not a party hereto; it 
being the intention of the parties that there be no third party beneficiaries to the Contract.  

 
45. WAIVER: No claim or right arising out of a breach of the Contract can be discharged in whole or in part by a waiver 

or renunciation of the claim or right unless the waiver or renunciation is supported by consideration and is in writing 
signed by the aggrieved party. No waiver by either the Contractor or the City of any one or more events of default by 
the other party shall operate as, or be construed to be, a permanent waiver of any rights or obligations under the 
Contract, or an express or implied acceptance of any other existing or future default or defaults, whether of a similar 
or different character. 

 
46. MODIFICATIONS: The Contract can be modified or amended only by a writing signed by both parties. No pre-printed 

or similar terms on any the Contractor invoice, order or other document shall have any force or effect to change the 
terms, covenants, and conditions of the Contract. 

 
47. INTERPRETATION: The Contract is intended by the parties as a final, complete and exclusive statement of the terms 

of their agreement.  No course of prior dealing between the parties or course of performance or usage of the trade 
shall be relevant to supplement or explain any term used in the Contract. Although the Contract may have been 
substantially drafted by one party, it is the intent of the parties that all provisions be construed in a manner to be fair 
to both parties, reading no provisions more strictly against one party or the other. Whenever a term defined by the 
Uniform Commercial Code, as enacted by the State of Texas, is used in the Contract, the UCC definition shall control, 
unless otherwise defined in the Contract. 
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48. DISPUTE RESOLUTION: 
 

A. If a dispute arises out of or relates to the Contract, or the breach thereof, the parties agree to negotiate prior to 
prosecuting a suit for damages. However, this section does not prohibit the filing of a lawsuit to toll the running 
of a statute of limitations or to seek injunctive relief. Either party may make a written request for a meeting 
between representatives of each party within fourteen (14) calendar days after receipt of the request or such 
later period as agreed by the parties. Each party shall include, at a minimum, one (1) senior level individual with 
decision-making authority regarding the dispute. The purpose of this and any subsequent meeting is to attempt 
in good faith to negotiate a resolution of the dispute. If, within thirty (30) calendar days after such meeting, the 
parties have not succeeded in negotiating a resolution of the dispute, they will proceed directly to mediation as 
described below. Negotiation may be waived by a written agreement signed by both parties, in which event the 
parties may proceed directly to mediation as described below. 

 
B. If the efforts to resolve the dispute through negotiation fail, or the parties waive the negotiation process, the 

parties may select, within thirty (30) calendar days, a mediator trained in mediation skills to assist with resolution 
of the dispute. Should they choose this option, the City and the Contractor agree to act in good faith in the 
selection of the mediator and to give consideration to qualified individuals nominated to act as mediator. Nothing 
in the Contract prevents the parties from relying on the skills of a person who is trained in the subject matter of 
the dispute or a contract interpretation expert. If the parties fail to agree on a mediator within thirty (30) calendar 
days of initiation of the mediation process, the mediator shall be selected by the Travis County Dispute 
Resolution Center (DRC). The parties agree to participate in mediation in good faith for up to thirty (30) calendar 
days from the date of the first mediation session. The City and the Contractor will share the mediator’s fees 
equally and the parties will bear their own costs of participation such as fees for any consultants or attorneys 
they may utilize to represent them or otherwise assist them in the mediation.   

 
49. JURISDICTION AND VENUE: The Contract is made under and shall be governed by the laws of the State of Texas, 

including, when applicable, the Uniform Commercial Code as adopted in Texas, V.T.C.A., Bus. & Comm. Code, 
Chapter 1, excluding any rule or principle that would refer to and apply the substantive law of another state or 
jurisdiction. All issues arising from this Contract shall be resolved in the courts of Travis County, Texas and the parties 
agree to submit to the exclusive personal jurisdiction of such courts. The foregoing, however, shall not be construed 
or interpreted to limit or restrict the right or ability of the City to seek and secure injunctive relief from any competent 
authority as contemplated herein. 

 
50. INVALIDITY: The invalidity, illegality, or unenforceability of any provision of the Contract shall in no way affect the 

validity or enforceability of any other portion or provision of the Contract. Any void provision shall be deemed severed 
from the Contract and the balance of the Contract shall be construed and enforced as if the Contract did not contain 
the particular portion or provision held to be void. The parties further agree to reform the Contract to replace any 
stricken provision with a valid provision that comes as close as possible to the intent of the stricken provision. The 
provisions of this section shall not prevent this entire Contract from being void should a provision which is the essence 
of the Contract be determined to be void. 

 
51. HOLIDAYS:  The following holidays are observed by the City: 

 
Holiday Date Observed 

New Year’s Day January 1 

Martin Luther King, Jr.’s Birthday Third Monday in January 

President’s Day Third Monday in February 

Memorial Day Last Monday in May 

Independence Day July 4 

Labor Day First Monday in September 

Veteran’s Day November 11 
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Thanksgiving Day Fourth Thursday in November 

Friday after Thanksgiving Friday after Thanksgiving 

Christmas Eve December 24 

Christmas Day December 25 

 
If a Legal Holiday falls on Saturday, it will be observed on the preceding Friday. If a Legal Holiday falls on Sunday, it 
will be observed on the following Monday. 

 
52. SURVIVABILITY OF OBLIGATIONS: All provisions of the Contract that impose continuing obligations on the parties, 

including but not limited to the warranty, indemnity, and confidentiality obligations of the parties, shall survive the 
expiration or termination of the Contract. 

 
53. NON-SUSPENSION OR DEBARMENT CERTIFICATION:  
 

The City of Austin is prohibited from contracting with or making prime or sub-awards to parties that are suspended or 
debarred or whose principals are suspended or debarred from Federal, State, or City of Austin Contracts. By accepting 
a Contract with the City, the Vendor certifies that its firm and its principals are not currently suspended or debarred 
from doing business with the Federal Government, as indicated by the General Services Administration List of Parties 
Excluded from Federal Procurement and Non-Procurement Programs, the State of Texas, or the City of Austin. 
 

54. EQUAL OPPORTUNITY 
 
 

A.    Equal Employment Opportunity: No Contractor, or Contractor’s agent, shall engage in any discriminatory 
employment practice as defined in Chapter 5-4 of the City Code. No Offer submitted to the City shall be 
considered, nor any Purchase Order issued, or any Contract awarded by the City unless the Offeror has 
executed and filed with the City Purchasing Office a current Non-Discrimination Certification. Non-
compliance with Chapter 5-4 of the City Code may result in sanctions, including termination of the contract 
and the Contractor’s suspension or debarment from participation on future City contracts until deemed 
compliant with Chapter 5-4. 

 
B. Americans with Disabilities Act (ADA) Compliance: No Contractor, or Contractor’s agent, shall engage 

in any discriminatory practice against individuals with disabilities as defined in the ADA, including but not 
limited to: employment, accessibility to goods and services, reasonable accommodations, and effective 
communications. 

 
 

55. BUY AMERICAN ACT-SUPPLIES (Applicable to certain Federally funded requirements) 
 

A. Definitions. As used in this paragraph – 
 
i. "Component" means an article, material, or supply incorporated directly into an end product.  
 
ii. "Cost of components" means - 

 
(1)  For components purchased by the Contractor, the acquisition cost, including transportation costs 

to the place of incorporation into the end product (whether or not such costs are paid to a domestic 
firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or  

 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the 

component, including transportation costs as described in paragraph (1) of this definition, plus 
allocable overhead costs, but excluding profit. Cost of components does not include any costs 
associated with the manufacture of the end product.  
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iii. "Domestic end product" means-  
 

(1)  An unmanufactured end product mined or produced in the United States; or  
 
(2) An end product manufactured in the United States, if the cost of its components mined, produced, 

or manufactured in the United States exceeds 50 percent of the cost of all its components. 
Components of foreign origin of the same class or kind as those that the agency determines are 
not mined, produced, or manufactured in sufficient and reasonably available commercial quantities 
of a satisfactory quality are treated as domestic. Scrap generated, collected, and prepared for 
processing in the United States is considered domestic.  

 
iv. "End product" means those articles, materials, and supplies to be acquired under the contract for public 

use.  
 
v. "Foreign end product" means an end product other than a domestic end product.  

 
vi. "United States" means the 50 States, the District of Columbia, and outlying areas.  

 
B. The Buy American Act (41 U.S.C. 10a - 10d) provides a preference for domestic end products for supplies 

acquired for use in the United States. 
  
C. The City does not maintain a list of foreign articles that will be treated as domestic for this Contract; but will 

consider for approval foreign articles as domestic for this product if the articles are on a list approved by another 
Governmental Agency. The Offeror shall submit documentation with their Offer demonstrating that the article is 
on an approved Governmental list.   

 
D. The Contractor shall deliver only domestic end products except to the extent that it specified delivery of foreign 

end products in the provision of the Solicitation entitled "Buy American Act Certificate". 
 

56. PROHIBITION OF BOYCOTT ISRAEL VERIFICATION 
 
Pursuant to Texas Government Code §2270.002, the City is prohibited from contracting with any “company” for goods 
or services unless the following verification is included in this Contract. 
 
A.   For the purposes of this Section only, the terms “company” and “boycott Israel” have the meaning assigned 

by Texas Government Code §2270.001. 
 
B. If the Principal Artist qualifies as a “company”, then the Principal Artist verifies that he: 

i. does not “boycott Israel”; and 
ii. will not “boycott Israel” during the term of this Contract. 

 
C. The Principal Artist’s obligations under this Section, if any exist, will automatically cease or be reduced to 

the extent that the requirements of Texas Government Code Chapter 2270 are subsequently repealed, 
reduced, or declared unenforceable or invalid in whole or in part by any court or tribunal of competent 
jurisdiction or by the Texas Attorney General, without any further impact on the validity or continuity of this 
Contract. 
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The following Supplemental Purchasing Provisions apply to this solicitation: 
 

1. EXPLANATIONS OR CLARIFICATIONS: (reference paragraph 5 in Section 0200) 
 

All requests for explanations or clarifications must be submitted in writing to the Purchasing Office by the 
day following the pre-proposal meeting.  
 

2. ALTERNATE OFFERS: (reference paragraph 7A in Section 0200) 
 

Alternate Offers will be considered. 
 
3. INSURANCE: Insurance is required for this solicitation. 

 
A. General Requirements: See Section 0300, Standard Purchase Terms and Conditions, paragraph 

32, entitled Insurance, for general insurance requirements. 
 
i. The Contractor shall provide a Certificate of Insurance as verification of coverages required 

below to the City at the below address prior to contract execution and within 14 calendar days 
after written request from the City. Failure to provide the required Certificate of Insurance may 
subject the Offer to disqualification from consideration for award 

ii. The Contractor shall not commence work until the required insurance is obtained and until such 
insurance has been reviewed by the City. Approval of insurance by the City shall not relieve or 
decrease the liability of the Contractor hereunder and shall not be construed to be a limitation 
of liability on the part of the Contractor. 

iii. The Contractor must also forward a Certificate of Insurance to the City whenever a previously 
identified policy period has expired, or an extension option or holdover period is exercised, as 
verification of continuing coverage. 

iv. The Certificate of Insurance, and updates, shall be mailed to the following address: 
 

City of Austin Purchasing Office 
P. O. Box 1088 
Austin, Texas  78767 
 
OR 
 
PURInsuranceCompliance@austintexas.gov  

 
B. Specific Coverage Requirements: The Contractor shall at a minimum carry insurance in the types 

and amounts indicated below for the duration of the Contract, including extension options and hold 
over periods, and during any warranty period. These insurance coverages are required minimums 
and are not intended to limit the responsibility or liability of the Contractor. 

 
i. Worker's Compensation and Employers’ Liability Insurance: Coverage shall be consistent 

with statutory benefits outlined in the Texas Worker’s Compensation Act (Section 401). The 
minimum policy limits for Employer’s Liability are $1,000,000 bodily injury each accident, 
$1,000,000 bodily injury by disease policy limit and $1,000,000 bodily injury by disease each 
employee. 
(1) The Contractor’s policy shall apply to the State of Texas and include these endorsements 

in favor of the City of Austin: 
(a) Waiver of Subrogation, Form WC420304, or equivalent coverage 
(b) Thirty (30) days Notice of Cancellation, Form WC420601, or equivalent coverage 

ii. Commercial General Liability Insurance: The minimum bodily injury and property damage 
per occurrence are $1,000,000 for coverages A (Bodily Injury and Property Damage) and B 
(Personal and Advertising Injury). 
(1) The policy shall contain the following provisions: 



CITY OF AUSTIN 
PURCHASING OFFICE 

SUPPLEMENTAL PURCHASE PROVISIONS 
 

(a) Contractual liability coverage for liability assumed under the Contract and all other 
Contracts related to the project. 

(b) Contractor/Subcontracted Work. 
(c) Products/Completed Operations Liability for the duration of the warranty period. 
(d) If the project involves digging or drilling provisions must be included that provide 

Explosion, Collapse, and/or Underground Coverage. 
(2) The policy shall also include these endorsements in favor of the City of Austin: 

(a) Waiver of Subrogation, Endorsement CG 2404, or equivalent coverage 
(b) Thirty (30) days Notice of Cancellation, Endorsement CG 0205, or equivalent 

coverage 
(c) The City of Austin listed as an additional insured, Endorsements CG 2010 and CG 

2037, or equivalent coverage 
iii. Business Automobile Liability Insurance: The Contractor shall provide coverage for all 

owned, non-owned and hired vehicles with a minimum combined single limit of $500,000 per 
occurrence for bodily injury and property damage. Alternate acceptable limits are $250,000 
bodily injury per person, $500,000 bodily injury per occurrence and at least $100,000 property 
damage liability per accident. 
(1) The policy shall include these endorsements in favor of the City of Austin: 

(a) Waiver of Subrogation, Endorsement CA0444, or equivalent coverage 
(b) Thirty (30) days Notice of Cancellation, Endorsement CA0244, or equivalent 

coverage 
(c) The City of Austin listed as an additional insured, Endorsement CA2048, or 

equivalent coverage. 
iv. Professional Liability Insurance: The Contractor shall provide coverage, at a minimum limit 

of $500,000 per claim, to pay on behalf of the assured all sums which the assured shall 
become legally obligated to pay as damages by reason of any negligent act, error, or omission 
arising out of the performance of professional services under this Agreement. 

 
C. Endorsements: The specific insurance coverage endorsements specified above, or their equivalents 

must be provided. In the event that endorsements, which are the equivalent of the required coverage, 
are proposed to be substituted for the required coverage, copies of the equivalent endorsements 
must be provided for the City’s review and approval.  
 

 
4. TERM OF CONTRACT: 

 
A. The Contract shall commence upon execution, unless otherwise specified, and shall remain in effect 

for an initial term of 24 months. The Contract may be extended beyond the initial term for up to 2 
additional 24 month periods at the City’s sole option. If the City exercises any extension option, all 
terms, conditions, and provisions of the Contract shall remain in effect for that extension period, 
subject only to any economic price adjustment otherwise allowed under the Contract.  
 

B. Upon expiration of the initial term or any period of extension, the Contractor agrees to hold over 
under the terms and conditions of this Contract for such a period of time as is reasonably necessary 
for the City to re-solicit and/or complete the deliverables due under this Contract. Any hold over 
period will not exceed 120 calendar days unless mutually agreed on by both parties in writing. 

 
C. Upon written notice to the Contractor from the City’s Purchasing Officer or his designee and 

acceptance of the Contractor, the term of this contract shall be extended on the same terms and 
conditions for an additional period as indicated in paragraph A above.  
 

D. Prices are firm and fixed for the first 24 months. Thereafter, price changes are subject to the 
Economic Price Adjustment provisions of this Contract. 
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5. QUANTITIES: The quantities listed herein are estimates for the period of the Contract. The City reserves 
the right to purchase more or less of these quantities as may be required during the Contract term. 
Quantities will be as needed and specified by the City for each order. Unless specified in the solicitation, 
there are no minimum order quantities. 

 
6. INVOICES and PAYMENT: (reference paragraphs 12 and 13 in Section 0300) 
 

A. Invoices shall contain a unique invoice number and the information required in Section 0300, 
paragraph 12, entitled “Invoices.” Invoices received without all required information cannot be 
processed and will be returned to the vendor. 

 
Invoices shall be mailed to the below address: 

 
 City of Austin 

Department Watershed Protection Department 

Attn:  

Address WPDInvoices@austintexas.gov 

City, State Zip 
Code 

 

 
B. The Contractor agrees to accept payment by either credit card, check or Electronic Funds Transfer 

(EFT) for all goods and/or services provided under the Contract. The Contractor shall factor the cost 
of processing credit card payments into the Offer. There shall be no additional charges, surcharges, 
or penalties to the City for payments made by credit card. 

 
7. RETAINAGE: The City will withhold ten percent (10%) retainage until completion of all work required 

by the Contract. The Contractor’s invoice shall indicate the amount due, less the retainage. Upon final 
acceptance of the work, the Contractor shall submit an invoice for the retainage to the City and 
payment will be made as specified in the Contract. Payment of the retainage by the City shall not 
constitute nor be deemed a waiver or release by the City of any of its rights and remedies against the 
Contractor for recovery of amounts improperly invoiced or for defective, incomplete or non-
conforming work under the Contract. 

 
8. HAZARDOUS MATERIALS: 

 
A. If this Solicitation involves hazardous materials, the Offeror shall furnish with the Offer Material Safety 

Data Sheets (MSDS), (OSHA Form 20), on all chemicals and hazardous materials specifying the 
generic and trade name of product, product specification, and full hazard information including 
receiving and storage hazards. Instructions, special equipment needed for handling, information on 
approved containers, and instructions for the disposal of the material are also required. 

 
B. Failure to submit the MSDS as part of the Offer may subject the Offer to disqualification from 

consideration for award. 
 
C. The MSDS, instructions and information required in paragraph “A” must be included with each 

shipment under the contract. 
 

9. RECYCLED PRODUCTS: 
 
A. The City prefers that Offerors offer products that contain recycled materials. When a recycled product 

is offered by the Offeror, the Offeror must state in their Offer the percentage of the product that is 
recycled and must include a list of the recycled materials that are contained in the product. 
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B. The recycled content of paper products offered to the City shall be in accordance with the Federal 

Environmental Protection Agency’s Recycled Product Procurement Guidelines. These guidelines are 
available at http://www.epa.gov/cpg/ . 

 
C. Contract award for paper products will be made for recycled products unless the cost is more than 

10% above the lowest price for non-recycled paper products as required in the City’s Comprehensive 
Recycling Resolution. 

 
10. LIVING WAGES: 

 
The City’s Living Wage Program, Rule R161-17.14, is located at: 

http://www.austintexas.gov/edims/document.cfm?id=277854  
 

A. The minimum wage required for all Contractor Employees (and all tiers of Subcontracting) directly 
assigned to this City Contract is $15.00 per hour, unless Published Wage Rates are included in this 
solicitation. In addition, the City may stipulate higher wage rates in certain solicitations in order to 
assure quality and continuity of service. 

 
B. The City requires Contractors submitting Offers on this Contract to provide a certification (see the 

Living Wages Contractor Certification included in the Solicitation) with their Offer certifying that 
all Contractor Employees (and all tiers of Subcontracting) directly assigned to this City Contract will 
be paid a minimum living wage equal to or greater than $15.00 per hour. The certification shall 
include a list of all Contractor Employees (and all tiers of Subcontracting) directly assigned to 
providing services under the resultant contract including their name and job title. The list shall be 
updated and provided to the City as necessary throughout the term of the Contract. 

 
C. The Contractor shall maintain throughout the term of the resultant contract basic employment and 

wage information for each employee as required by the Fair Labor Standards Act (FLSA).  
 

D. The Contractor shall provide to the Department’s assigned Contract Manager with the first invoice, 
individual Employee Certifications for all Contractor Employees (and all tiers of Subcontracting) 
directly assigned to the contract.  The City reserves the right to request individual Employee 
Certifications at any time during the contract term. Employee Certifications shall be signed by each 
Contractor Employee (and all tiers of Subcontracting) directly assigned to the contract.  The 
Employee Certification form is available on-line at 
https://www.austintexas.gov/financeonline/vendor_connection/index.cfm. 
 

E. Contractor shall submit employee certifications for Contractor Employees (and all tiers of 
Subcontracting) annually on the anniversary date of contract award with the respective invoice to 
verify that employees are paid the Living Wage throughout the term of the contract. The Employee 
Certification Forms shall be submitted for Contractor Employees (and all tiers of Subcontracting) 
added to the contract and/or to report any employee changes as they occur.  

 
F. The Department’s assigned Contract Manager will periodically review the employee data submitted 

by the Contractor to verify compliance with this Living Wage provision. The City retains the right to 
review employee records required in paragraph C above to verify compliance with this provision. 

 
 
 

11. NON-COLLUSION, NON-CONFLICT OF INTEREST, AND ANTI-LOBBYING: 
 

A. On June 14, 2018, the Austin City Council adopted Ordinance No. 20180614-056 replacing Chapter 
2.7, Article 6 of the City Code relating to Anti-Lobbying and Procurement. The policy defined in this 
Code applies to Solicitations for goods and/or services requiring City Council approval under City 
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Charter Article VII, Section 15 (Purchase Procedures). The City requires Offerors submitting Offers 
on this Solicitation to certify that the Offeror has not in any way directly or indirectly had 
communication restricted in the ordinance section 2-7-104 during the No-Lobbying Period as defined 
in the Ordinance. The text of the City Ordinance is posted on the Internet at: 
https://assets.austintexas.gov/purchase/downloads/New_ALO_Ordinance_No_20180614-056.pdf  
and is also included in the Solicitation, Section 0200 V2, Solicitation Instructions June 26, 2018. 

 
12. NON-SOLICITATION: 
 

A. During the term of the Contract, and for a period of six (6) months following termination of the 
Contract, the Contractor, its affiliate, or its agent shall not hire, employ, or solicit for employment or 
consulting services, a City employee employed in a technical job classification in a City department 
that engages or uses the services of a Contractor employee. 

 
B. In the event that a breach of Paragraph A occurs the Contractor shall pay liquidated damages to the 

City in an amount equal to the greater of:  (i) one (1) year of the employee’s annual compensation; or 
(ii) 100 percent of the employee’s annual compensation while employed by the City. The Contractor 
shall reimburse the City for any fees and expenses incurred in the enforcement of this provision. 

 
C. During the term of the Contract, and for a period of six (6) months following termination of the 

Contract, a department that engages the services of the Contractor or uses the services of a 
Contractor employee will not hire a Contractor employee while the employee is performing work 
under a Contract with the City unless the City first obtains the Contractor’s approval. 

 
D. In the event that a breach of Paragraph C occurs, the City shall pay liquidated damages to the 

Contractor in an amount equal to the greater of: (i) one (1) year of the employee’s annual 
compensation or (ii) 100 percent of the employee’s annual compensation while employed by the 
Contractor. 

 
 

13. MONTHLY SUBCONTRACT AWARDS AND EXPENDITURES REPORT: (reference paragraph 18 in 
Section 0300) (applicable when an MBE/WBE Compliance Plan is required) 

 
A. The Contractor must submit a monthly Subcontract Awards and Expenditures Report to the Contract 

Manager specified herein and to the Purchasing Office Contract Compliance Manager no later than 
the tenth calendar day of each month. 

 
B. Mail the Purchasing Office Copy of the report to the following address: 

 
City of Austin 
Purchasing Office 
Attn: Contract Compliance Manager 
P. O. Box 1088 
Austin, Texas  78767 

 
14. ECONOMIC PRICE ADJUSTMENT: 

 
A. Price Adjustments: Prices shown in this Contract shall remain firm for the first 24 months of the 

Contract. After that, in recognition of the potential for fluctuation of the Contractor’s cost, a price 
adjustment (increase or decrease) may be requested by either the City or the Contractor on the 
anniversary date of the Contract or as may otherwise be specified herein. The percentage change 
between the contract price and the requested price shall not exceed the percentage change between 
the specified index in effect on the date the solicitation closed and the most recent, non-preliminary 
data at the time the price adjustment is requested. The requested price adjustment shall not exceed 
ten percent (10%) for any single line item and in no event shall the total amount of the contract be 
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automatically adjusted as a result of the change in one or more line items made pursuant to this 
provision. Prices for products or services unaffected by verifiable cost trends shall not be subject to 
adjustment. 

 
B. Effective Date: Approved price adjustments will go into effect on the first day of the upcoming 

renewal period or anniversary date of contract award and remain in effect until contract expiration 
unless changed by subsequent amendment. 

 
C. Adjustments: A request for price adjustment must be made in writing and submitted to the other 

Party prior to the yearly anniversary date of the Contract; adjustments may only be considered at that 
time unless otherwise specified herein. Requested adjustments must be solely for the purpose of 
accommodating changes in the Contractor’s direct costs. Contractor shall provide an updated price 
listing once agreed to adjustment(s) have been approved by the parties. 

 
15. INTERLOCAL PURCHASING AGREEMENTS: (applicable to competitively procured goods/services 

contracts). 
 

A. The City has entered into Interlocal Purchasing Agreements with other governmental entities, 
pursuant to the Interlocal Cooperation Act, Chapter 791 of the Texas Government Code. The 
Contractor agrees to offer the same prices and terms and conditions to other eligible governmental 
agencies that have an interlocal agreement with the City.  
 

B. The City does not accept any responsibility or liability for the purchases by other governmental 
agencies through an interlocal cooperative agreement.   

 
16. BUY AMERICAN ACT – SUPPLIES: (applicable to certain Contracts with Federal funding). 
 

A. In accordance with applicable Federal Regulations, the City is restricted from purchasing supplies that 
are not domestic end products, for use within the United States. Offerors shall deliver only domestic 
end products except to the extent that it specified delivery of foreign end products in the Buy American 
Act Certificate. (See Section 0300, paragraph 55 for additional guidelines).  

 
B. Offerors shall sign and return with their Offer, the Buy American Act Certificate included in the 

Solicitation. 
 
17. WORKING ON OR NEAR ENGERGIZED EQUIPMENT – ARC FLASH PROTECTION (reference Section 

0300 Paragraph 11. Compliance With Health, Safety, and Environmental Regulations): Contractor’s 
employees shall wear at all times the proper personal protective equipment and clothing required for the 
head, face, torso, arms, hands, and lower body that provides a minimum Arc Thermal Protection Value 
(ATPV) of 12 calories per square centimeter (cal/cm2) when working on or near energized electrical 
equipment, or greater, if required by the NFPA Standard 70E and/or Article 410 of the NESC for the work 
being performed. 
 

36. OWNERSHIP AND USE OF DELIVERABLES: The City shall own all rights, titles, and interests throughout 
the world in and to the Deliverables. 

 
A. Patents: As to any patentable subject matter contained in the Deliverables, the Contractor agrees to 

disclose such patentable subject matter to the City. Further, if requested by the City, the Contractor 
agrees to assign and, if necessary, cause each of its employees to assign the entire right, title, and 
interest to specific inventions under such patentable subject matter to the City and to execute, 
acknowledge, and deliver and, if necessary, cause each of its employees to execute, acknowledge, 
and deliver an assignment of letters patent, in a form to be reasonably approved by the City, to the 
City upon request by the City. 
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B. Copyrights: As to any Deliverable containing copyrighted subject matter, the Contractor agrees that 
upon their creation, such Deliverables shall be considered as work made-for-hire by the Contractor for 
the City and the City shall own all copyrights in and to such Deliverables, provided however, that 
nothing in this Paragraph 36 shall negate the City’s sole or joint ownership of any such Deliverables 
arising by virtue of the City’s sole or joint authorship of such Deliverables. Should by operation of law, 
such Deliverables not be considered work made-for-hire, the Contractor hereby assigns to the City 
(and agrees to cause each of its employees providing services to the City hereunder to execute, 
acknowledge, and deliver an assignment to the City of Austin) all worldwide right, title, and interest in 
and to such Deliverables. With respect to such work made-for-hire, the Contractor agrees to execute, 
acknowledge and deliver and cause each of its employees providing services to the City hereunder to 
execute, acknowledge, and deliver a work-for-hire agreement, in a form to be reasonably approved by 
the City, to the City upon delivery of such Deliverables to the City or at such other time as the City may 
request. 

 
C. Additional Assignments: The Contractor further agrees to, and if applicable, cause each of its 

employees to execute, acknowledge, and deliver all applications, specifications, oaths, assignments, 
and all other instruments which the City might reasonably deem necessary in order to apply for and 
obtain copyright protection, mask work registration, trademark registration and/or protection, letters 
patent, or any similar rights in any and all countries and in order to assign and convey to the City, its 
successors, assigns, and nominees, the sole and exclusive right, title, and interest in and to the 
Deliverables, The Contractor’s obligations to execute acknowledge, and deliver (or cause to be 
executed, acknowledged, and delivered) instruments or papers such as those described in this 
Paragraph 36 A., B., and C. shall continue after the termination of this Contract with respect to such 
Deliverables. In the event the City should not seek to obtain copyright protection, mask work 
registration or patent protection for any of the Deliverables, but should arise to keep the same secret, 
the Contractor agrees to treat the same as Confidential Information under the terms of Paragraph 
above. 

 
 

38. CONTRACT MANAGER: The following person is designated as Contract Manager, and will act as the 
contact point between the City and the Contractor during the term of the Contract: 

 
John Beachy 

512-974-3516 

John.Beachy@austintexas.gov 

 

 
*Note: The above listed Contract Manager is not the authorized Contact Person for purposes of the NON-

COLLUSION, NON-CONFLICT OF INTEREST, AND ANTI-LOBBYING Provision of this Section; and 
therefore, contact with the Contract Manager is prohibited during the no contact period.   
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1.0 PURPOSE 
 
The City of Austin, Watershed Protection Department, herein referred to as the “City,” is seeking a qualified 
firm or agency, herein referred to as the “Contractor,” to provide dewatering and sediment and debris 
removal from the Waller Creek Tunnel and Facilities (WCT), including the services for hauling, transporting, 
filtering, and disposing of the debris and sediment deposited in the WCT, all combined into a single 
integrated solution.  
 
Any services that have been omitted from this scope of work that are clearly necessary or in conformance 
with tunnel dewatering and sediment and debris removal, shall be considered a requirement although not 
directly specified or called for in the scope of work and shall be included in the Contractor’s proposal and 
cost. 
 
2.0 BACKGROUND 
 
Austin is in a unique geographic setting where it can receive abundant moisture from the Gulf of Mexico 
and from waves of energy off of the Pacific Ocean. Some the highest rainfall totals in the world have 
occurred in this Central Texas Area. Relatively small watersheds are located in the urban core of Austin, 
and with steep slopes and poor soils, normally dry creek beds with a relatively small amount of rain will turn 
into quickly rising streams in a matter of minutes. 
 
The Waller Creek Watershed terminates in the eastern area of downtown Austin. The WCT is a new flood 
control project that reduces the floodplain in the eastern downtown section of Austin, Texas, protecting 42 
structures and 12 roadways from flooding. In order to maintain its design capacity, periodic maintenance 
on the tunnel is required. The site plans and photos are located at this link: 
 
 https://austintexas.box.com/s/ybkrxg807bq8o6bp6d5blh7boog2mdn1 
 
WTC is approximately one mile long and consists of 5 components:  Inlet Facility, Tunnel, 4th Street Creek-
Side Inlet, 8th Street Creek-Side Inlet, and the Outlet Facility. The Tunnel holds an approximate volume of 
22 million gallons of water and has been in use since May 2015. The Inlet Facility is located at 500 E 12th 
Street, Austin, TX 78701. The Tunnel runs from the outlet facility approximately a mile in a northern 
direction to Waterloo Park located at 500 E 12th Street, Austin, TX 78701. 4th Street Creek Side Inlet is 
located at 714 E 14th Street, Austin, TX 78701. 8th Street Creek Side Inlet is located at 707 E 9th Street. 
The Outlet Facility is located at 74 Trinity St, Austin TX 78701.  
 
SEDIMENT COMPOSITION AND MEASUREMENT 
   
The sediment found in the outlet shaft during the previous tunnel dewatering and sediment removal 
performed in mid-2017 was extremely fine and easily suspended in water and did not contain any 
hazardous materials. It is anticipated but not guaranteed that the remainder of the sediment in the tunnel 
would be of the same characteristic. The analyses report is located on the FTP site in Section 2.2 above. 
 
Approximately 3000 Tons of wet sediment was removed as part of the last tunnel maintenance in 2017.  
The actual amount of material in cubic yards of the tunnel may be significantly higher or lower.  
 
The City estimates performing services approximately every 24 months but reserves the right to schedule
 additional services as needed.
.
 
3.0 CONTRACTOR RESPONSIBLITIES 
 

T h e  Contractor shall, except as otherwise specifically stated herein or in any applicable 
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part of this Scope of Work, provide all labor, materials, equipment, tools, and other facilities and 
services necessary for proper execution of the work. 

 
The Contractor shall provide: 

 
3.1 Mobilization to the site including all necessary site security appurtenances 

Mobilization shall include, but not be limited to the movement of equipment, personnel, 
material, supplies, etc. to the work site; the installation of temporary facilities, including but 
not limited to temporary traffic control and other necessary facilities prior to the initiation of 
the work.  This also includes demobilization.  

3.1.1 Onsite staging is restricted to the access ramp of the Outlet Facility up 
to elevation 450 MSL and, once dewatered, the Outlet Lagoon. 

Emergency mobilization may be required, although not anticipated, and shall include the 
movement of equipment, personnel, material, supplies, etc. to the work site; the installation 
of temporary facilities, including but not limited to temporary traffic control and other 
necessary facilities, with less than two weeks’ notice by the City, and shall also include 
demobilization. 

3.2 Dewatering approximately twenty-two (22) million gallons of water from the Waller Creek 
Tunnel 

This work shall consist of all required activities to dewater the Waller Creek Tunnel, 
including but not limited to, temporary pumping and securing all required water treatment 
facilities or devices. Contractor shall ensure all motorized pumping equipment and 
accessories shall be sound attenuated per City Code, including but not limited to trailer 
mounted pumps, generators and powerpacks.  Water from the Waller Creek Tunnel is to 
be discharged into Ladybird Lake, in accordance with the following applicable standards 
and specifications: 
 
- Section 1.4.4 - Plan Development and Implementation, of the City of Austin 

Environmental Criteria Manual 

3.2.1 Dewatering Method Specifications: 
 

3.2.1.1 The dewatering activities shall meet the following minimum 
requirements: 

a. The dewatering system shall have a minimum capacity of 
5000 gallons per minute (gpm). 
 

b. After treatment, flows shall only be released directly into 
storm sewers, stream channels, or Lady Bird Lake and not 
onto exposed soils, steep slopes or any other site where 
the flows could cause erosion that would be violation with 
applicable federal, state, and local statues. 
 

c. The contractor shall inspect and monitor the pumping 
throughout the course of the work.  Equipment shall never 
be left unattended while in use. 
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d. The Contractor shall maintain all pumps and have on-site 

sufficient fuel, hoses, pumps, and other miscellaneous 
equipment to provide uninterrupted dewatering, including 
but not limited to pumps capable of maintaining less than 
4 inches of standing water at the outlet shaft. 
 

e. The Contractor shall be responsible for all equipment left 
in areas subject to inundation by flood waters and for all 
damage that occurs to dewatering systems, pumps, and 
equipment due to flooding within the work area. 
 

f. The method of discharge into Ladybird Lake shall be 
completed in a manner to minimize erosion and sediment 
discharge. 
 

3.2.1.2 The Contractor shall notify the City prior to demobilizing 
pumping equipment to allow for demobilization of any City 
owned equipment that may be in place, to ensure the Tunnel 
can be returned to normal surface level once full.  

3.3 Removing, hauling, transporting, and disposing of all sediment and debris located within 
the Waller Creek Tunnel Outlet Lagoon and Waller Creek Tunnel 

 This work shall consist of sediment and debris removal from WCT Outlet Lagoon and the 
Tunnel, a confined space with restricted access, including the services for hauling, 
transporting, filtering, and disposing of the debris and sediment found deposited in the WCT.  
All debris and sediment disposal under this item shall be for unclassified type waste. 

 3.3.1 Sediment and Debris Removal Method Specifications: 

3.3.1.1 Handling, removal, hauling, and disposal of the sediment shall 
be done in accordance with local, state, and federal regulations. 

3.3.1.2 Sediment and debris removal shall be completed to a level in 
which the entire surface of the concrete tunnel liner is visible for 
inspection purposes. 

3.3.1.3 Contractor shall allow for two (2) calendar days at the end of the 
sediment removal process to provide access, safety, and tunnel 
entry for City staff and equipment to perform an inspection of the 
tunnel. 

3.4 Significant rain event response 

A Significant Rain Event (SRE) for this contract is defined as any event predicted by the 
National Weather Service for Austin/Camp Mabry which 24 hours in advance of the 
commencement of rain, the predicted amount is 1/4 inch of rainfall or more over a 24-hour 
period.  However, The City reserves the right to declare an SRE and the Contractor shall 
begin removal of personnel and equipment at the time requested by the City. 
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3.4.1 Contractor shall check The National Weather Service website for Austin/Camp 
Mabry no later than 8:00 a.m. CST each day work is to be performed.  
Documentation of this activity shall be included in the daily report.    

3.4.2 Contractor shall provide an estimated time to remove all personnel and equipment 
out of areas of potential inundation to above 432 MSL.  This shall be included in 
the daily activity report 

  

4.0 CITY RESPONSIBILITIES 

 The City will: 

 4.1 Provide access to the Outlet Facility to the Contractor. 

4.2 Provide additional Staging Area / Laydown area of approximately 7500 square feet located 
at 707 ½ E 5th Street. 

4.3 Allow surface access at Waterloo Inlet, 8th Street Inlet, 4th Street Inlet for the purposes of 
secondary access/egress and/or installation of ventilation. 

4.4 Provide chain link fencing around the perimeter of the work site at the outlet to be installed 
prior to mobilization by contractor. 

4.5 Isolate the Tunnel from Lady Bird Lake by the closure of 2 slide gates at the terminus of 
the 42” recirculation pipes on the lake side of the ogee weir.  Secondary protection is 
obtained by 2 plates anchored at the terminus of the 42” recirculation pipes on the tunnel 
side of the ogee weir.  In addition, inflatable plugs will be deployed within the recirculation 
pipes.  City staff will monitor their pressure throughout the project. 

4.6 Dewater and clean the surface of the outlet lagoon prior to the first service provided by the 
Contractor.  Any subsequent, rain events or other circumstances which cause the lagoon 
to fill with water shall be the responsibility of the Contractor. 

4.7 Utilize steel plates with welded steel pipes and wrapped chain link fence to provide security 
around Outlet Shaft Opening. 

4.8 Adjust Waller Creek Facility controls at the Inlet, 4th Street, and 8th Street to bypass wet 
weather flows to the creek to the maximum extent practical in order to route flows to the 
creek.   

4.9 Allow for Contractor to lockout/tagout pond drain gates SLG-004 and SLG-005at Inlet 
Facility.  These gates impound the volume of water held at the inlet facility.  The control of 
these gates shall be under the authority of the contract for the duration of the project. 

4.10 Serve as point of contact to facilitate coordination of activities with adjacent property 
owners and other stakeholders. 

 
4.11 Refill the tunnel after the Contractor has provided dewatering, sediment and debris removal 

services. 

5.0 CONSTRAINTS 

5.1 For Dewatering and Sediment and Debris Removal:   
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5.1.1 The Waller Creek Tunnel is a critical flood control facility for Downtown Austin and 
shall remain capable of the flood control aspects of its mission through the duration 
of the Dewatering and Sediment Removal project.  The Contractor shall conduct 
dewatering and sediment removal while the WCT is open to accept waters from 
Waller Creek, other local storm drain systems, and Lady Bird Lake.  

5.1.2 Dry weather flows can still enter the tunnel through the two Side Inlets. Tunnel liner 
seepage can be expected as well.  Total flow rates of approximately 2 cubic feet 
per second can be expected during dry weather. 

5.1.3 The Outlet Facility Ogee weir acts a barrier between the Tunnel and Lady Bird 
Lake.  the approximate elevation of the Outlet Ogee Weir is Mean Sea Level (MSL) 
430’.   The approximate operating (MSL) of Lady Bird Lake is 428.5’.  The City 
cannot control the MSL for Lady Bird Lake; Contractor shall make provisions to 
monitor the level of the Lake.   

5.1.4 The flow line at the bottom of the pipe (invert) of the WCT at the outlet shaft is 
elevation 373 MSL. The invert of the inlet lagoon is elevation 414 MSL. The total 
distance of the WCT is 5633 linear feet with diameters ranging from 26.5 feet to 
20.5 feet. Typical invert of the WCT is an uneven 10 feet wide flat bottom. The 
tunnel contains several lap ring joints where there are edges of up to 1 inch found 
especially where the invert abuts the walls.  

5.1.5 The Contractor shall immediately notify the City of any accident or spill caused by 
the Contractor during the course of the work.  The Contractor shall be responsible 
for all cost associated with the cleanup, disposal of materials, and remediation of 
the spill, including any fines, penalties, or other costs and damages imposed upon 
the City by any agency or private party as a result of the accident/spill or improper 
discharge by the Contractor. 

5.2 No equipment shall be staged or otherwise access vegetated areas. 

5.3 All hydraulic equipment to be used during the course of the work shall utilize biodegradable 
hydraulic fluid. 

5.4 Access to the Outlet Facility crosses the Roy Butler Hike and Bike Trail.  Any closure of 
the trail requires prior City approval and shall be as brief as possible. 

5.5 Onsite parking is extremely limited.  Efforts shall be made to reduce personnel vehicles at 
the site. 

5.6 Work shall be performed during the standard operating hours between 7:00 a.m. CST and 
5:00 p.m. CST Monday – Friday, except on City observed holidays, unless prior City 
approval for alternate work hours has been given.  The City will not pay overtime unless a 
City approved exigent circumstance occurs. 

6.0 WORK PLANS AND SAFETY 

6.1 The Contractor shall provide the following required Work Plans: 

6.1.1 Dewatering Operations Plan:  Contractor shall develop and submit for City review 
and approval a proposed dewatering operations plan that will include but not 
limited to the following: 
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6.1.1.1 Detailed description of all site preparation tasks including, but 
not limited to mobilization of equipment, personnel, and 
materials prior to the start of dewatering, and staging of 
equipment when not in use. 

6.1.1.2 Detailed description of means and methods proposed to safely 
dewater the WTC Outlet Facility Lagoon and the Tunnel, 
identifying the processes, equipment and personnel to be used, 
and deployment in and out of all equipment and personnel. 

6.1.2 Sediment and Debris Removal Plan, including but not limited to: 

6.1.2.1 A plan for removal, transportation, and disposal of all materials. 

6.1.2.2 Proposed haul route. 

6.1.2.3 Proposed location and site for safe disposal of sediment 
removed. Contractor shall submit all regulatory certifying 
information of the proposed land fill disposal location for City 
review and approval. In the plan, the Contractor shall identify 
accounting for the differences of handling hazardous materials 
versus non-hazardous materials. Indicate what governmental 
regulations will be followed. 

6.1.2.4 Proposed cutting edge for all loader buckets to be used on the 
project, if applicable. The cutting edge shall be designed to 
prevent damage to concrete. 

6.1.3 Safety Plan, which shall include, but is not limited to the following.   

6.1.3.1 Contractor shall provide a detailed description of how all safety 
aspects will be addressed.  At a minimum, this should include 
site preparation, dewatering, tunnel entry, sediment and debris 
removal, mobilization, demobilization, hazards, controls and a 
significant rain event response plan. 

6.1.3.2 Provide a description of proposed communication plan including 
proposed technology system. 

6.1.3.2 No persons shall be permitted inside the tunnel shaft until the 
Safety Plan has been submitted and approved by the City. 

6.1.4 Tunnel Evacuation Plan, including: 

6.1.4.1  Proposed plan for tunnel evacuation and re-entry. 

6.1.4.2 Prepare the evacuation plan to include manual elimination of 
ignition sources from all battery-powered equipment. 

6.1.4.3 The evacuation plan is to be posted in a readily visible location 
at all shafts. 
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6.1.5 Significant Rain Event Response Plan 

6.1.5.1 Proposed plan for when an anticipated and/or actual rain event 
brings water into the WCT during the course of work in 
accordance with section 3.4 

6.1.6 Contractor shall provide a general description of proposed ventilation system 
complete with proposed methods to conform to OSHA requirements including 
but not limited to: 

6.1.6.1 Location of the fans.  

6.1.6.2 Description of proposed air monitoring plan. 

 6.1.7 Contractor shall conform with all local, state, and federal requirements, and 
Occupational Safety and Health Administration (OSHA). Code of Federal 
Regulations, 29 CFR 1926 OSHA General Health and Safety Standards. 



Section 0510: Purchasing Office Exceptions Form 

Solicitation Number: MOD3000 Waller Creek Tunnel Dewatering and Sediment Removal 

The City will presume that the Offeror is in agreement with all sections of the solicitation unless the Offeror takes 
specific exception as indicated below. The City, at its sole discretion, may negotiate exceptions to the sections 
contained in the solicitation documents or the City may deem the Offer non-responsive. The Offeror that is awarded 
the contract shall sign the contract with the accepted or negotiated sections. 

Copies of this form may be utilized if additional pages are needed. 

129 Accepted as written. 0 Not accepted as written. See below: 

Indicate: 
D 0300 Standard Purchase Terms & Conditions 
D 0400 Supplemental Purchase Provisions 
D 0500 Scope of Work 

Page Number Section Number Section Description 

Alternative Language: 

Justification: 

Section 051 0 MDD3000 Page 1 



ITEM NO. ITEM DESCRIPTION
ESTIMATED 

QUANTITY PER 
TUNNEL CLEANING

UNIT BAFO UNIT PRICE EXTENDED PRICE

1.1  Mobilization - inclusive of moving and removing all equipment, personel, and material to the worksite 1 LS $550,000.00 $550,000.00

1.2
Crane Services - incluvise of all crane related cost including equipment rental, accessories,  and 
operator fees

8 Per Week $18,766.25 $150,130.00

1.3
Pumping - inclusive of all cost related to pumping including, equipment, filtration compontents, 
accessorires, fuel, and personnel time

8 Per Week $19,185.53 $153,484.24

1.4
Sediment Removal - incluvise of all components required to adequately remove debris and sediment, 
hauling and disposal of all material.  

3000 Tons $176.67 $530,010.00

$1,383,624.24 

ITEM NO. UNIT 

2.1 LS

$650,000.00SUBTOTAL - CATEGORY 2 = 

BAFO UNIT PRICE

$650,000.00

BEST AND FINAL OFFER (BAFO) 
SECTION 0600A - COST PROPOSAL SHEET

CITY OF AUSTIN - WALLER CREEK TUNNEL SEDIMENT REMOVAL

Emergency Mobilizaiton  - inclusive of moving and removing all equipment, personel, and material to the worksite with less than two (2) 
weeks notice.  

CATEGORY 2 - NON-SPECIFIED ITEMS (Pricing for this Category will not be used to determine award.)

The items below are not considered part of normal operations for removing debris and sediment from Waller Creek Tunnel however may be utilized after a significant rain or flooding event.   
.
                                            

ITEM DESCRIPTION

SOLICITATION NO.: RFP 7500 PAT1003

Special Instructions:  Offerors must use this Price Sheet to submit pricing. Be advised that altering the Price Sheet or taking exceptions to any portion of the solicitation may jeopardize acceptance of your Offer. 

The quantities noted below are estimates and not a guarantee of actual volume.  The City reserves the right to purchase more or less of these quantities as may be required during the Contract Term.  Quantities 
will be as needed.

The purpose of this cost proposal sheet is for evaluation purposes only. The quantities noted below are  estimates and not a guarantee of actual tasks, work, or quantities.   The City does not guarantee the 
purchase of the tasks listed.  Actual tasks  may be more or less.                                                                                                                  

Failure to respond to each section of this bid sheet may result in disqualification of your bid.                   

SUBTOTAL - CATEGORY 1 = 

CATEGORY 1 - Tunnel Dediment and Debris Removal Tasks 

The rates listed below shall include all charges for labor, administrative, overhead, per diem, and transportation costs including travel time, mileage and fuel costs.  These expenses shall be included in the rates 
provided and shall not be paid separately. 
.
A bid of "0" (zero) will be interpreted by the City as a no-charge item and the City will not expect to pay for that item.  A bid of "no bid" will be intrepreted by the City that the proposer does not wish to bid on that 
item.                                                                                                                                                                                          .                                                                                                                                        

Section 0600 - Price Sheet Page 1 of 2



BEST AND FINAL OFFER (BAFO) 
SECTION 0600A - COST PROPOSAL SHEET

CITY OF AUSTIN - WALLER CREEK TUNNEL SEDIMENT REMOVAL

SOLICITATION NO.: RFP 7500 PAT1003

$2,033,624.24 TOTAL EXTENDED PRICE FOR CATEGORIES 1 TO 2 = 

Section 0600 - Price Sheet Page 2 of 2

I 
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Section 0605: Local Business Presence Identification 
 
A firm (Offeror or Subcontractor) is considered to have a Local Business Presence if the firm is headquartered in the Austin 
Corporate City Limits, or has a branch office located in the Austin Corporate City Limits in operation for the last five (5) years, 
currently employs residents of the City of Austin, Texas, and will use employees that reside in the City of Austin, Texas, to 
support this Contract. The City defines headquarters as the administrative center where most of the important functions and 
full responsibility for managing and coordinating the business activities of the firm are located. The City defines branch office 
as a smaller, remotely located office that is separate from a firm’s headquarters that offers the services requested and required 
under this solicitation.  

OFFEROR MUST SUBMIT THE FOLLOWING INFORMATION FOR EACH LOCAL BUSINESS (INCLUDING THE 
OFFEROR, IF APPLICABLE) TO BE CONSIDERED FOR LOCAL PRESENCE.  

 

NOTE: ALL FIRMS MUST BE IDENTIFIED ON THE MBE/WBE COMPLIANCE PLAN OR NO GOALS UTILIZATION PLAN 
(REFERENCE SECTION 0900). 

 

*USE ADDITIONAL PAGES AS NECESSARY* 

OFFEROR: 

Name of Local Firm  

Physical Address  

Is your headquarters located 
in the Corporate City Limits? 
(circle one) 

Yes No 

or   

Has your branch office been 
located in the Corporate City 
Limits for the last 5 years? 

Yes No 

   

Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?) 

Yes No 

   

 

SUBCONTRACTOR(S): 

Name of Local Firm  

Physical Address  

Is your headquarters located 
in the Corporate City Limits? 
(circle one)     Yes No 

or 

Has your branch office been 
located in the Corporate City 
Limits for the last 5 years Yes No 
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Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?)  Yes No 

  

 

SUBCONTRACTOR(S): 

Name of Local Firm  

Physical Address  

Is your headquarters located 
in the Corporate City Limits? 
(circle one)     Yes No 

or 

Has your branch office been 
located in the Corporate City 
Limits for the last 5 years Yes No 

   

Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?)  Yes No 
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Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?)  Yes No 

  

 

SUBCONTRACTOR(S): 

Name of Local Firm  

Physical Address  

Is your headquarters located 
in the Corporate City Limits? 
(circle one)     Yes No 

or 

Has your branch office been 
located in the Corporate City 
Limits for the last 5 years Yes No 

   

Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?)  Yes No 
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Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?)  Yes No 

  

 

SUBCONTRACTOR(S): 

Name of Local Firm  

Physical Address  

Is your headquarters located 
in the Corporate City Limits? 
(circle one)     Yes No 

or 

Has your branch office been 
located in the Corporate City 
Limits for the last 5 years Yes No 

   

Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?)  Yes No 
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Section 0700: Reference Sheet 

Responding Company Name _______________________________________________________ 
 
The City at its discretion may check references in order to determine the Offeror’s experience 
and ability to provide the products and/or services described in this Solicitation. The Offeror 
shall furnish at least 3 complete and verifiable references. References shall consist of 
customers to whom the offeror has provided the same or similar services within the last 5 years. 
References shall indicate a record of positive past performance.   
 
  

1. Company’s Name  __________________________________________________________ 

 Name and Title of Contact ___________________________________________________________ 

 Project Name                ___________________________________________________________ 

 Present Address  ___________________________________________________________ 

 City, State, Zip Code  ___________________________________________________________ 

 Telephone Number  (_____)_________________ Fax Number  (_____)__________________ 

 Email Address  ___________________________________________________________ 

 

2. Company’s Name  __________________________________________________________ 

 Name and Title of Contact ___________________________________________________________ 

 Project Name                ___________________________________________________________ 

 Present Address  ___________________________________________________________ 

 City, State, Zip Code  ___________________________________________________________ 

 Telephone Number  (_____)_________________ Fax Number  (_____)__________________ 

 Email Address  ___________________________________________________________ 

 

3. Company’s Name  __________________________________________________________ 

 Name and Title of Contact ___________________________________________________________ 

 Project Name                ___________________________________________________________ 

 Present Address  ___________________________________________________________ 

 City, State, Zip Code  ___________________________________________________________ 

 Telephone Number  (_____)_________________ Fax Number  (_____)__________________ 

 Email Address  ___________________________________________________________
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References - Cleaning/Televising of Large Diameter Sewers 
   

1. Illinois State Toll Highway Authority 
c/o SE3, LLC 
Daniel Johnson, 630-641-9900 (djohnson @se3.us)  
3041 Woodcreek Dr., Suite 211 
Downers Grove, IL 60515 
Clean and Televise Drainage System, Contract #RR-18-4384 

                      (Cleaning and televising storm sewers, culverts and drainage  
                      structures, cleaning ditches, clean, and televise all storm sewers that  
                      originate in the median that outfalls outside the pavement areas, erosion repair, 

culvert cleaning and Maintenance of Traffic during cleaning and construction 
operations) 
 

$1,050,000 
Completed 
8/2018 

2. Illinois State Toll Highway Authority 
c/o Globetrotters Engineering Corporation  
Ahmad Safe, PE, 312-907-2591 (ahmad.safi@gec-group.com ) 
300 S. Wacker  
Chicago, IL 60606 
Clean and Televise Drainage System, Contract #RR-18-4376 

                      (Cleaning and televising storm sewers and drainage structures, and identifying and 
documenting structural issues which require repair related storm sewers and drainage 
structures, within the projects extents.) 
 

$1,093,000 
Completed  
7/2018 

3. Illinois State Toll Highway Authority 
c/o Interra, Inc.  
Rupen Shah, 708-674-1923 (rshah@interraservices.com ) 
600 Territorial Dr.  
Bolingbrook, IL 60462 
Clean and Televise Drainage System, Contract #RR-18-4406 

                      (Cleaning and televising storm sewers, culverts and drainage structures  
                       along the I-94 Tri-State, cleaning ditches at locations shown on the plans,  
                      clean, and televise all storm sewers that originate in the median that 
                      outfall outside the pavement areas, erosion repair, culvert cleaning and  
                      Maintenance of Traffic during cleaning and construction operations.) 

 

$1,265,000 
Completed 
10/2018 

4. Timpanogos Special Service District 
c/o Bowen Collins & Associates 
Brandon Wyatt, 801-495-2224 ( BWyatt@bowencollins.com) 
154 E. 17075 South 
Draper, UT 84020 
Westside Interceptor Cleaning/Inspection and Lehi Flume Removal  
(Cleaning and CCTV/sonar/laser inspection of 54” and 60” dia. reinforced 
concrete sewer interceptor and removal of a nested Palmer-Bowlus flume) 
 

$525,000 
Completed 
11/2018 

5. City of Milwaukee 
Wadee Rafati, 414-286-0506 (wadee.rafati@milwaukee.gov )  
841 N. Broadway, Room 507 
Milwaukee, WI 53202 
Sewer Cleaning and Examination  
(36” – 96” dia. combined/storm sewer, box storm sewer, vertical elliptical sewer, 
horizontal sewer) 
 

$437,256 
Completed 
8/2017 
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6. City of Austin 
John Beachy, 512-974-3516 (john.beachy@austintexas.gov ) 
2600 Weberville Rd. 
Austin, TX 78702 
Waller Creek Tunnel Sediment and Debris Removal Project 

 
 

$1,500,000 
Completed 
4/2017 

7. Veolia Water Milwaukee 
Choo Teoh, 414-482-2040 (choo.teoh@veolia.com )  
125 S. 84th St.  
Milwaukee, WI 53214 
NWSRS Tunnel ISS Extension Tunnel Inspection 
 

$500,000 
Completed 
1/2017 

8. Metropolitan Water Reclamation District of Greater Chicago 
c/o Kenny Construction  
Joe Demoulin, 847-541-8200 (joe.demoulin@gcinc.com )  
2215 Sanders Rd., Suite 400 
Northbrook, IL 60062 
Salt Creek Intercepting Sewer 2 Rehab 
(Clean/TV approx.. 12,000 LF of semi-elliptical 5’9”x5’9” sewer) 
 

Completed 
4/2017 
 

9. Metropolitan Water Reclamation District of Greater Chicago 
c/o Kenny Construction  
Joe Demoulin, 847-541-8200 (joe.demoulin@gcinc.com )  
2215 Sanders Rd., Suite 400 
Northbrook, IL 60062 
Chicago Avenue Box Sewer 
(Jet 4’x10’ sanitary lines) 
 

$4,500 
Completed 
6/2016 

  
  



National Power Rodding Corporation 
9810 FM 969
Austin, TX 78724
Tel: 800-621-4342 Fx: 800-694-6944
office@nationalpowerodding.com

Specializing in today’s needs for environmental protection .

Customer Contact Project Name Completed Amount

San Antonio Water System (SAWS) 2016 Annual Sanitary Sewer Mar-18 $1.8M
2800 US Highway 281 North Manhole Adjustment Rehabilitation
San Antonio, TX 78212 and Replacement Construction
Renee Ybarra, 210-233-3643 Package 1, Job Nos. 16-0114 & 16-1403
Rene.Ybarra@saws.org Solicitation No. CD-C-16-013-SM

New Braunfels Utilities Sangerhalle Sewer Lift Station Feb-18 250,000.00$       
263 E. Main Plaza Wet Well Coating Project
New Braunfels, TX 78130
Shawn Schorn, 830-608-8972
sschorn@nbutexas.com 

San Antonio Water System SAWS C_13 Broadway Corridor Oct-17 380,000.00$       
c/o SAK Construction (General Contractor) Sewer Rehab, Packages 2.C & 4.C
864 Hoff Rd. SAK Job #16139
O'Fallon, MO 63366
Brian Ackerman, 602-320-5081 600 VF
backerman@sakcon.com

City of Corpus Christi City-Wide Collection System Jun-17 $11M
1201 Leopard St. Replacement & Rehab
Corpus Christi, TX 78401 ID/IQ Procurement, Project No. E12161
Temple Williamson, 361-816-4320
Logan Burton, LNV Engineering, 361-883-1984, Fax: 361-883-1986
loganb@lnvinc.com 

City of Austin Waller Creek Tunnel Sediment Apr-17 1,600,000.00$    
411 Chicon St. and Debris Removal
Austin, TX 78702
John Beachy, 512-974-3516
John.Beachy@austintexas.gov

Veolia Water Milwaukee Northwest Side Relief Sewer Tunnel Jan-17 535,000.00$       
125 S. 84th St., Suite 175 Inspection, Bid #35312
Milwaukee, WI 53214
Choo Teoh
choo.teoh@veolia.com 



CITY OF AUSTIN, TEXAS 
LIVING WAGES CONTRACTOR CERTIFICATION 

(Please duplicate as needed) 

Pursuant to the Living Wages provision (reference Section 0400, Supplemental Purchase Provisions) 
the Contractor is required to pay to all employees of the Prime Contractor and all tiers of subcontractors 
directly assigned to this City contract a minimum Living Wage equal to or greater than $15.00 per hour. 

( 1) The below listed individuals are all known employees of the Prime Contractor and its 
subcontractors who are directly assigned to this contract, and all are compensated at wage rates 
equal to or greater than $15.00 per hour: 

Employee Name Employer Prime or Sub Your Normal Rate Employee Job Title 

TBD (See Staff to be 
Utilized) 

(2) All future employees of both the Prime Contractor and all tiers of subcontractors directly assigned 
to this Contract will be paid a minimum Living Wage equal to or greater than $15.00 per hour. 

(3) Our firm will not retaliate against any employee of either the Prime Contractor or any tier of 
subcontractors claiming non-compliance with the Living Wage provision. 

A Prime Contractor or subcontractor that violates this Living Wage provision shall pay each of its affected 
employees the amount of the deficiency for each day the violation continues. Willful or repeated violations 
of the provision by either the Prime Contractor or any tier of subcontractor, or fraudulent statements made 
on this certification, may result in termination of this Contract for Cause, subject the violating firm to 
possible suspension or debarment, or result in legal action. 

I hereby certify that all the listed employees of both the Prime Contractor and all tiers of subcontractors 
who are directly assigned to this contract are paid a mini t:ITTf"QVing Wage equal to or greater than $15.00 
per hour. 

Contractor's Name: National Power Roddin 

Signature of Officer 
or Authorized 
Representative: 

Printed Name: 

Title 

r/ 
William l Kreidler 

I 
President 

Section 0815, Living Wages Contractor Certification 

Date: . 6/21/19 

Revised Sep 2018 



Waller Creel< Tunnel Dewatering, Sediment and Debris Removal 
RFP No. 6300 MDD3000 

STAFF TO BE UTILITIZED 

NPR Management 

Fabian Castel 

Norty Fitzgerald 

Jesse Valladares 

NPR Employees 

Tod Chapin 

Ray Wolfe 

Konrad Tarnowski 

Timothy Rodriguez 

Guerra 

Underground 

Fulgensio Serrano 

DFW 

Juan Muniz 

David Gomez 

John Hernandez 

Fabian Castel Jr. 

9810 FM 96 9 
Austin, TX 78724 

p (512) 928-1420 

www.nationalpowerrodding.com 
· ce1.i !i~d 1 
WBENG; 
\~ 



Section 0840, Service-Disabled Veteran Business Enterprise Preference 

Offeror Name 

National Power Redding Corp. 

Additional Solicitation Instructions. 

1. lXI By checking this box, Offeror states they are NOT a certified Service-Disabled Veteran Business Enterprise 
seeking to claim preference points under the City of Austin's SDVBE Program. 

2. Offerors seeking to claim the Service-Disabled Veteran Business Enterprise (SDVBE) preference shall be certified 
under one of the two following scenarios. Offerors shall check one of the following boxes, input the data in the 
applicable table below and include this completed form in their Proposal. 

0 HUB/SV. Offeror is certified as a Service-Disabled Veteran (SV) Historically Underutilized Business (HUB) by the 
Texas State Comptroller of Public Accounts. 

Texas State HUB/SV Certification 

13-Digit Vendor ID (VI D) 

HUB/SV Issue Date 

HUB/SV Expiration Date 

0 HUB/OTHER+ Federal SDVOSB. Offeror is certified by the Texas State Comptroller of Public Accounts as a 
Historically Underutilized Business in a HUB Eligibility Category other than Service-Disabled Veteran (SV) AND is 
verified by the US Veterans Administration as a Service-Disabled Veteran-Owned Small Business (SDVOSB). 
Texas HUB Eligibility Categories: HUB/BL (Black), HUB/AS (Asian), HUB/HI (Hispanic), HUB/AI (Native 
American), or HUBIWO (Women Owned). 

Texas State HUB/OTHER Certification Federal SDVOSB Verification 

13-Digit Vendor ID (VID) 9-Digit DUNS 

HUB Eligibility Category SDVOSB Issue Date 

HUB Issue Date SDVOSB Expiration Date 

HUB Expiration Date 

3. Offeror Identity. The Offeror submitting the Proposal shall be the same entity that is certified by the Texas State 
Comptroller of Public Accounts, AND if applicable as verified by the US Veterans Administration. 

4. Certification Status. Offeror's certrtication(s) must be active on or before the Solicitation's due date for Proposals and 
shall not expire prior to the award and execution of any resulting contract. 

5. Confirmation of Certification(s). Upon receipt of this completed form, the City will confirm the Offeror's certification(s): 
State: https://mycpa.cpa.state.tx.us/tpasscmblsearch. Federal: https://www.vip.vetbiz .gov/ The City will direct any 
questions concerning an Offeror's State or Federal certification status to the Offeror's contact person as designated on 
the Offer Form of their Proposal. 

6. Misrepresentation. If the City determines that the Offeror requesting this preference is not certified by the State or 
Federal government if applicable, the Offeror will not receive the preference points. If the City determines that this 
misrepresentation was intentional, the City may also find the Offeror not responsible and may report the Offeror to the 
Texas State Comptroller of Public Accounts or if applicable to the US Veterans Administration. If the misrepresentation 
is discovered after contract award, the City reserves the right to void the contract. 

Section 0840 SDVBE Pref- Rev.12-12-2017 Solicitation No. RFP MD03000 Page 11 



Section 0835: Non-Resident Bidder Provisions 

Company Name __ N_a_t_io_n_a_I_P_o_w_e_r_R_o_d_d_in_g_ c_o_rp_. ________ _ 

A. Bidder must answer the following questions in accordance with Vernon's Texas Statues and Codes Annotated 
Government Code 2252.002, as amended: 

Is the Bidder that is making and submitting this Bid a "Resident Bidder" or a "non-resident Bidder"? 

Non-resident Answer: _______________________________ ___ 

(1 ) Texas Resident Bidder- A Bidder whose principle place of business is in Texas and includes a Contractor whose 
ultimate parent company or majority owner has its principal place of business in Texas. 

(2) Nonresident Bidder- A Bidder who is not a Texas Resident Bidder. 

B. If the Bidder id a "Nonresident Bidder" does the state, in which the Nonresident Bidder's principal place of business 
is located, have a law requiring a Nonresident Bidder of that state to bid a certain amount or percentage under the 
Bid of a Resident Bidder of that state in order for the nonresident Bidder of that state to be awarded a Contract on 
such bid in said state? 

No. 
Answer: --------------

Illinois 
Which State:-------------

C. If the answer to Question B is "yes", then what amount or percentage must a Texas Resident Bidder bid under the 
bid price of a Resident Bidder of that state in order to be awarded a Contract on such bid in said state? 

Answer: _______________________________ ___ 

Section 0835 Non-Resident Bidder Solicitation No. RFP MDD3000 Page I 1 



MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENTPROG~ 

Subcontracting/Sub-Consulting ("Subcontractor'') Utilization Form 

SOLICIT A 110N NU~!BER: RFP 6300 MDD3000 

TION TI'ILE: Waller Creek Tunnel Dewatering, Debris, and Sediment Removal 

In accordance with the City of ~ustin's Minority and Women-Owned Bu~ines~ ~n~crpri.scs (1\f(WBE) Procurement Pro~. (Prog~), 
Clulpters 2-9A/B/C/D of the Ctty Code and M/WBE Program Rules, thts Solicttatton was rcVJcwcd by the Small and :Nlinonty Bustness 
Resotl(Ces Department ~SMBR) to determine if M/~E Subcon.tractor~Sub-C~m;~l~ant ("Subcontracto~'') Goals could be applied .. Due to 
fns:ufficicnt subcontracttng/subconsultant opporturuttes and/or tnsuffictcnt availabiltty of M/WBE certlficd firms, S.MBR has asstgned no 
\ubcri~tncting goals for this Solicitation. However, Offcrors who choose to use Subcontractors must comply with the City's M/WBE 
~routtement Program as described below. Additionally, if the Con~cto: ~ee~s to add Subcontr.tcrors after the Contract is awarded, the 
Progtrun requirements shall apply to any Contract(s) rcsulttng from this Sol.iCltatlon. 

Iru!tructions: 
n.) Offcrors who do not intend to usc Subcontractors shall check the "NO" box and follow the corresponding instructions. 
b.)Offerors who intend to usc Subcontractors shall check the applicable "YES" box and follow the instructions. Offers that do not include 
the following required documents shall be deemed non-compliant or nonresponsive as applicable, and the Offeror's submission 
may not be considered for award. · 

O NO, I DO NOT intend to use Subcontractors/Sub-consultants. 

Instructions: Offerors that do nor intend to usc Subcontractors shall complete and sign this form below 

(Subcontmcting/Sub-Consulcing ("Subcontractor") Utilization Form) and include it with their Sl'a!ed Offer. 

00 YES, I DO intend to use Subcontractors /Sub-consultants. 

Instructions: Offcrors that do intend to use Subcontractors shall complete and sign this form below (Subcontracting/Sub

Consulting ("Subcontractor") Utilization Form), :l.Od follow the additional Instructions in the (Subcontracting/Sub-Consulting 

Utilization Plan). Contact SMBR if there arc any questions about submitting these forms. 

Offeror Infonnation 

Comp:l11yName 
National Power Redding Corp. 

City Vend or ID Code NAT8306400 

Physical Address 
9810 FM 969 

City, State Zip Austin, TX 78724 

Phone Number 512-928-1420 Email Address office@nationalpowerrodding. com 

Is the Offeror NO 

City of Austin M/WBE 
certified? DYES Indicate one: 0 MBE 0 \VBE 0 i\ffiE/WREJoint Venture 

Offeror Certification: I understand that even though SM:RR did nor assign subcontract goals to this Solicitation, I will comply with the City's M/WBE 
Procurement Program if,r intend to include Subcontractors in my Offer. I further agree that this completed Subcontracting/Sub-Consulting 

Utilization Form, and if applicable my completed Subcontracting/Sub-Consulting Utilization Plan, shall become a part of any Contract I may 

be awarded as the result of this Solicitation. Further, if I am awarded a Contract and 1 am not using Subcont.ractor(s) but later intend to add 

Subcontractor(s), before the Subcontractor(s) is hired or begins work, I will comply with the City's M/WBE Procurement Progr.un and submit the 

Request For Change form to add any Subcontractor(s) to the ProjectJ-fanagcr or the Contract Manager for prior authorization by· the City and 

perform Good Faith Efforts (GFE), if applicable. I understand that, if a Subcontractor is not listed in my Subcontracting/Sub-Consulting 

Utilization Plan, it is a viol.ation of the City's M/WBE Procurement Program for me to hire the Subcontractor or allow the Subcontractor to begin 

Work, unless I first obtain City approval of my Request for Change form. I und rn.nd that, if a Subcontractor is not listed in my 

Subcontracting/Sub-Consulting Utilization Plan, it is a violation of the City's M/WB Procurement Program for me to hire the Subcontracror 

or allow the Subcontractor 19 begin work, unless I first obmin City app v of t for Change form. 
Fabian R. Castel, Vice President 1 . 4/2/19 

Name and Title of Authorized Representative Wrint or Type) Signature/Date 

Solicitation No. RFP MDD3000 Page 11 



Section 0900: SUBCONTRACTING/SUB-CONSULTING UTILIZATION FORM 

Solicitation No. RFP M DD3000 



MINORITY- AND WO:MEN~OWNED BUSINESS ENTERPRISE (1\'lBE/WBE) 

PROCURE.MENTPROGRA.M 

Subcontracting/Sub-Consnlti!Jg_(.5_nbcontractor'') Utilization Plan 

SOUCITATION NIJMBER: RFP 6300 ~IDD3000 

SOU CITATION TITLE:Wruler Creek Tunnel Dewatering, Debris, ru1d Sediment Re:movru 

INSTRUCTIONS: Offerors who DO intend to use Subcontractors !D.aY utilize .M/W'BE Subcontractor(s) or pedbrm Good Faith efforts when 

retaining Non-certified Subcontractor(s). Offe.rors must determine which type of Subcontractor(s) they are anticipating to use (CERTIFIED OR 

NON-CERTIFIED), check the box of their applicable decision, and comply v--ith the additional .instructions associated with that particulru: selection 

I!J I intend ro use City of Austin CERTIFIED M/\VBE Subcontractor/Sub-consultant(s). 

Instructions: Offerors !D.aY use Subcontra.ctor(s) that i\RE City of Austin certified M/WBE firms_ Offerors shall contact 5..\ffiR (512-

974-7600 or StvfBRComplirulceDocuments@austinrexas_gov) to confirm if the Offeror's intended Subconrmctor(s) ru:e City of Austit1 

certified ~:f/W'BE and if these fum(s) ru:e ce:rt:ified to provide the goods and services the Offeror intends to subcontract If the Offeror's 

Subcontractor(s) ru:e current vruid certified City of Austin M/WBE firms, the Offeror shall insert the nrune(s) of their Subcontracto.r(s) 

into the table below and must include the follo-wing documents in their sealed Offer: 

• Subcontracting/Sub-Consulting Utilization Form (completed and signed) 

• Subcontracting/Sub-Consulting Utilization Plim (completed) 

~ I intend to use NON-CERTIFIED Subcont:ractor/Sub-Consultant(s) ~~)10{. 

Instmctions: OtTerors may use Subcontractors that ARE NOT City of Austin certified M/\WBE firms ONlY after Offe.rors have first 

demonstrated Good Faith Efforts to provide subcontracting opportunities to City of Austin ).1/\\!BE firms_ 

STEP ONE: Contact S.MBR tor an availibility list for the scope(s) of work yon wish to subcontract; 

STEP 1WO: Perform Good Faith Efforts (Ou~ck List provided below); 

STEP THREE: Offe.rors sh.'lll msert. of their certified Of non-certified into the table below and must include 

the follov.ing documents in their sealed OtTer: 

• Subcontracting/Sub-Consulting Utilization Form (completed and signed) 
• Subcontractit1g/Sub-Consultit1g Utilization Phm (completed) 

• L!\ll.reqni.red documentation demonstrating the Offeror's perfo.rm:mce of Good Faith Efforts (see Check List below) 

GOOD FAITH EFFORTS CHECK UST-

W'hen using NON-CERTIFIED Subcontractor/Sub-consultants(s), ALL of the follov.mg CHECK BOXES .M.!lSl: be completed 

in order to meet and c.omplyv.'ith the Good Faith Effort requirements and all documentation must be included in your sealed 

Offer. Documentation CANNOT be added or changed after submission of the bid. 

0 Contact SMBR. Offerors shall cont.'lct SMBR or Si\fBRComplltmreDomment<:~smstjote;ms gpy) to obtain a list 

of City of Austin certified M/WBE firms that are certified to provide the goods and services the Ot1eror intends to subcontract 

out (Availability List). Offe.rors shall document their cont.'l.ct(s) with Sl\ffiR in the "'Sl\ffiR Contact InfonlllltlOn" table on the 

tollowing pgge-

0 Contact 1\I/WBE finns. Offemrs shall contact all of the M/W'BE firms on the Availability List Vlith a Significant Lorn Business 

Presence which is the Austin Metropolitan Statistical Area, to prm>ide infonlliltion on the proposed goods and services proposed 

to be subcontmcted and give the Subcontractor the opportunity to respond on d1eir .interest to bid on the proposed scope of work 

\Vhen making the contacts, Offerors shall use at least n•m of the follo-wing communication methods: email., fa-1:, US mail. of 

phone_ Offerors shall give the contacted M/W'BE fums at least seven days to respond with d1eir interest. Offerors shall document 

a.ll evidence of their contact(s) including: e.rnails, fa."'~: confirmations, proof of mail delivery, and/ or phone logs. TI1ese documents 

shall show the date(s) of contact, company contacted, phone number, and contllct person_ 
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Section 0905: SUBCONTRACTING/SUB-CONSULTING UTILIZATION PLAN 

Solicitation No. RFP MDD3000 



MINORITY- AND WO:MEN:..OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT FROG~~~ 

Subcontracting/Sub-Consulting ~ubcontractor'') Utilization Pla.tl 

SOUCITATION NU?vfBER: RFP 6300 n.IDD3000 

SOU CITATION TITLE:Wruter Creek Tunnel Dewatering, Debris, wd Sediment Re:movru 

0 Follow up v.ith responding .M/WBE firms. Offeror shall follow up ·with rul.M/WBE finns that respond to the Offeror's request 
Offerors shall provide ;x.ntten evidence of their contact(s): etu.illls, fax confi.r.I:lliltions, proof of mllil. delivery, wd/or phone logs. 

These documents shrut show the date(s) of contact, compwy contacted, phone number, wd contact person. 

D Advertise_ Offemrs sllitll pl:lce an advertisement of the subcontracting opportunity in a local publication (ie. n.ev.75paper, minority 

o.r wot;nen o.rganlz>ttions, o.r electron.ic/sociru. medla). Offero.rs shall include a copy of their advertisement, including the name of 

• \the local puQlicatio~l¥ld the,da.te ~e. aqvertis:rn,ent,wa;; ~ublished: 

D Use a Community Organization. Oftero.rs shall solicit the services of a community o.rganization(s); minority persons/women 

contractors' /trade group(s); local, state, wd federal minority persons/women business assistwce office(s); wd other organizations 

to help solicit M/WBE firms_ Offerors shall p:rovide written evidence of their Proof of contact(s) include: emails~ fa.." con.fi.rmations, 

proof of rruill delivery, and/or phone logs. These documents shall show the date(s) of contact, organization contacted, phone 

number, email address and contact person. 

Solicitation No. RFP MDD3000 Page I 2 



MINORITY- AND WOMEN~OWNED BUSINESS ENTERPRISE (1v1BE/WBE) 
PROCUREMENTPROGRAAI 

Subcontract:i:ng/Sub-Consulting ("Subcontractor'') Utilization Plan 

SOLICITATION NillviBER: RFP 6300 MDD3000 

SOllOT ATION TITLE:W~er Creek Tunnel Dewatering, Debris, iilld Sediment Removru 

Vendor ID Code 

ConU!ct Person Art Guerra Phone Number: 512-454-4450 
Addirionil ConU!ct Info Fax Number: E-nulli: art 
Amount of Subcontract 

Gty of Austin Certified 0 ~IBE ~ WBE Ethnic/Gender Code: D NON-CERTIFlED 

Company Name DFW Infrastructure, Inc. 
VendoriD Code 07726 
ConU!ct Person Donna Brown Phone Number: 888-739-9070 
Additionil ConU!ct Info Fax Number: 817-887-5078 E-mrui: donna@dfwinfrastructure.com 
AmountofSubcon~ct 

List commodity codes & 

description of services 

Justification for not utilizing a 

certified ~:ffiE/'\XlBE 

Sl\1BR Contact Name Contact Date 

SMBR: Contact:Infon:nation 
~leans of Contact Reason for Contact 

0Phone 

OR 
OE.mail 

Solicitation No. RFP MDD3000 Page I 3 
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MINORITY- AND WOl\riEN-OWNED BUSINESS ENTERPRISE (1\rffiE/WBE) 
PROCUREMENT·PROGR..AM 

Subcontracti.ng/Sub-Consulting ("Subcontractor") Utilization Plan 

SOIJCITATION NW\t!BER: RFP 6300 1\JDD3000 

SOllCJT A TION TITLE:W~er Creek Tunnel Dewatering, Debris, gnd Sediment Removal 

Vendor ID Code 

Conrnct Person 

Additionil Conrnct Info 

lunountofSubcontract 

List commodity codes & 

description of services 

Justification fo:r not utilizing a 

certified &1BE/W'BE 

Th rese Baer Phone Number: 

Fax Number: 512-453-3316 E-mrul: 

'•sY< 
;<•< •'>'\',· • ·" ' ··> ;. ; .• ..• ; •-'·· ''"" -~·;' ',' .}.;,.·· .. :_. ·::·. 

:;•.;·::\:···;•:.• .. ··= 
City of Austin Certified 0 :tv!BE 0 'WEE Ethnic/Gender Code: (&] NON-CERTIFIED 

Company Name Holt/Caterpillar - 'Q..~ ~\+-
Vendor ID Code -
Conmct Person Bana Dominick Phone Number: 512-282-201 
Additionil Conrnct Info Fa."!: Number: E-mnil: bana.dominick@holtcat. com 
AmountofSubcontract $ 

; ;'";'~;;:~ .• ·• z•;~\·:~;.t : 

List commodity codes & Generators -9,\'04~- ~~r ~-t'CJ\ t:JV"" ~~a.. 
description of services 

Justification fo.r not utilizing a 
certified :~vfBE/WBE 

SMBR Contact In:formatiQn 
Sl\r1BR Contact Name Contact Date l\·1ea:ns of Contact Reason for Contact 

0Phone 
OR 

O&nnil 

FoJfS~ AND MINoRI'IY BusiNEss REsoURCEs DEPARThmNr UsE ONLY: 
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MINORITY- AND WO:MEN-OWNED BUSINESS ENTERPRISE (1v1BE/WBE) 

PROCUREMENTPROGRMf 
Subcontracting/Sub-Consulting ("Subcontractor") Utilization Plan 

SOLICITATION NliMBER: RFP 6300 1riDD3000 

SOil aT ATION TITLE:Wruler Creek Tnnnd Dewatering, Debris, ~Sediment Removru 

Company Nrune Austin Crane Service 
Vendor ID Code V00000941775 
Contilct Person 

Addit:iollill Contilct Info 

AmountofSubcontract 

Ij_st ronvoodity COfle? ~ 
description of s~ces 

'" ,. . ' ; 

Justification for not utilizing a 

certified l\1BE/W'BE 

Kurt Timmons 
Fax Number: 

I<~ 
Crane Services 

'" '" 
-

Phone Number: 

E-mrul: 
512-452-4400 

v~':•~',.;>••f•,;_t,r.;;··· •'?;' ·• .• r"r,5.~:(,,~;;•.:;c~·:,,,'••··; . ..,. "_ ··, ' l'CL'L ; ······. ' . .. y • .; ; "~· < ·····•.·. '~.;~ ; 

City of Austm Cerufied D ~fBE 0 WBE Ethruc/Gender Code: [i) NON-CERTIFIED 

Company Nrune Mining Equipl)lent Ltd 
Vendor ID Code V00000927953 
Con-met Person Geoffrev Clements Phone Number: 970-259-0412 
Additiollill Con-met Info 

AmountofSubcontract 

· I:ist~conm1odity cedes & 

description of services 

Justification for not utilizing a 
certified ~·IBE[WBE 

SlVlBR Contact Name 

Fa."{ Number: E-lllilil: 

0314017:Ventil~tlon Fans 

SMBR Contact Information 
Contact Date Means of Contact Reason for Contact 

0Phone 
OR 

D Emsil 
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l'viiNORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (1vffiE/WBE) 

PROCUREMENT PROGRAM 

Subcontracti.ng/Sub-Consulting ("Subcontractor") Utilization Plan 

SOLICITATION NUMBER: RFP 6300 MDD3000 

SOil CITATION TITLE:W~er Creek Tnnnel ~tering, Debris, rod Sediment Removru 

(Offerors may duplicate this page to add additional Subcontractors as needed) 

Vendor ID Co'de 

Contact Person 

Add.itionil Contact Info 

Amount of Subcontract 

List commodity cQdes & 

ooonpijoJ at~effidi' 

Justification for not utilizing a 
certified M:BE/W'BE 

Vendor ID Code 

Contact Person 

Additionil Contact Info 

Justin Hackter Phone Number: 512-442-1600 
Fax Number: E-mail: 

Asero 
ASE7002695 

PhoneNumber: 512-389-2131 
Fax Number: E-mail: 

PunountofSubcontract $ 

• !+ ~ List, coinp::iodity c?<lfS; ~, 
description of services • 

Justification for not utili2ing a 

certified ~ffiE/W'BE 

.. 

Sl\1BR Contact Name 

91~85:· Welding eit oeetred~ 
'!' 

SMBR.Contact InfOrmation 
Contact Date .Means of Contact Reason for Contact 

0Phone 
OR 

0Emllil 

FOR SMAll.. AND MlNORIT'YBUSINESS RESOURcES DEPARTMENT USE ONLY: 
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MINORITY- AND WO!vffiN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 

PROCUREMENT PROGRAM 
Subcontracti.ng/Sub-Consulting ("Subcontractor") Utilization Plan 

SOliCITATION NU'AtfBER: RFP 6300 :MDD3000 

SOil CITATION TITLE:Wruter Creek Tunnd Dewatering, Debris, wd Sediment Removal 

Vendor ID Code 

Contact Person 

Additionil Contact Info 

Amollllt of Subcontract 

Li~t commpdity cqdes ~ 
ru;s~ti~rt of seivices 

Justification for not utilizing a 

certified tvfBE/\XIBE 

Vendor ID Code 

Contact Person 

Phone Number: 

Fax Number. E-mrul: 

Phone Number: 21 0-978-2791 
Additionil Contact Info Fax Number: E-!llilil: Brandon.Ramsey@xyleminc.com 
lunountofSubcontract $ 

List commodity codes &. 

description of services 
Equipment Rental - q if;($'1- ~ t't\~ J--RJ~ ~ y' ~ 

Justification for not utilizing a 
cntifiedlvffiE/W"BE 

SlVIBR Contact Name Contact Date ~leans of Contact 

0Phoue 
OR 

D E1llilil 

Solicitation No. RFP MDD3000 
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GOAL DETERMINATION REQUEST FORM 

Buyer Name/Phone Matthew Duree/ 97 4- PM Name/Phone John Beachy, 97 4-3516 
6346 

Sponsor/User Dept. Watershed Protection Sponsor Name/Phone John Beachy, 97 4-3516 
Department 

Waller Creek Tunnel 
Solicitation No RFP 6300 MDD3000 Project Name Dewatering, Sediment 

and Debris Removal 

Contract Amount $2,000,000 Ad Date (if applicable) 2/25/2019 

Procurement Type 

DAD-CSP DAD-CM@R D AD- Design Build 
D AD- Design Build Op Maint DAD-JOC D I FB - Construction 
D IFB-IDIQ D PS - Project Specific D PS - Rotation List 
[g) Nonprofessional Services D Commodities/Goods D Cooperative Agreement 
D Critical Business Need D lnterlocal Agreement D Ratification 
D Sole Source* 

Provide Project Description** 

Removing water, sediment and debris from Waller Creek Tunnel. 

Project History: Was a solicitation previously issued; if so were goals established? Were 
subcontractors/subconsultants utilized? Include prior Solicitation No. 
A solicitation was previously issued by CCO, CLMC323A, and received no responses. As a result an 
emergency contract was issued. Goals were originally assinged based on the hauling aspect, however 
after work began it was realized the trucks used to remove and haul the sediment are specialized Vac 
trucks that are specific to the contractors performing the work. 
List the scopes of work (commodity codes) for this project. (Attach commodity breakdown by 
percentage; eCAPRIS printout acceptable) 

Storm Drain Cleaning, Repair, and Sludge Removal 
.... 
/1 

96873 

Buyer Confirmation 
.. 

* Sole Source must mclude Certlftcate of ExemptiOn 
**Project Description not required for Sole Source 

FOR SMBR USE ONLY 

Date Received 2/7/2019 

100% 

Date 

I Date Assigned to 
BDC 12/7/2019 

In accordance with Chapter2-9(A-D)-19 of the Austin City Code, SMBR makes the following 
determination: 

D Goals %MBE %WBE 

D Subgoals % African American %Hispanic 

% Asian/Native American %WBE 

Goal Determination Request Rev 04.04.2016 



GOAL DETERMINATION REQUEST FORM 

Goal Determination Request Rev 04.04.2016 



GOAL DETERMINATION REQUEST FORM 

This determination is based upon the following: 

D Insufficient availability of M/WBEs 
D Insufficient subcontracting opportunities 
D Sufficient availability of M/WBEs 
D Sole Source 

If Other was selected, provide reasoning: 

MBE/WBE/DBE Availability 

Subcontracting Opportunities Identified 

Keisha Houston-McCutchin 

SMBR Staff 

SMBR Director or Designee 

Returned to/ Date: 

Goal Determination Request 

D ~availability of M/WBEs 
IS?'"No subcontracting opportunities 
D Sufficient subcontracting opportunities 
D Other 

Signature/ Date 

Date 

Rev 04.04.2016 



Section 0835: Non-Resident Bidder Provisions 

CompanyName ____ N_a_t_io_n_a_I_P_o_w_e_r_R_o_d_d_in_g __ c_o_rp_. ________________ __ 

A. Bidder must answer the following questions in accordance with Vernon's Texas Statues and Codes Annotated 
Government Code 2252.002, as amended: 

Is the Bidder that is making and submitting this Bid a "Resident Bidder" or a "non-resident Bidder"? 

Non-resident Answer: ____________________________________________________________ ___ 

(1) Texas Resident Bidder- A Bidder whose principle place of business is in Texas and includes a Contractor whose 
ultimate parent company or majority owner has its principal place of business in Texas. 

(2) Nonresident Bidder- A Bidder who is not a Texas Resident Bidder. 

B. If the Bidder id a "Nonresident Bidder" does the state, in which the Nonresident Bidder's principal place of business 
is located, have a law requiring a Nonresident Bidder of that state to bid a certain amount or percentage under the 
Bid of a Resident Bidder of that state in order for the nonresident Bidder of that state to be awarded a Contract on 
such bid in said state? 

No. 
Answer: -------------------------

Illinois 
Which State: -----------------------

C. If the answer to Question B is "yes", then what amount or percentage must a Texas Resident Bidder bid under the 
bid price of a Resident Bidder of that state in order to be awarded a Contract on such bid in said state? 

Answer: ____________________________________________________________ ___ 

Section 0835 Non-Resident Bidder Solicitation No. RFP MDD3000 Page I 1 



Section 0815: Living Wages Contractor Certification 

Pursuant to the Living Wages provision (reference Section 0400, Supplemental Purchase 
Provisions) the Contractor is required to pay to all employees of the Prime Contractor and all tiers 
of subcontractors directly assigned to this City contract a minimum Living Wage equal to or greater 
than $15.00 per hour. 

(1) The below listed individuals are all known employees of the Prime Contractor and its 
subcontractors who are directly assigned to this contract, and all are compensated at wage 
rates equal to or greater than $15.00 per hour: 

Employee Name Employer Prime or Sub Your Normal Employee Job Title 
Rate 

TBD (See Staff to e Utilized) 

(2) All future employees of both the Prime Contractor and all tiers of subcontractors directly 
assigned to this Contract will be paid a minimum Living Wage equal to or greater than 
$15.00 per hour. 

(3) Our firm will not retaliate against any employee of either the Prime Contractor or any tier of 
subcontractors claiming non-compliance with the Living Wage provision. 

A Prime Contractor or subcontractor that violates this Living Wage provision shall pay each of its 
affected employees the amount of the deficiency for each day the violation continues. Willful or 
repeated violations of the provision by either the Prime Contractor or any tier of subcontractor, or 
fraudulent statements made on this certification, may result in termination of this Contract for Cause, 
subject the violating firm to possible suspension or debarment, or result in legal action. 

I hereby certify that all the listed employees of both the Prime Contractor and all tiers of 
subcontractors who are directly assigned to this contract are paid a minimum Living Wage equal to 
or greater than $15.00 per hour. 

Contractor's Name: 

Signature of Officer 
or Authorized 
Representative: 

Printed Name: 

Title 

National Power Redding Corp. 

Date: 

Fabian R. Castel 

Vice President 

Section 0815 Living Wage-Contractor Solicitation No. RFP MDD3000 
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Section 0700: Reference Sheet 

Responding Company Name _______________________________________________________ 
 
The City at its discretion may check references in order to determine the Offeror’s experience 
and ability to provide the products and/or services described in this Solicitation. The Offeror 
shall furnish at least 3 complete and verifiable references. References shall consist of 
customers to whom the offeror has provided the same or similar services within the last 5 years. 
References shall indicate a record of positive past performance.   
 
  

1. Company’s Name  __________________________________________________________ 

 Name and Title of Contact ___________________________________________________________ 

 Project Name                ___________________________________________________________ 

 Present Address  ___________________________________________________________ 

 City, State, Zip Code  ___________________________________________________________ 

 Telephone Number  (_____)_________________ Fax Number  (_____)__________________ 

 Email Address  ___________________________________________________________ 

 

2. Company’s Name  __________________________________________________________ 

 Name and Title of Contact ___________________________________________________________ 

 Project Name                ___________________________________________________________ 

 Present Address  ___________________________________________________________ 

 City, State, Zip Code  ___________________________________________________________ 

 Telephone Number  (_____)_________________ Fax Number  (_____)__________________ 

 Email Address  ___________________________________________________________ 

 

3. Company’s Name  __________________________________________________________ 

 Name and Title of Contact ___________________________________________________________ 

 Project Name                ___________________________________________________________ 

 Present Address  ___________________________________________________________ 

 City, State, Zip Code  ___________________________________________________________ 

 Telephone Number  (_____)_________________ Fax Number  (_____)__________________ 

 Email Address  ___________________________________________________________
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References - Cleaning/Televising of Large Diameter Sewers 
   

1. Illinois State Toll Highway Authority 
c/o SE3, LLC 
Daniel Johnson, 630-641-9900 (djohnson @se3.us)  
3041 Woodcreek Dr., Suite 211 
Downers Grove, IL 60515 
Clean and Televise Drainage System, Contract #RR-18-4384 

                      (Cleaning and televising storm sewers, culverts and drainage  
                      structures, cleaning ditches, clean, and televise all storm sewers that  
                      originate in the median that outfalls outside the pavement areas, erosion repair, 

culvert cleaning and Maintenance of Traffic during cleaning and construction 
operations) 
 

$1,050,000 
Completed 
8/2018 

2. Illinois State Toll Highway Authority 
c/o Globetrotters Engineering Corporation  
Ahmad Safe, PE, 312-907-2591 (ahmad.safi@gec-group.com ) 
300 S. Wacker  
Chicago, IL 60606 
Clean and Televise Drainage System, Contract #RR-18-4376 

                      (Cleaning and televising storm sewers and drainage structures, and identifying and 
documenting structural issues which require repair related storm sewers and drainage 
structures, within the projects extents.) 
 

$1,093,000 
Completed  
7/2018 

3. Illinois State Toll Highway Authority 
c/o Interra, Inc.  
Rupen Shah, 708-674-1923 (rshah@interraservices.com ) 
600 Territorial Dr.  
Bolingbrook, IL 60462 
Clean and Televise Drainage System, Contract #RR-18-4406 

                      (Cleaning and televising storm sewers, culverts and drainage structures  
                       along the I-94 Tri-State, cleaning ditches at locations shown on the plans,  
                      clean, and televise all storm sewers that originate in the median that 
                      outfall outside the pavement areas, erosion repair, culvert cleaning and  
                      Maintenance of Traffic during cleaning and construction operations.) 

 

$1,265,000 
Completed 
10/2018 

4. Timpanogos Special Service District 
c/o Bowen Collins & Associates 
Brandon Wyatt, 801-495-2224 ( BWyatt@bowencollins.com) 
154 E. 17075 South 
Draper, UT 84020 
Westside Interceptor Cleaning/Inspection and Lehi Flume Removal  
(Cleaning and CCTV/sonar/laser inspection of 54” and 60” dia. reinforced 
concrete sewer interceptor and removal of a nested Palmer-Bowlus flume) 
 

$525,000 
Completed 
11/2018 

5. City of Milwaukee 
Wadee Rafati, 414-286-0506 (wadee.rafati@milwaukee.gov )  
841 N. Broadway, Room 507 
Milwaukee, WI 53202 
Sewer Cleaning and Examination  
(36” – 96” dia. combined/storm sewer, box storm sewer, vertical elliptical sewer, 
horizontal sewer) 
 

$437,256 
Completed 
8/2017 
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6. City of Austin 
John Beachy, 512-974-3516 (john.beachy@austintexas.gov ) 
2600 Weberville Rd. 
Austin, TX 78702 
Waller Creek Tunnel Sediment and Debris Removal Project 

 
 

$1,500,000 
Completed 
4/2017 

7. Veolia Water Milwaukee 
Choo Teoh, 414-482-2040 (choo.teoh@veolia.com )  
125 S. 84th St.  
Milwaukee, WI 53214 
NWSRS Tunnel ISS Extension Tunnel Inspection 
 

$500,000 
Completed 
1/2017 

8. Metropolitan Water Reclamation District of Greater Chicago 
c/o Kenny Construction  
Joe Demoulin, 847-541-8200 (joe.demoulin@gcinc.com )  
2215 Sanders Rd., Suite 400 
Northbrook, IL 60062 
Salt Creek Intercepting Sewer 2 Rehab 
(Clean/TV approx.. 12,000 LF of semi-elliptical 5’9”x5’9” sewer) 
 

Completed 
4/2017 
 

9. Metropolitan Water Reclamation District of Greater Chicago 
c/o Kenny Construction  
Joe Demoulin, 847-541-8200 (joe.demoulin@gcinc.com )  
2215 Sanders Rd., Suite 400 
Northbrook, IL 60062 
Chicago Avenue Box Sewer 
(Jet 4’x10’ sanitary lines) 
 

$4,500 
Completed 
6/2016 

  
  



National Power Rodding Corporation 
9810 FM 969
Austin, TX 78724
Tel: 800-621-4342 Fx: 800-694-6944
office@nationalpowerodding.com

Specializing in today’s needs for environmental protection .

Customer Contact Project Name Completed Amount

San Antonio Water System (SAWS) 2016 Annual Sanitary Sewer Mar-18 $1.8M
2800 US Highway 281 North Manhole Adjustment Rehabilitation
San Antonio, TX 78212 and Replacement Construction
Renee Ybarra, 210-233-3643 Package 1, Job Nos. 16-0114 & 16-1403
Rene.Ybarra@saws.org Solicitation No. CD-C-16-013-SM

New Braunfels Utilities Sangerhalle Sewer Lift Station Feb-18 250,000.00$       
263 E. Main Plaza Wet Well Coating Project
New Braunfels, TX 78130
Shawn Schorn, 830-608-8972
sschorn@nbutexas.com 

San Antonio Water System SAWS C_13 Broadway Corridor Oct-17 380,000.00$       
c/o SAK Construction (General Contractor) Sewer Rehab, Packages 2.C & 4.C
864 Hoff Rd. SAK Job #16139
O'Fallon, MO 63366
Brian Ackerman, 602-320-5081 600 VF
backerman@sakcon.com

City of Corpus Christi City-Wide Collection System Jun-17 $11M
1201 Leopard St. Replacement & Rehab
Corpus Christi, TX 78401 ID/IQ Procurement, Project No. E12161
Temple Williamson, 361-816-4320
Logan Burton, LNV Engineering, 361-883-1984, Fax: 361-883-1986
loganb@lnvinc.com 

City of Austin Waller Creek Tunnel Sediment Apr-17 1,600,000.00$    
411 Chicon St. and Debris Removal
Austin, TX 78702
John Beachy, 512-974-3516
John.Beachy@austintexas.gov

Veolia Water Milwaukee Northwest Side Relief Sewer Tunnel Jan-17 535,000.00$       
125 S. 84th St., Suite 175 Inspection, Bid #35312
Milwaukee, WI 53214
Choo Teoh
choo.teoh@veolia.com 
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Section 0605: Local Business Presence Identification 
 
A firm (Offeror or Subcontractor) is considered to have a Local Business Presence if the firm is headquartered in the Austin 
Corporate City Limits, or has a branch office located in the Austin Corporate City Limits in operation for the last five (5) years, 
currently employs residents of the City of Austin, Texas, and will use employees that reside in the City of Austin, Texas, to 
support this Contract. The City defines headquarters as the administrative center where most of the important functions and 
full responsibility for managing and coordinating the business activities of the firm are located. The City defines branch office 
as a smaller, remotely located office that is separate from a firm’s headquarters that offers the services requested and required 
under this solicitation.  

OFFEROR MUST SUBMIT THE FOLLOWING INFORMATION FOR EACH LOCAL BUSINESS (INCLUDING THE 
OFFEROR, IF APPLICABLE) TO BE CONSIDERED FOR LOCAL PRESENCE.  

 

NOTE: ALL FIRMS MUST BE IDENTIFIED ON THE MBE/WBE COMPLIANCE PLAN OR NO GOALS UTILIZATION PLAN 
(REFERENCE SECTION 0900). 

 

*USE ADDITIONAL PAGES AS NECESSARY* 

OFFEROR: 

Name of Local Firm  

Physical Address  

Is your headquarters located 
in the Corporate City Limits? 
(circle one) 

Yes No 

or   

Has your branch office been 
located in the Corporate City 
Limits for the last 5 years? 

Yes No 

   

Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?) 

Yes No 

   

 

SUBCONTRACTOR(S): 

Name of Local Firm  

Physical Address  

Is your headquarters located 
in the Corporate City Limits? 
(circle one)     Yes No 

or 

Has your branch office been 
located in the Corporate City 
Limits for the last 5 years Yes No 
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Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?)  Yes No 

  

 

SUBCONTRACTOR(S): 

Name of Local Firm  

Physical Address  

Is your headquarters located 
in the Corporate City Limits? 
(circle one)     Yes No 

or 

Has your branch office been 
located in the Corporate City 
Limits for the last 5 years Yes No 

   

Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?)  Yes No 
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Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?)  Yes No 

  

 

SUBCONTRACTOR(S): 

Name of Local Firm  

Physical Address  

Is your headquarters located 
in the Corporate City Limits? 
(circle one)     Yes No 

or 

Has your branch office been 
located in the Corporate City 
Limits for the last 5 years Yes No 

   

Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?)  Yes No 
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Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?)  Yes No 

  

 

SUBCONTRACTOR(S): 

Name of Local Firm  

Physical Address  

Is your headquarters located 
in the Corporate City Limits? 
(circle one)     Yes No 

or 

Has your branch office been 
located in the Corporate City 
Limits for the last 5 years Yes No 

   

Will your business be 
providing additional economic 
development opportunities 
created by the contract 
award? (e.g., hiring, or 
employing residents of the 
City of Austin or increasing 
tax revenue?)  Yes No 
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Section 0510: Purchasing Office Exceptions Form 

Solicitation Number: M003000 Waller Creek Tunnel Dewatering and Sediment Removal 

The City will presume that the Offeror is in agreement with all sections of the solicitation unless the Offeror takes 
specific exception as indicated below. The City, at its sole discretion, may negotiate exceptions to the sections 
contained in the solicitation documents or the City may deem the Offer non-responsive. The Offeror that is awarded 
the contract shall sign the contract with the accepted or negotiated sections. 

Copies of this form may be utilized if additional pages are needed. 

[29 Accepted as written. D Not accepted as written. See below: 

Indicate: 
D 0300 Standard Purchase Terms & Conditions 
0 0400 Supplemental Purchase Provisions 
D 0500 Scope of Work 

Page Number Section Number Section Description 

Alternative Language: 

Justification: 

Section 051 0 MDD3000 Page 1 
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ADDENDUM 
PURCHASING OFFICE 

CITY OF AUSTIN, TEXAS 
 

 
 

Solicitation: RFP 6300 MDD3000  Addendum No: 3   Date of Addendum:   March 26, 2019 
 
 
This addendum is to incorporate the following changes to the above referenced solicitation:  
 
I. Extension: The proposal due date is hereby extended until Tuesday, April 2nd, 2019 at 2:00 PM. 

II. ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME. 

 
 
ACKNOWLEDGED BY:  
 
__________________________  __________________________  ________________ 
Name     Authorized Signature   Date 
 

 
 

RETURN ONE COPY OF THIS ADDENDUM TO THE PURCHASING OFFICE, CITY OF AUSTIN, WITH 
YOUR RESPONSE OR PRIOR TO THE SOLICIATION CLOSING DATE. FAILURE TO DO SO MAY 
CONSTITUTE GROUNDS FOR REJECTION. 
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ADDENDUM 
PURCHASING OFFICE 

CITY OF AUSTIN, TEXAS 
 

 
 

Solicitation: RFP 6300 MDD3000       Addendum No: 2  Date of Addendum:   March 12, 2019 
 
 
This addendum is to incorporate the following changes to the above referenced solicitation:  
 
I. Questions: 

(Q1) Can we setup our pumps and filtration unit down near the outlet location by lady bird lake?  

(A1) Yes, pumps and filtration can be set up at the outlet location. 

(Q2) Is the City of Austin going to provide temporary security fence or security personnel during the 
timeline of this operation or do we need to provide our own?   

(A2) The City of Austin will provide security fencing around the Outlet for the duration of the project. 

(Q3) Is the City of Austin expecting the contractor to test the water after the water runs through the 
filtration system? If so, what analytical test would they like to test for? 

(A3) No. 

(Q4) It appears that the inspectors are concerned about not allowing any silt, sediment, or debris 
back into the lake, which will avoid sampling the water. Is that correct?  

(A4) Yes. 

(Q5) In each of the staging areas where equipment and materials will be staged, is the contractor 
responsible for providing its own security measures to protect their equipment?   

(A5) At the Outlet the City will provide fencing around the LOC.  At the 4th Street site and the Inlet 
Site there is existing fencing that will be in place for this project.  At 8th Street there is no 
fencing.   Any other security measures will need to be provided by the contractor.   

(Q6) How many days will the inspection phase Take? 

(A6) Two (2) days.  
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II. ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME. 

 
 
 
ACKNOWLEDGED BY:  
 
__________________________  __________________________  ________________ 
Name     Authorized Signature   Date 
 

 
 

RETURN ONE COPY OF THIS ADDENDUM TO THE PURCHASING OFFICE, CITY OF AUSTIN, WITH 
YOUR RESPONSE OR PRIOR TO THE SOLICIATION CLOSING DATE. FAILURE TO DO SO MAY 
CONSTITUTE GROUNDS FOR REJECTION. 
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ADDENDUM 
PURCHASING OFFICE 

CITY OF AUSTIN, TEXAS 
 

 
 

Solicitation: RFP 6300 MDD3000        Addendum No: 1  Date of Addendum:   March 6th, 2019 
 
 
This addendum is to incorporate the following changes to the above referenced solicitation:  
 
I. Document Changes:  

1. Replace 0500 Scope of Work with the attached 0500 Scope of Work Version 1.1.  0500 Scope 
of Work Version 1.1 removed Section 7, Special Specifications.  

 
2. The pre-proposal sign in sheet is attached. 

II. Questions: 

(Q1) Will the department be giving vendors water samples for review? 

(A1) There is no need for specific water samples to be given.  The water in the tunnel is the same 
composition of that in Lady Bird Lake.  

(Q2) Will the vendor be responsible for working around aquatic life while performing work.  

(A2) Aquatic wildlife is expected to be found while performing this work.  A Texas Parks and Wildlife 
Aquatic Resource Relocation Plan is NOT required for this work.  We do encourage vendors to 
use practical means when feasible to relocate aquatic resources to Lady Bird Lake or the Outlet 
Wet Pond  

(Q3) Should the material be dried prior to removal from the worksite? 

(A3) This is a determination of the contractor and their method should be described in the proposal.  

(Q4) Where can I go to become a registered vendor? 

(A4) To become a registered vendor please call the City of Austin’s Vendor Registration line at 512-
974-2018 or go https://www.austintexas.gov/financeonline/account_services/account/login.cfm 
and complete the registration process. 

(Q5) Where can I subscribe to the solicitation? 

(A5) You can subscribe to this solicitation, and receive any updated automatically via email, at 
https://www.austintexas.gov/financeonline/account_services/solicitation/solicitations.cfm 
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III. ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME. 

RETURN ONE COPY OF THIS ADDENDUM TO THE PURCHASING OFFICE, CITY OF AUSTIN, WITH 
YOUR RESPONSE OR PRIOR TO THE SOLICIATION CLOSING DATE. FAILURE TO DO SO MAY 
CONSTITUTE GROUNDS FOR REJECTION. 

 
 
ACKNOWLEDGED BY: 
  
 
__________________________  __________________________  ________________ 
Name     Authorized Signature   Date 
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CITY OF AUSTIN 
SCOPE OF WORK Version 1.1

WALLER CREEK TUNNEL DEWATERING AND SEDIMENT AND DEBRIS REMOVAL 
Solicitation No.: RFP 6300 MDD3000 

 

 

 
1.0 PURPOSE 
 
The City of Austin, Watershed Protection Department, herein referred to as the “City,” is seeking a qualified 
firm or agency, herein referred to as the “Contractor,” to provide dewatering and sediment and debris 
removal from the Waller Creek Tunnel and Facilities (WCT), including the services for hauling, transporting, 
filtering, and disposing of the debris and sediment deposited in the WCT, all combined into a single 
integrated solution.  
 
Any services that have been omitted from this scope of work that are clearly necessary or in conformance 
with tunnel dewatering and sediment and debris removal, shall be considered a requirement although not 
directly specified or called for in the scope of work and shall be included in the Contractor’s proposal and 
cost. 
 
2.0 BACKGROUND 
 
Austin is in a unique geographic setting where it can receive abundant moisture from the Gulf of Mexico 
and from waves of energy off of the Pacific Ocean. Some the highest rainfall totals in the world have 
occurred in this Central Texas Area. Relatively small watersheds are located in the urban core of Austin, 
and with steep slopes and poor soils, normally dry creek beds with a relatively small amount of rain will turn 
into quickly rising streams in a matter of minutes. 
 
The Waller Creek Watershed terminates in the eastern area of downtown Austin. The WCT is a new flood 
control project that reduces the floodplain in the eastern downtown section of Austin, Texas, protecting 42 
structures and 12 roadways from flooding. In order to maintain its design capacity, periodic maintenance 
on the tunnel is required. The site plans and photos are located at this link: 
 
 https://austintexas.box.com/s/ybkrxg807bq8o6bp6d5blh7boog2mdn1 
 
WTC is approximately one mile long and consists of 5 components:  Inlet Facility, Tunnel, 4th Street Creek-
Side Inlet, 8th Street Creek-Side Inlet, and the Outlet Facility. The Tunnel holds an approximate volume of 
22 million gallons of water and has been in use since May 2015. The Inlet Facility is located at 500 E 12th 
Street, Austin, TX 78701. The Tunnel runs from the outlet facility approximately a mile in a northern 
direction to Waterloo Park located at 500 E 12th Street, Austin, TX 78701. 4th Street Creek Side Inlet is 
located at 714 E 14th Street, Austin, TX 78701. 8th Street Creek Side Inlet is located at 707 E 9th Street. 
The Outlet Facility is located at 74 Trinity St, Austin TX 78701.  
 
SEDIMENT COMPOSITION AND MEASUREMENT 
   
The sediment found in the outlet shaft during the previous tunnel dewatering and sediment removal 
performed in mid-2017 was extremely fine and easily suspended in water and did not contain any 
hazardous materials. It is anticipated but not guaranteed that the remainder of the sediment in the tunnel 
would be of the same characteristic. The analyses report is located on the FTP site in Section 2.2 above. 
 
Approximately 3000 Tons of wet sediment was removed as part of the last tunnel maintenance in 2017.  
The actual amount of material in cubic yards of the tunnel may be significantly higher or lower.  
 
The City estimates performing services approximately every 24 months but reserves the right to schedule
 additional services as needed.
.
 
3.0 CONTRACTOR RESPONSIBLITIES 
 

T h e  Contractor shall, except as otherwise specifically stated herein or in any applicable 
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part of this Scope of Work, provide all labor, materials, equipment, tools, and other facilities and 
services necessary for proper execution of the work. 

 
The Contractor shall provide: 

 
3.1 Mobilization to the site including all necessary site security appurtenances 

Mobilization shall include, but not be limited to the movement of equipment, personnel, 
material, supplies, etc. to the work site; the installation of temporary facilities, including but 
not limited to temporary traffic control and other necessary facilities prior to the initiation of 
the work.  This also includes demobilization.  

3.1.1 Onsite staging is restricted to the access ramp of the Outlet Facility up 
to elevation 450 MSL and, once dewatered, the Outlet Lagoon. 

Emergency mobilization may be required, although not anticipated, and shall include the 
movement of equipment, personnel, material, supplies, etc. to the work site; the installation 
of temporary facilities, including but not limited to temporary traffic control and other 
necessary facilities, with less than two weeks’ notice by the City, and shall also include 
demobilization. 

3.2 Dewatering approximately twenty-two (22) million gallons of water from the Waller Creek 
Tunnel 

This work shall consist of all required activities to dewater the Waller Creek Tunnel, 
including but not limited to, temporary pumping and securing all required water treatment 
facilities or devices. Contractor shall ensure all motorized pumping equipment and 
accessories shall be sound attenuated per City Code, including but not limited to trailer 
mounted pumps, generators and powerpacks.  Water from the Waller Creek Tunnel is to 
be discharged into Ladybird Lake, in accordance with the following applicable standards 
and specifications: 
 
- Section 1.4.4 - Plan Development and Implementation, of the City of Austin 

Environmental Criteria Manual 

3.2.1 Dewatering Method Specifications: 
 

3.2.1.1 The dewatering activities shall meet the following minimum 
requirements: 

a. The dewatering system shall have a minimum capacity of 
5000 gallons per minute (gpm). 
 

b. After treatment, flows shall only be released directly into 
storm sewers, stream channels, or Lady Bird Lake and not 
onto exposed soils, steep slopes or any other site where 
the flows could cause erosion that would be violation with 
applicable federal, state, and local statues. 
 

c. The contractor shall inspect and monitor the pumping 
throughout the course of the work.  Equipment shall never 
be left unattended while in use. 
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d. The Contractor shall maintain all pumps and have on-site 

sufficient fuel, hoses, pumps, and other miscellaneous 
equipment to provide uninterrupted dewatering, including 
but not limited to pumps capable of maintaining less than 
4 inches of standing water at the outlet shaft. 
 

e. The Contractor shall be responsible for all equipment left 
in areas subject to inundation by flood waters and for all 
damage that occurs to dewatering systems, pumps, and 
equipment due to flooding within the work area. 
 

f. The method of discharge into Ladybird Lake shall be 
completed in a manner to minimize erosion and sediment 
discharge. 
 

3.2.1.2 The Contractor shall notify the City prior to demobilizing 
pumping equipment to allow for demobilization of any City 
owned equipment that may be in place, to ensure the Tunnel 
can be returned to normal surface level once full.  

3.3 Removing, hauling, transporting, and disposing of all sediment and debris located within 
the Waller Creek Tunnel Outlet Lagoon and Waller Creek Tunnel 

 This work shall consist of sediment and debris removal from WCT Outlet Lagoon and the 
Tunnel, a confined space with restricted access, including the services for hauling, 
transporting, filtering, and disposing of the debris and sediment found deposited in the WCT.  
All debris and sediment disposal under this item shall be for unclassified type waste. 

 3.3.1 Sediment and Debris Removal Method Specifications: 

3.3.1.1 Handling, removal, hauling, and disposal of the sediment shall 
be done in accordance with local, state, and federal regulations. 

3.3.1.2 Sediment and debris removal shall be completed to a level in 
which the entire surface of the concrete tunnel liner is visible for 
inspection purposes. 

3.3.1.3 Contractor shall allow for two (2) calendar days at the end of the 
sediment removal process to provide access, safety, and tunnel 
entry for City staff and equipment to perform an inspection of the 
tunnel. 

3.4 Significant rain event response 

A Significant Rain Event (SRE) for this contract is defined as any event predicted by the 
National Weather Service for Austin/Camp Mabry which 24 hours in advance of the 
commencement of rain, the predicted amount is 1/4 inch of rainfall or more over a 24-hour 
period.  However, The City reserves the right to declare an SRE and the Contractor shall 
begin removal of personnel and equipment at the time requested by the City. 
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3.4.1 Contractor shall check The National Weather Service website for Austin/Camp 
Mabry no later than 8:00 a.m. CST each day work is to be performed.  
Documentation of this activity shall be included in the daily report.    

3.4.2 Contractor shall provide an estimated time to remove all personnel and equipment 
out of areas of potential inundation to above 432 MSL.  This shall be included in 
the daily activity report 

  

4.0 CITY RESPONSIBILITIES 

 The City will: 

 4.1 Provide access to the Outlet Facility to the Contractor. 

4.2 Provide additional Staging Area / Laydown area of approximately 7500 square feet located 
at 707 ½ E 5th Street. 

4.3 Allow surface access at Waterloo Inlet, 8th Street Inlet, 4th Street Inlet for the purposes of 
secondary access/egress and/or installation of ventilation. 

4.4 Provide chain link fencing around the perimeter of the work site at the outlet to be installed 
prior to mobilization by contractor. 

4.5 Isolate the Tunnel from Lady Bird Lake by the closure of 2 slide gates at the terminus of 
the 42” recirculation pipes on the lake side of the ogee weir.  Secondary protection is 
obtained by 2 plates anchored at the terminus of the 42” recirculation pipes on the tunnel 
side of the ogee weir.  In addition, inflatable plugs will be deployed within the recirculation 
pipes.  City staff will monitor their pressure throughout the project. 

4.6 Dewater and clean the surface of the outlet lagoon prior to the first service provided by the 
Contractor.  Any subsequent, rain events or other circumstances which cause the lagoon 
to fill with water shall be the responsibility of the Contractor. 

4.7 Utilize steel plates with welded steel pipes and wrapped chain link fence to provide security 
around Outlet Shaft Opening. 

4.8 Adjust Waller Creek Facility controls at the Inlet, 4th Street, and 8th Street to bypass wet 
weather flows to the creek to the maximum extent practical in order to route flows to the 
creek.   

4.9 Allow for Contractor to lockout/tagout pond drain gates SLG-004 and SLG-005at Inlet 
Facility.  These gates impound the volume of water held at the inlet facility.  The control of 
these gates shall be under the authority of the contract for the duration of the project. 

4.10 Serve as point of contact to facilitate coordination of activities with adjacent property 
owners and other stakeholders. 

 
4.11 Refill the tunnel after the Contractor has provided dewatering, sediment and debris removal 

services. 

5.0 CONSTRAINTS 

5.1 For Dewatering and Sediment and Debris Removal:   
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5.1.1 The Waller Creek Tunnel is a critical flood control facility for Downtown Austin and 
shall remain capable of the flood control aspects of its mission through the duration 
of the Dewatering and Sediment Removal project.  The Contractor shall conduct 
dewatering and sediment removal while the WCT is open to accept waters from 
Waller Creek, other local storm drain systems, and Lady Bird Lake.  

5.1.2 Dry weather flows can still enter the tunnel through the two Side Inlets. Tunnel liner 
seepage can be expected as well.  Total flow rates of approximately 2 cubic feet 
per second can be expected during dry weather. 

5.1.3 The Outlet Facility Ogee weir acts a barrier between the Tunnel and Lady Bird 
Lake.  the approximate elevation of the Outlet Ogee Weir is Mean Sea Level (MSL) 
430’.   The approximate operating (MSL) of Lady Bird Lake is 428.5’.  The City 
cannot control the MSL for Lady Bird Lake; Contractor shall make provisions to 
monitor the level of the Lake.   

5.1.4 The flow line at the bottom of the pipe (invert) of the WCT at the outlet shaft is 
elevation 373 MSL. The invert of the inlet lagoon is elevation 414 MSL. The total 
distance of the WCT is 5633 linear feet with diameters ranging from 26.5 feet to 
20.5 feet. Typical invert of the WCT is an uneven 10 feet wide flat bottom. The 
tunnel contains several lap ring joints where there are edges of up to 1 inch found 
especially where the invert abuts the walls.  

5.1.5 The Contractor shall immediately notify the City of any accident or spill caused by 
the Contractor during the course of the work.  The Contractor shall be responsible 
for all cost associated with the cleanup, disposal of materials, and remediation of 
the spill, including any fines, penalties, or other costs and damages imposed upon 
the City by any agency or private party as a result of the accident/spill or improper 
discharge by the Contractor. 

5.2 No equipment shall be staged or otherwise access vegetated areas. 

5.3 All hydraulic equipment to be used during the course of the work shall utilize biodegradable 
hydraulic fluid. 

5.4 Access to the Outlet Facility crosses the Roy Butler Hike and Bike Trail.  Any closure of 
the trail requires prior City approval and shall be as brief as possible. 

5.5 Onsite parking is extremely limited.  Efforts shall be made to reduce personnel vehicles at 
the site. 

5.6 Work shall be performed during the standard operating hours between 7:00 a.m. CST and 
5:00 p.m. CST Monday – Friday, except on City observed holidays, unless prior City 
approval for alternate work hours has been given.  The City will not pay overtime unless a 
City approved exigent circumstance occurs. 

6.0 WORK PLANS AND SAFETY 

6.1 The Contractor shall provide the following required Work Plans: 

6.1.1 Dewatering Operations Plan:  Contractor shall develop and submit for City review 
and approval a proposed dewatering operations plan that will include but not 
limited to the following: 
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6.1.1.1 Detailed description of all site preparation tasks including, but 
not limited to mobilization of equipment, personnel, and 
materials prior to the start of dewatering, and staging of 
equipment when not in use. 

6.1.1.2 Detailed description of means and methods proposed to safely 
dewater the WTC Outlet Facility Lagoon and the Tunnel, 
identifying the processes, equipment and personnel to be used, 
and deployment in and out of all equipment and personnel. 

6.1.2 Sediment and Debris Removal Plan, including but not limited to: 

6.1.2.1 A plan for removal, transportation, and disposal of all materials. 

6.1.2.2 Proposed haul route. 

6.1.2.3 Proposed location and site for safe disposal of sediment 
removed. Contractor shall submit all regulatory certifying 
information of the proposed land fill disposal location for City 
review and approval. In the plan, the Contractor shall identify 
accounting for the differences of handling hazardous materials 
versus non-hazardous materials. Indicate what governmental 
regulations will be followed. 

6.1.2.4 Proposed cutting edge for all loader buckets to be used on the 
project, if applicable. The cutting edge shall be designed to 
prevent damage to concrete. 

6.1.3 Safety Plan, which shall include, but is not limited to the following.   

6.1.3.1 Contractor shall provide a detailed description of how all safety 
aspects will be addressed.  At a minimum, this should include 
site preparation, dewatering, tunnel entry, sediment and debris 
removal, mobilization, demobilization, hazards, controls and a 
significant rain event response plan. 

6.1.3.2 Provide a description of proposed communication plan including 
proposed technology system. 

6.1.3.2 No persons shall be permitted inside the tunnel shaft until the 
Safety Plan has been submitted and approved by the City. 

6.1.4 Tunnel Evacuation Plan, including: 

6.1.4.1  Proposed plan for tunnel evacuation and re-entry. 

6.1.4.2 Prepare the evacuation plan to include manual elimination of 
ignition sources from all battery-powered equipment. 

6.1.4.3 The evacuation plan is to be posted in a readily visible location 
at all shafts. 
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6.1.5 Significant Rain Event Response Plan 

6.1.5.1 Proposed plan for when an anticipated and/or actual rain event 
brings water into the WCT during the course of work in 
accordance with section 3.4 

6.1.6 Contractor shall provide a general description of proposed ventilation system 
complete with proposed methods to conform to OSHA requirements including 
but not limited to: 

6.1.6.1 Location of the fans.  

6.1.6.2 Description of proposed air monitoring plan. 

 6.1.7 Contractor shall conform with all local, state, and federal requirements, and 
Occupational Safety and Health Administration (OSHA). Code of Federal 
Regulations, 29 CFR 1926 OSHA General Health and Safety Standards. 



 

 
 
 

 
 
 
 
I, Fabian R. Castel, do Hereby certify that the following is a complete, true and correct copy of 
certain resolution of the Board of Directors of National Power Rodding Corporation, a 
corporation duly organized and existing under the laws of the State of Illinois, which resolution 
was duly adopted on November 28, 2018 and are set forth; that I am keeper of the Corporate Seal 
and that the said resolution has not been rescinded or modified and remains in full force and 
effect: 
 
Be it Resolved, that William T. Kreidler, President, Fabian R. Castel, Vice President and Reid 
W. Ruprecht, Vice President of National Power Rodding Corp. are authorized and directed to 
execute on behalf of this corporation, any and all contracts, bids or statements. 
 
In Witness Whereof, I have hereunto subscribed by name and affixed the seal of the Corporation, 
this 2nd day of April, 2019. 
 
 
 
__________________________             4/2/19         
Fabian R. Castel             Date 
Vice President 
 
Subscribed and sworn before me on this 2nd day of April, 2019. 
 
 
      
Notary Public 
 
 



2500 West Arthington Street 
Chicago, IL 60612 

p : (312) 666-7700 
t : (312) 666-5810 

www.nationalpowerrodding.com 

I, Fabian R Castel, do Hereby certify that the following is a complete, true and correct copy of 
certain resolution of the Board of Directors ofNational Power Rodding Corporation, a 
corporation duly organized and existing under the laws of the State of Illinois, which resolution 
was duly adopted on November 28, 2018 and are set forth; that I am keeper of the Corporate Seal 
and that the said resolution has not been rescinded or modified and remains in full force and 
effect: 

Be it Resolved, that William T. Kreidler, President, Fabian R. Castel, Vice President and Reid 
W. Ruprecht, Vice President ofNational Power Rodding Corp. are authorized and directed to 
execute on behalf of this corporation, any and all contracts, bids or statements. 

In Witness Whereof, I have hereunto subscribed by name and affixed the seal of the Corporation, 
this 26th day of March, 2019. 

Fabian R. Castel 
Vice President 

3/26/19 
Date 

Subscribed and sworn before me on this 26th day of March, 2019. 

"0Fft1CIAL SEAL,--, 
DESTINY CAMARGO RESENDEZ 

, NOTARY ~U~LJC, STATE OF ILUNOJS 
1 ¥1. Comm1ssr~.!1!~~'3.~.; 



 

 

 

 

STATEMENT OF EXPERIENCE 

 

National Power Rodding Corporation, incorporated in the State of Illinois, and located at 2500 

W. Arthington Chicago, IL 60612 with a satellite office in Austin, Texas has been in the 

Municipal and Industrial sewer cleaning, maintenance and manhole rehabilitation business since 

October 1949. We have performed extensive services throughout the country and in several 

foreign countries. 

 

National Power Rodding Corporation was a pioneer in the development and use of closed circuit 

television equipment for the internal inspections of sewers.   

 
 

Our work with closed circuit television equipment was applied to the internal pressure chemical 

grouting of leaking sewer joints, manholes and other structures; a service that we have performed 

for more than 70 years.  

 

 
 
 



The undersigned, by his/her signature. represents that he/she is submitting a binding offer and is authorized 
to bind the respondent to fully comply with the solicitation document contained herein. The Respondent. by 
submitting and signing below, acknowledges that he/she has received and read the entire document packet 
sections defined above including all documents incorporated by reference. and agrees to be bound by the 
terms therein. 

Company Name: 
National Power Rodding Corp. 

Company Address: 
9810 FM 969 

City, State, Zip: Austin, TX 78724 

Vendor Registration No. Vendor ID: NAT8306400 Vendor#V00000901751 

Printed Name of Officer or Authorized Representative: Fabian R. Castel 

Title: Vice President 

Signature of Officer or Authorized Representative: 

Date: 4/2/19 

Email Address: office@nationalpowerro, 

Phone Number: 512-928-1420 

*Proposal response must be submitted with this signed Offer sheet to be considered for 
award 
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PROCUREMENTPROG~ 

Subcontractigg/Sub-Consulting ("Subcontractor'') Utilization Form 

ICITATION NU~ffiER: RFP 6300 MDD3000 
SOL 
soLICITATION TITLE: Waller Creek Tunnel Dewatering, Debris, and Sediment Removal 

1 accordance with the City of Austin's Minority and Women-Owned Business Enterprises (M/WBE) Procurement Program (Program), 
~hapters 2-9A/B/C/D of the City Code and M/WBE Program Rules, this Solicitation was reviewed by the Small and Minority Business 
Resources Department (S~R) to determine ifM/WBE Subcontractor/Sub-Consultant ("Subcontractor") Goals could be apP.!icd. Due to 
insufficient subcontracting/subconsultant oplli:!_rtunities and/ or insufficient availability of M/ WBE certified firms, Si\ffiR has assigned no 
subcontracting goals for this Solicitati~ However, Offcrors who choose to usc Subcontractors must comply with the City's M/WBE 
procurement Program as described below. Additionally, if the Contractor seeks to add Subcontractors after the Contract is awarded, the 
Program requirements shall apply to any Contract(s) resulting from this Solicitation. 

Instructions: 
a.) Offcrors who do not intend to usc Subcontractors shall check the "NO" box and follow the corresponding instructions. 
b.)Offerors who intend to use Suhcontrnctors shall check the applicable "YES" box and follow the instructions. Offers that do not include 
the following required documents shall be deemed non-compliant or nonresponsive as applicable, and the Offeror's submission 
may not be considered for award. 

O NO, I DO NOT intend to use Subcontractors/Sub-consultants. 
Instructions: Offerors that do not intend to use Subcontrnctors shall complete and sign this form below 
(Subcontracting/Sub-Consulting ("Subcontractor'~ Utilization Form) and include it with their scaled Offer. 

00 YES, I DO intend to use Subcontractors /Sub-consultants. 
Instructions: Offcrors that do intend to usc Subcontractors shall complete and sign this form below (Subcontracting/Sub
Consulting ("Subcontractor'~ Utilization Form), and follow the additional Instructions in the (Subcontracting/Sub-Consulting 
("Subcontractor") Utilization Plan). Contact S~R if there are any questions about submitting these forms. 

Offeror Information 

Company Name 
National Power Redding Corp. 

City Vendor ID Code NAT8306400 

Physical Address 
9810 FM 969 

City, State Zip Austin, TX 78724 

Phone Number 512-928-1420 I Email Address joffice@nationalpowerrodding.com 

Is the Offeror ~NO 
City of Austin M/WBE 
certified? DYES Indicate one: 0 MBE OWBE 0 MBE/WBE.Joint Venture 

Offeror Certification: l understand that even though SMBR did not assign subcontract goals to this Solicitation, l will comply with the City's M/WRE 
Pwcurement Progrnm if,Y intend to include Subcontractors in my Offer. I further agree that this completed Subcontracting/Sub-Consulting 
Utilization Form, and if applicable my completed Subcontracting/Sub-Consulting Utilization Plan, shall become a part of any Contract I may 

, be awarded as the result of this Solicitation. Further, if I am awarded a Contract and I am not using Subcontractor(s) but later intend to add 
Subcontractor(s), before the Subcontractor(s) is hired or begins work, I will comply with the City's M/WBE Procurement Program and submit the 
Request For Change form to add any Subcontractor(s) to the ProjectJ-fanagcr or the Contract Manager for prior authorization by the City and 
perform Good Faith Efforts (GFE), if applicable. I understand that, if a Subcontractor is not listed in my Subcontracting/Sub-Consulting 
Utilization Plan, it is a violation of the City's M/WBE Procurement Progrnm for me to hire the Subcontractor or allow the Subcontractor to begin 

w~k, wll<" I W.< ob..m Cicy •pprowl of my R•q•~• fM Cb .... (~~nd ""'· if • Subron<ncto< " no• '""' in my 
Subcontracting/Sub-Consulting Utilization Plan, it is a violation of the City's M/WB Procurement Program for me to hire the Subcontractor 
or allow the Subcontractor tt;> begin work, unless I first obtain City app~ of e t for Change form. 
Fabian R. Castel, Vice President ~1 ...:l. 4/2119 . 

Name and Title of Authori:t.ed Representative (Print or Type) Signature/ Date 

-
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Subcontractigg/Sub-Consulting ("Subcontractor'') Utilization Form 

ICITATION NU~ffiER: RFP 6300 MDD3000 
SOL 
soLICITATION TITLE: Waller Creek Tunnel Dewatering, Debris, and Sediment Removal 

1 accordance with the City of Austin's Minority and Women-Owned Business Enterprises (M/WBE) Procurement Program (Program), 
~hapters 2-9A/B/C/D of the City Code and M/WBE Program Rules, this Solicitation was reviewed by the Small and Minority Business 
Resources Department (S~R) to determine ifM/WBE Subcontractor/Sub-Consultant ("Subcontractor") Goals could be apP.!icd. Due to 
insufficient subcontracting/subconsultant oplli:!_rtunities and/ or insufficient availability of M/ WBE certified firms, Si\ffiR has assigned no 
subcontracting goals for this Solicitati~ However, Offcrors who choose to usc Subcontractors must comply with the City's M/WBE 
procurement Program as described below. Additionally, if the Contractor seeks to add Subcontractors after the Contract is awarded, the 
Program requirements shall apply to any Contract(s) resulting from this Solicitation. 

Instructions: 
a.) Offcrors who do not intend to usc Subcontractors shall check the "NO" box and follow the corresponding instructions. 
b.)Offerors who intend to use Suhcontrnctors shall check the applicable "YES" box and follow the instructions. Offers that do not include 
the following required documents shall be deemed non-compliant or nonresponsive as applicable, and the Offeror's submission 
may not be considered for award. 

O NO, I DO NOT intend to use Subcontractors/Sub-consultants. 
Instructions: Offerors that do not intend to use Subcontrnctors shall complete and sign this form below 
(Subcontracting/Sub-Consulting ("Subcontractor'~ Utilization Form) and include it with their scaled Offer. 

00 YES, I DO intend to use Subcontractors /Sub-consultants. 
Instructions: Offcrors that do intend to usc Subcontractors shall complete and sign this form below (Subcontracting/Sub
Consulting ("Subcontractor'~ Utilization Form), and follow the additional Instructions in the (Subcontracting/Sub-Consulting 
("Subcontractor") Utilization Plan). Contact S~R if there are any questions about submitting these forms. 

Offeror Information 

Company Name 
National Power Redding Corp. 

City Vendor ID Code NAT8306400 

Physical Address 
9810 FM 969 

City, State Zip Austin, TX 78724 

Phone Number 512-928-1420 I Email Address joffice@nationalpowerrodding.com 

Is the Offeror ~NO 
City of Austin M/WBE 
certified? DYES Indicate one: 0 MBE OWBE 0 MBE/WBE.Joint Venture 

Offeror Certification: l understand that even though SMBR did not assign subcontract goals to this Solicitation, l will comply with the City's M/WRE 
Pwcurement Progrnm if,Y intend to include Subcontractors in my Offer. I further agree that this completed Subcontracting/Sub-Consulting 
Utilization Form, and if applicable my completed Subcontracting/Sub-Consulting Utilization Plan, shall become a part of any Contract I may 

, be awarded as the result of this Solicitation. Further, if I am awarded a Contract and I am not using Subcontractor(s) but later intend to add 
Subcontractor(s), before the Subcontractor(s) is hired or begins work, I will comply with the City's M/WBE Procurement Program and submit the 
Request For Change form to add any Subcontractor(s) to the ProjectJ-fanagcr or the Contract Manager for prior authorization by the City and 
perform Good Faith Efforts (GFE), if applicable. I understand that, if a Subcontractor is not listed in my Subcontracting/Sub-Consulting 
Utilization Plan, it is a violation of the City's M/WBE Procurement Progrnm for me to hire the Subcontractor or allow the Subcontractor to begin 

w~k, wll<" I W.< ob..m Cicy •pprowl of my R•q•~• fM Cb .... (~~nd ""'· if • Subron<ncto< " no• '""' in my 
Subcontracting/Sub-Consulting Utilization Plan, it is a violation of the City's M/WB Procurement Program for me to hire the Subcontractor 
or allow the Subcontractor tt;> begin work, unless I first obtain City app~ of e t for Change form. 
Fabian R. Castel, Vice President ~1 ...:l. 4/2119 . 

Name and Title of Authori:t.ed Representative (Print or Type) Signature/ Date 

-
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MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

INSTRUCTIONS: Offerors who DO intend to use Subcontractors may utilize M/ WBE Subcontractor(s) or perform Good Faith efforts when 

retaining Non-certified Subcontractor(s). Offerors must determine which type of Subcontractor(s) they are anticipating to use (CERTIF1ED OR 
NON-CERTIFIED), check the box of their applicable decision, and comply with the additional instructions associated with that particular selection. 

[!I I intend to use City of Austin CERTIFIED M/ WBE Subcontractor/Sub-consultant(s). 

Instructions: Offerors may use Subcontractor(s) that ARE City of Austin certified M/WBE firms. Offerors shall contact SMBR (512-
974-7600 or S:MBRComplianceDocuments@austintexas.gov) to confirm if the Offeror's intended Subcontractor(s) are City of Austin 
certified M/WBE and if these firm(s) are certified to provide the goods and services the Offeror intends to subcontract If the Offeror's 

Subcontractor(s) are current valid certified City of Austin M/WBE firms, the Offeror shall insert the name(s) of their Subcontractor(s) 
into the table below and must include the following documents in their sealed Offer: 

• Subcontracting/ Sub-Consulting Utilization Form (completed and signed) 
• Subcontracting/ Sub-Consulting Utilization Plan (completed) 

I!) I intend to use NON-CERTIFIED Subcontractor/Sub-Consultant(s) ~~. 

Instructions: Offerors may use Subcontractors that ARE NOT City of Austin certified M/WBE firms ONLY after Offerors have first 
demonstrated Good Faith Efforts to provide subcontracting opportunities to City of Austin M/WBE firms. 

STEP ONE: Contact SMBR for an availability list for the scope(s) of work you wish to subcontract; 
STEP TWO: Perform Good Faith Efforts (Check List provided below); 
STEP THREE: Offerors shall insert the name(s) of their certified or non-certified Subcontractor(s) into the table below and must include 

the following documents in their sealed Offer: 

• Subcontracting/Sub-Consulting Utilization Form (completed and signed) 
• Subcontracting/ Sub-Consulting Utilization Plan (completed) 
• All required documentation demonstrating the Offeror's performance of Good Faith Efforts (see Check List below) 

GOOD FAITH EFFORTS CHECK LIST-

When using NON-CERTIF1ED Subcontractor/Sub-consultants(s), ALL of the following CHECK BOXES .Mlls:I be completed 
in order to meet and comply with the Good Faith Effort requirements and all documentation must be included in your sealed 
Offer. Documentation CANNOT be added or changed after submission of the bid. 

0 Contact S~1BR. Offerors shall contact SMBR (512-97 4-7600 or s ·MBRComplianceDomments@austintexas gpv) to obtain a list 

of City of Austin certified M/WBE firms that are certified to provide the goods and services the Offeror intends to subcontract 
out. (Availability List). Offerors shall document their contact(s) with Sl\ffiR in the "SMBR Contact Information" table on the 
following page. 

0 Contact M/WBE finns. Offerors shall contact all of the M/WBE firms on the Availability List with a Significant Local Business 

Presence which is the Austin Metropolitan Statistical Area, to provide information on the proposed goods and services proposed 
to be subcontracted and give the Subcontractor the opportunity to respond on d1eir interest to bid on tlle proposed scope of work. 

When making tlle contacts, Offerors shall use at least two (2) of the following communication metllods: email, fa.~ US mail or 
phone. Offerors shall give the contacted M/ WBE firms at least seven days to respond witll tlleir interest Offerors shall document 
all evidence of their contact(s) including: emails, fax confirmations, proof of mail delivery, and/ or phone logs. TI1ese documents 
shall show tlle date(s) of contact, company contacted, phone number, and contact person. 
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D Follow up with responding M/WBE finns. Offeror shall follow up with all M/WBE firms that respond to the Offeror's request. 

Offerors shall provide written evidence of their contact(s): emails, fax confirmations, proof of mail delivery, and/or phone logs. 

These documents shall show the date(s) of contact, company contacted, phone munber, and contact person. 

D Advertise. Offerors shall place an advertisement of the subcontracting opportunity in a local publication (i.e. newspaper, minority 

or women organizations, or electronic/social media). Offerors shall include a copy of their advertisement, including the name of 

the local publication and the date the advertisement was published. 

D Use a Conununity Organization. Offerors shall solicit the services of a community organization(s); minority persons/women 

contractors' /trade group(s); local, state, and federal minority persons/women business assistance office(s); and other organizations 

to help solicit M/WBE firms. Offerors shall provide written evidence of their Proof of contact(s) include: emails, fax confirmations, 

proof of mail delivery, and/or phone logs. These documents shall show the date(s) of contact, organization contacted, phone 

number, email address and contact person. 

Solicitation No. RFP MDD3000 Page I 2 



MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

(Offerors may duplicate tllis page to add additio11al Subco11tractors as 11eeded) 

Subcontractor/Sub-consultant 

City of Austin Certified I!) MBE 0 WBE Ethnic/Gender Code: D NON-CERTIFIED 

Company Name Guerra Underground, LLC 
Vendor ID Code V00000911255 
ContJICt Person Art Guerra Phone Number: 512-454-4450 
Additional ContJICt Info Fax Number: E -mail: art@querraunderoround.com 
Amount of Subcontract $ 
List commodity codes & 

Labor description of services 

Justification for not utilizing a 

certified :1\ffiE/WBE 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE ~ WBE Ethnic/Gender Code: D NON-CERTIFIED 

Company Name DFW Infrastructure, Inc. 
VendoriD Code DFW8307726 
Contact Person Donna Brown Phone Number: 888-739-9070 
Additional Contact Info Fax Number: 817-887-5078 E-mail: donna@dfwinfrastructure.com 
Amount of Subcontract $ 

List commodity codes & 
Labor description of services 

Justification for not utilizing a 
certified MBE/WBE 

SMBR Contact Information 

SMBR Contact Name Contact Date Means of Contact Reason for Contact 

0 Phone 
OR 

O Email 

FOR SMAll AND MINORITY BUSINESS RESOURCES DEPARTMENT USE ONLY: 

Having reviewed tlus plan, I acknowledge that the Offeror D HAS or D HAS NOT complied with these 

instructions and City Code Chapters 2-9A/B/C/D, as amended. 

Reviewing Counselor Date 

I have reviewed the completing tl1e Subcontracting/Sub-Consultant Utilization Plan and D Concur D Do Not 

Concur with the Reviewing Counselor's recommendation. 

Director/ Assistant Director or Designee Date 

Solicitation No. RFP MDD3000 Page I 3 



MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

(Offerors may duplicate tllis page to add additio11al Subco11tractors as 11eeded) 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 18] WBE Ethnic/Gender Code: D NON-CERTIFIED 

Company Name Baer Engineering & Environmental Consulting, Inc. 
Vendor ID Code BAE7086810 
ContJICt Person Therese Baer Phone Number: 512-453-3733 
Additional ContJICt Info Fax Number: 512-453-3316 E -mail: ""' ''"'COm 
Amount of Subcontract $ 
List commodity codes & 

description of services Safety Consultants 

Justification for not utilizing a 

certified :1\ffiE/WBE 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: 1:&) NON-CERTIFIED 

Company Name HoiUt;aterpJIIar 
VendoriD Code 

Contact Person Sana Dominick Phone Number: 512-282-201 
Additional Contact Info Fax Number: E-mail: bana.dominick@holtcat.com 
Amount of Subcontract $ 

List commodity codes & 

description of services 
Generators 

Justification for not utilizing a 
certified MBE/WBE 

SMBR Contact Information 

SMBR Contact Name Contact Date Means of Contact Reason for Contact 

0 Phone 
OR 

O Email 

FOR SMAll AND MINORITY BUSINESS RESOURCES DEPARTMENT USE ONLY: 

Having reviewed tlus plan, I acknowledge that the Offeror D HAS or D HAS NOT complied with these 

instructions and City Code Chapters 2-9A/B/C/D, as amended. 

Reviewing Counselor Date 

I have reviewed the completing tl1e Subcontracting/Sub-Consultant Utilization Plan and D Concur D Do Not 

Concur with the Reviewing Counselor's recommendation. 

Director/ Assistant Director or Designee Date 

Solicitation No. RFP MDD3000 Page I 3 



MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

(Offerors may duplicate tllis page to add additio11al Subco11tractors as 11eeded) 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: IX) NON-CERTIFIED 

Company Name Austin Crane Service 
Vendor ID Code V00000941775 
ContJICt Person Kurt Timmons Phone Number: 512-452-4400 
Additional ContJICt Info Fax Number: E -mail: 

Amount of Subcontract $ 
List commodity codes & 

description of services Crane Services 

Justification for not utilizing a 

certified :1\ffiE/WBE 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: [i) NON-CERTIFIED 

Company Name Mining Equipment Ltd 
VendoriD Code V00000927953 
Contact Person Geoffrev Clements Phone Number: 970-259-0412 
Additional Contact Info Fax Number: E-mail: 

Amount of Subcontract $ 

List commodity codes & 
0314017: Ventilation Fans 

description of services 

Justification for not utilizing a 
certified MBE/WBE 

SMBR Contact Information 

SMBR Contact Name Contact Date Means of Contact Reason for Contact 

0 Phone 
OR 

O Email 

FOR SMAll AND MINORITY BUSINESS RESOURCES DEPARTMENT USE ONLY: 

Having reviewed tlus plan, I acknowledge that the Offeror D HAS or D HAS NOT complied with these 

instructions and City Code Chapters 2-9A/B/C/D, as amended. 

Reviewing Counselor Date 

I have reviewed the completing tl1e Subcontracting/Sub-Consultant Utilization Plan and D Concur D Do Not 

Concur with the Reviewing Counselor's recommendation. 

Director/ Assistant Director or Designee Date 
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MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

(Offerors may duplicate tllis page to add additio11al Subco11tractors as 11eeded) 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: [) NON-CERTIFIED 

Company Name United Rentals 
Vendor ID Code REN7164345 
ContJICt Person Justin Hackler Phone Number: 512-442-1600 
Additional ContJICt Info Fax Number: E -mail: 

Amount of Subcontract $ 
List commodity codes & 

Equipment Rental description of services 

Justification for not utilizing a 

certified :1\ffiE/WBE 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: I.::J NON-CERTIFIED 

Company Name Asero 
VendoriD Code ASE7002695 
Contact Person Phone Number: 512-389-2131 
Additional Contact Info Fax Number: E-mail: 

Amount of Subcontract $ 

List commodity codes & 91485: Welding (if needed) 
description of services 

Justification for not utilizing a 
certified MBE/WBE 

SMBR Contact Information 

SMBR Contact Name Contact Date Means of Contact Reason for Contact 

0 Phone 
OR 

O Email 

FOR SMAll AND MINORITY BUSINESS RESOURCES DEPARTMENT USE ONLY: 

Having reviewed tlus plan, I acknowledge that the Offeror D HAS or D HAS NOT complied with these 

instructions and City Code Chapters 2-9A/B/C/D, as amended. 

Reviewing Counselor Date 

I have reviewed the completing tl1e Subcontracting/Sub-Consultant Utilization Plan and D Concur D Do Not 

Concur with the Reviewing Counselor's recommendation. 

Director/ Assistant Director or Designee Date 

Solicitation No. RFP MDD3000 Page I 3 



MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

(Offerors may duplicate tllis page to add additio11al Subco11tractors as 11eeded) 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: [il NON-CERTIFIED 

Company Name t:lectro Mechanical ~erv1ces 
Vendor ID Code 

ContJICt Person Phone Number: :ll L-;j 1 L-UU!:S!:S 

Additional ContJICt Info Fax Number: E -mail: 

Amount of Subcontract $ 
List commodity codes & 

description of services Electrical Wiring 

Justification for not utilizing a 

certified :1\ffiE/WBE 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: li] NON-CERTIFIED 

Company Name (.jOOWintxylem 
VendoriD Code 

Contact Person Brandon Ramsey PhoneNumber: 210-978-2791 
Additional Contact Info Fax Number: E-mail: Brandon.Ramsey@xyleminc.com 
Amount of Subcontract $ 

List commodity codes & Equipment Rental 
description of services 

Justification for not utilizing a 
certified MBE/WBE 

SMBR Contact Information 

SMBR Contact Name Contact Date Means of Contact Reason for Contact 

0 Phone 
OR 

O Email 

FOR SMAll AND MINORITY BUSINESS RESOURCES DEPARTMENT USE ONLY: 

Having reviewed tlus plan, I acknowledge that the Offeror D HAS or D HAS NOT complied with these 

instructions and City Code Chapters 2-9A/B/C/D, as amended. 

Reviewing Counselor Date 

I have reviewed the completing tl1e Subcontracting/Sub-Consultant Utilization Plan and D Concur D Do Not 

Concur with the Reviewing Counselor's recommendation. 

Director/ Assistant Director or Designee Date 

Solicitation No. RFP MDD3000 Page I 3 
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ITEM NO. ITEM DESCRIPTION
ESTIMATED 

QUANTITY PER 
TUNNEL CLEANING

UNIT UNIT PRICE EXTENDED PRICE

1.1  Mobilization - inclusive of moving and removing all equipment, personel, and material to the worksite 1 LS $550,000.00 $550,000.00

1.2
Crane Services - incluvise of all crane related cost including equipment rental, accessories,  and 
operator fees

8 Per Week $18,766.25 $150,130.00

1.3
Pumping - inclusive of all cost related to pumping including, equipment, filtration compontents, 
accessorires, fuel, and personnel time

8 Per Week $19,185.53 $153,484.24

1.4
Sediment Removal - incluvise of all components required to adequately remove debris and sediment, 
hauling and disposal of all material.  

3000 Tons $176.67 $530,010.00

$1,383,624.24 

ITEM NO. UNIT 

2.1 LS

$650,000.00

SECTION 0600A - COST PROPOSAL SHEET
CITY OF AUSTIN

WALLER CREEK TUNNEL SEDIMENT REMOVAL

Emergency Mobilizaiton  - inclusive of moving and removing all equipment, personel, and material to the worksite with less than two (2) 
weeks notice.  

CATEGORY 2 - NON-SPECIFIED ITEMS (Pricing for this Category will not be used to determine award.)

The items below are not considered part of normal operations for removing debris and sediment from Waller Creek Tunnel however may be utilized after a significant rain or flooding event.   
.
                                            

ITEM DESCRIPTION

SOLICITATION NO.: RFP 7500 PAT1003

Special Instructions:  Offerors must use this Price Sheet to submit pricing. Be advised that altering the Price Sheet or taking exceptions to any portion of the solicitation may jeopardize acceptance of your Offer. 

The quantities noted below are estimates and not a guarantee of actual volume.  The City reserves the right to purchase more or less of these quantities as may be required during the Contract Term.  Quantities 
will be as needed.

The purpose of this cost proposal sheet is for evaluation purposes only. The quantities noted below are  estimates and not a guarantee of actual tasks, work, or quantities.   The City does not guarantee the 
purchase of the tasks listed.  Actual tasks  may be more or less.                                                                                                                  

Failure to respond to each section of this bid sheet may result in disqualification of your bid.                   

SUBTOTAL - CATEGORY 1 = 

CATEGORY 1 - Tunnel Dediment and Debris Removal Tasks 

The rates listed below shall include all charges for labor, administrative, overhead, per diem, and transportation costs including travel time, mileage and fuel costs.  These expenses shall be included in the rates 
provided and shall not be paid separately. 
.
A bid of "0" (zero) will be interpreted by the City as a no-charge item and the City will not expect to pay for that item.  A bid of "no bid" will be intrepreted by the City that the proposer does not wish to bid on that 
item.                                                                                                                                                                                          .                                                                                                                                                                                                                                                                                

SUBTOTAL - CATEGORY 2 = 

UNIT PRICE

$650,000.00

Section 0600 - Price Sheet Page 1 of 2



SECTION 0600A - COST PROPOSAL SHEET
CITY OF AUSTIN

WALLER CREEK TUNNEL SEDIMENT REMOVAL

SOLICITATION NO.: RFP 7500 PAT1003

$2,033,624.24 TOTAL EXTENDED PRICE FOR CATEGORIES 1 TO 2 = 

Section 0600 - Price Sheet Page 2 of 2
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STATEMENT OF EXPERIENCE 

 

National Power Rodding Corporation, incorporated in the State of Illinois, and located at 2500 

W. Arthington Chicago, IL 60612 with a satellite office in Austin, Texas has been in the 

Municipal and Industrial sewer cleaning, maintenance and manhole rehabilitation business since 

October 1949. We have performed extensive services throughout the country and in several 

foreign countries. 

 

National Power Rodding Corporation was a pioneer in the development and use of closed circuit 

television equipment for the internal inspections of sewers.   

 
 

Our work with closed circuit television equipment was applied to the internal pressure chemical 

grouting of leaking sewer joints, manholes and other structures; a service that we have performed 

for more than 70 years.  
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RESUME 
WILLIAM T. KREIDLER 

 
 

William Kreidler graduated in 1991 with a bachelor’s degree in Accounting from the University of Illinois, 
Chicago.  He obtained his CPA certificate in May 1991 and worked in public accounting for five years before 
joining National Power Rodding Corporation. 
 
Since joining National Power Rodding Corp., Bill has worked on streamlining operations and developing 
new and innovative approaches to project management.  In addition to his responsibilities at National Power 
Rodding Corp., he became President to our sister company, Select Environmental Services, Inc. in Florida 
in 2009. 

 
General Manager  1995-1997 
 
Vice President   1997-2014 
 
President   2014 - Present  
  
Responsible for: •  Project Oversight 
 •  Contract Expedition 

•  Sales 
 •  Human Resources 
 •  Administration 
 •  Finance 

•  Working directly with government, engineering firms and contractors to 
ensure successful and timely completion of contracts. 
 

Recent projects include: 
 
    City of Austin 
    Wastewater Line Relay and Spot Repair               $10,400,000 

Responsibilities including planning and overseeing contract according to 
deadlines and within budget, including acquiring resources and 
coordinating the efforts of City and superintendent and subcontractors and 
consultants in order to deliver project according to plan. Overseeing quality 
control throughout contract.  This contract included wastewater line repairs 
and installations and adjustments of new manholes.  

         
    City of Austin 
    Annual Service Agreement for Manhole Rehab               
$7,600,000 

Responsibilities including planning and overseeing contract according to 
deadlines and within budget, including acquiring resources and 
coordinating the efforts of City and superintendent and subcontractors and 
consultants in order to deliver project in accordance with contract 
specifications.  Overseeing quality control throughout contract.  This 3-
year contract included manhole rehabilitation and grouting. 
 

                                                              



   

Page 2 of 2 
 

              
 

City of Chicago  
              Cleaning and Televising                                        $7,200,000 

Responsibilities including planning and overseeing contract according to 
deadlines and within budget, including acquiring resources and 
coordinating the efforts of superintendent and subcontractors and 
consultants in order to deliver project in accordance with contract 
specifications.  Overseeing quality control throughout contract.  This 
citywide contract included cleaning and televising sewer lines and lateral 
connections and dye testing. 

 
  
 
 Northeast Ohio Regional Sewer District 
 Easterly Dist. Hydraulic Improvement Contract           $2,900,000 

Responsibilities including planning and overseeing contract according to 
deadlines and within budget, including acquiring resources and 
coordinating the efforts of Engineers, superintendent and subcontractors 
and consultants in order to deliver project in accordance with contract 
specifications.  Overseeing quality control throughout contract.  This 
contract located in Cleveland, OH included catch basin and interceptor 
sewer cleaning, including removal of roots and mineral deposits . 

 
Northeast Ohio Regional Sewer District 
Manhole Rehabilitation Contract                                       
$1,300,000  
Responsibilities including planning and overseeing contract according to 
deadlines and within budget, including acquiring resources and 
coordinating the efforts of Engineers, superintendent and subcontractors 
and consultants in order to deliver project in accordance with contract 
specifications.  Overseeing quality control throughout contract.  This 
contract located in Cleveland, OH included manhole rehabilitation with 
epoxy and cement. 

 
Gary Sanitary District 
Large Dia. Sewer Cleaning & Televising                  $6,000,000 
Responsibilities including planning and overseeing contract according to 
deadlines and within budget, including acquiring resources and 
coordinating the efforts of Engineers, superintendent and subcontractors 
and consultants in order to deliver project in accordance with contract 
specifications.  Overseeing quality control throughout contract.  This 5-
year contract located in Gary, IN included cleaning, bypass pumping and 
televising 20” – 132” sewers, including box sewers. 

 
Certifications/Training: 
 
  City of Chicago Sewer and Drain License 
  State of Illinois Commercial Pesticide Applicator 
  State of Florida Certified Underground Utility & Excavation Contractor 



 

RESUME 
NORWOOD FITZGERALD 

GENERAL SUPERINTENDENT 
312-907-5669 

   
General  
Superintendent   1995 - Present 
 
Duties  Responsible for safe field operations on cleaning and televising projects, 

manages production, schedules, trains operators and Superintendents and 
works directly with customer’s project managers.    

  
Safety                         20+ years of Safe Large Diameter Sewer Cleaning 
Qualifications: Certified in: 

1. Hazard Communication 
2. Confined Space Entry 
3. Respiratory Protection 
4. Lockout/Tagout 
5. Fall Protection 
6. Hearing Conservation 
7. Accident Investigation & Job Safety Analysis 40 Hour Worker Program 

(Hazwoper) 
8. PACP 

 
Partial List of Projects:  

 
Kenny Construction  
Sewer Cleaning for lining process for City of Chicago Contracts 
 
Northeast Ohio Regional Sewer District 
Easterly District Interceptor Hydraulic Improvement Contract 
 
Walsh Construction 
Sewer Cleaning and Televising 
 
Gary Sanitary District 
Large Diameter Sewer Cleaning and Televising 
 
City of Chicago 
Cleaning and Televising – Citywide Locations 
 
Metropolitan Water Reclamation District of Greater Chicago  
Large Diameter Sewer Cleaning and Televising 



                        
            NATIONAL POWER RODDING CORP. 
                    The Environmental Protection Specialists 
                  9810 FM 969    Austin, TX 78724    512--928-1420    Fax: 800-694-6944  

 
 

 
A CARYLON COMPANY 

 

RESUME 
Jesse Valladares  

   
2009-2014  Foreman 
    
Duties:  Responsible for supervision of multiple crews, including manhole 

rehabilitation, cleaning and televising of sewer systems, manhole 
adjustments and sewer repair  

 
2014-Present Superintendent  
 
Duties:  Responsible for manhole rehabilitation and adjustment contracts.  

Manager of subcontractors and customers.  Also responsible for 
supervising and quality control of rehabilitation and repair projects    
  

Certifications   40 Hr Hazwoper 
NPRC Training Program- Confined Space Training/MSDS Hazardous 
Communication, Fall Protection, Lock out/Tag Out, Respiratory 
Protection, PPE, Hearing Conservation 
Trench Safety Competent Person 

 
 
Partial list of 
Projects References:  
 

City of Corpus Christi City-Wide Collection System  In progress 
1201 Leopard St. Replacement & Rehab  
Corpus Christi, TX 78401 ID/IQ Procurement, Project No. E12161 
Temple Williamson, 361-816-4320   
Eric Gasper, LNV Engineering, 361-883-1984, Fax: 361-883-1986  
egasper@lnvinc.com    
   
San Antonio Water System  
2800 US Highway 281 North 
San Antonio, Tx 78212 
Jeff Andrews, 210-233-3281 
jeff.andrews@saws.org 

EARZ Small Diameter Rehab 
Project 
Contract #C-13-CD-042-MF 

Completed 
2014 
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Clear Lake City Water Authority 
 
Storm Sewer Phase 22 Rehab May-13 

900 Bay Area Blvd. LAN Project #120-11546-000-600 (1.01) 
Houston, TX 77058   
Brian Edwards, LAN , 713-821-0336, Fax: 713-266-2089  
btedwards@lan-inc.com    
   
City of Georgetown, TX EARZ VIII Wastewater Rehab Jul-13 
113 E. 8th St.    
Georgetown, TX 78626   
Michael Newman, KPA Engineers: 512-819-9478, Fax: 254-773-6667  
mnewman@kpaengineers.com    

 



 

 
 
 

RESUME 
Fabian R. Castel  

   
Vice President  2016 - Present 
   
Project Manager  1996 – 2016  
 
Duties:  Responsible for supervision of multiple crews, including manhole 

rehabilitation, cleaning and televising of sewer systems, manhole 
adjustments and sewer repair.  

 
Responsible for large manhole rehabilitation and adjustment contracts.  
Manager of subcontractors and customers for Texas division.  Also 
responsible for supervising training and quality control of all 
rehabilitation and repair projects.    

 
Certifications     NACE Coating Inspector Level 1 — Certified 

40 Hr Hazwoper 
10 Hr Construction  
NPRC Training Program- Confined Space Training/MSDS Hazardous 
Communication, Fall Protection, Lock out/Tag Out, Respiratory 
Protection, PPE, Hearing Conservation 
Trench Safety Competent Person 

Partial list of 
Projects References: 
 

City of Round Rock Parkfield Circle Culvert Rehabilitation $225,000 
2008 Enterprise Dr.  Completed 
Round Rock, TX 78664  7/2018 
Danny Halden, 512-218-6610, dhalden@roundrocktexas.gov   
   
City of Corpus Christi City-Wide Collection System  $11,000,000 

1201 Leopard St. Replacement & Rehab 
Completed 

6/2017 
Corpus Christi, TX 78401 ID/IQ Procurement, Project No. E12161 
Temple Williamson, 361-816-4320   
Logan Burton, LNV Engineering, 361-883-1984, Fax: 361-883-198 
loganb@lnvinc.com   
  
City of Austin Waller Creek Tunnel Sediment  $1,500,000 
741 Trinity Street and Debris Removal Project  Completed 
Austin, TX 78701 CIP ID 10878.001, IFB #CLMC323A 4/2017 
John Beachy, 512-974-3516, john.beachy@austintexas.gov   

 



ID 8 !Task Name 1----+-"""''----'---------------- --- L uration G rtT Finish !Predecessors !Resource Name~~ ~·fl_ ~ w I T ~-~ 
1 Mobilization and Site Walk Through 

:-----
2 f COA De-Watering of Lagoon and 2 Ft of Outlet 

J 
Shaft 

=3 • COA Installation of LOC fence 

4 Installation of fencing around the Outlet Shaft and 

5 • 

6 • 

7 

8 + 
9 + 
10 

11 + 

clean the sludge from the deck 

Set up crane and pumps to De-Water the Outlet 
Shaft and Tunnnel to 1ft from the bottom 

Setting Weir tanks and fi lter pods and piping 
Air Monitoring the Tunnnel 

Removing Sludge from the outlet Shaft opening and 
Tunnel 

Post TV the Tunnel 

Inspections 

De-Mobilize 

Task 

Split 1111111111111111111111111 

Milestone • Project: Project1 
Summary Date: Tue 3/26/ 19 I I 

Project Summary 0 D 

Inactive Task 

Inactive Milestone 

1 day Thu 8/1/19 Thu 8/1/19 

2 days Fri 8/2/19 Mon 8/5/19 

1 day Fri 8/2/19 

3 days Tue 8/6/19 

Fri 8/2/19 

Thu 8/8/19 

4 days Thu 8/8/19 Tue 8/13/19 

4 days Thu 8/8/19 Tue 8/13/19 

1 day rue 8/13/19 Tue 8/13/19 
21 days Wed Wed 9/11/19 

8/14/19 
1 day Tue 9/3/19 Tue 9/3/19 

2 days Wed 9/4/19 Thu 9/5/19 

10 days Fri 9/6/19 Thu 9/19/19 -- -

Inactive Summary 

Manual Task I 

Duration-only 

Manual Summary Rollup .-

Manual Summary I 
Start-only [ 

Finish-only ] 

Page 1 

I 

I 

COA 

COA 

COA 

NPR 

NPR 

Baer Engineering 

NPR 

NPR 

COA 
NPR 

External Tasks 

External Milestone 0 

Deadline + 
Progress 

Manual Progress 



r--- -
I Mar 31, '19 I Apr 7, '19 I Apr 14, '19 

F I s s I M I T I w I rJ..J: I s s I M I T I w I T ! F I s_ sJ M T 01:1 
I Apr 21, '19 

T I F I L_U M_ I T wl r.l__r_ 1
s 

I Apr 28, '19 
s I M I T I w T 1 F 

t ay S, '19 
s s M r_L.v T I F I s I 

---- -- --- --

Task Inactive Summary 0 External Tasks 

Split 1111111111111111111111111 Manual Task I -• External Milestone 0 

Milestone • Duration-only Deadline .. 
Project: Project1 

Summary I I Manual Summary Rollup Progress Date: Tue 3/26/19 

Project Summary u I Manual Summary I I Manual Progress 

Inactive Task Start-only [ 

Inactive Milestone Finish-only ] 
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-
Mal 12, '19 I May 19, '19 I Mal26, '19 I Jun 2, '19 I Jun 9, '19 I Jun 16, '19 I Jun 23, '1 
s Ml T I w I T I F I s s I M I T I w I T I F I s . s - M I T I w I T I F I s . s I M I T I w I T I F I s . s I M I T I w I T I F I s . s I M I T I w I T I F I s . s I M I 

Task Inactive Summary q r External Tasks 

Split 1111111111111111111111111 Manual Task I I External Milestone 0 

Milestone • Duration-only Deadline .... 
Project: Project1 

Summary I I Manual Summary Rollup Progress Date: Tue 3/26/19 

Project Summary 0 n Manual Summary I I Manual Progress 

Inactive Task Start-only [ 

Inactive Milestone Finish-only ] 

Page 3 



;---

9 J Jun 30, '19 I Jul 7, '19 ~ul 14, '19 ~I 21, '19 I Jul 28, '19 
r l w l r I F I s s ·r M i r 1 w 1 r 1 F 1 s s 1 M 1 r 1 w 1 r 1 F s s 1 M 1 r 1 w 1 r 1 F 1 s s 1 M 1 r 1 w 1 r 1 F 1 s s lMlliw 1 r 1 F 1 s 
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Waller Creek Tunnel Sediment and Debris Removal Project 

Significant Rain Event Response 

In the event of a significant rain fall (1/4" or more over a 24 hr. period or the Owner declares 

one} while the Waller Creek Tunnel Sediment and Debris Removal Project is on going the 

following step will be taken to remove all equipment and personnel from WCT (Waller Creek 

Tunnel) to the elevation of 432 MSL. 

The PM/Superintendents will monitor the weather from an App (The Weather Channel App) on 

their phones and set the App to alert for a potential rain event. 

An estimated time to removal the list of equipment below is still unknown at this time. We 

anticipate being able to get the equipment out within a 4-6 hour timeframe. 

• Removal of the two fans at Waterloo Park and 4th Street out of WCT 

• Removal of 3 T 650 Bobcats from WCT 

• Removal of a 65T crane 

• Removal of box truck that will serve as a office for the Safety Officer from the Lagoon 

landing 

• Removal of 1-6" DV150 pump from the Lagoon landing 

• Drive the 3- Vac Trucks out of the Lagoon landing 

Equipment that will stay on the Lagoon Landing 

• 3- weir Tanks 

• 4- Bag Filters 

• All the piping 

• 3- 8" electric submersible pumps 

• Fencing around the Outlet Shaft 

• Temporary fencing around the LOC 



 

WALLER CREEK TUNNEL 
SEDIMENT AND DEBRIS REMOVAL PROJECT 

HEALTH AND SAFETY PLAN 
  
 
 

Baer Engineering Project No.17008.01 
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This plan is designed to accompany the National Power Rodding Corporation (NPR) corporate 
Health and Safety Manual.  This Project HASP will be revised as additional information 
becomes available. 
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1.0 PROJECT SUMMARY 
1.1 Statement of Work 
National Power Rodding (NPR) will dewater the Waller Creek Tunnel, remove stranded wildlife, 
remove accumulated sediment, and dispose of the sediment in accordance with applicable laws 
and regulations.  The purpose of this cleaning activity is to facilitate tunnel inspection by the City 
of Austin (COA). 
Safety 

o In order to complete the project safely and in accordance with the specification, NPR will 
draft and implement a Health and Safety Plan (HASP) prior to meetings with the COA. 

o NPR will maintain a Safety Officer on site every day that tunnel-entry is planned. 
o Real-time air-monitoring will be conducted using MultiRAE (or equivalent) gas monitors.  

These will include personnel monitors and area monitors. 
o Tunnel workers will have escape packs available at all times. 
o Communication will be established by radio for all entrants with personnel on the 

surface. 
o The site will be treated as a Permit-Required Confined Space. 

Dewatering, Securing the Limits of Construction (LOC), and Ventilation 
Day 1 through 14 

o Install temporary fencing around the LOC. 
o Dewater the 1st tier of the tunnel (the lagoon).  
o Install fencing around the 42-foot diameter shaft.  Fencing will be secured to 4,000 lb. 

road plates.  Plates will also have welded anchors to provide tie-offs for fall protection 
during work in the pipe. 

o Set up discharge and filtration system. 
o Dewater the 42-foot diameter outlet pipe. 

Tunnel Entry 
Day 15  

o Initiate atmospheric monitoring.  
o Conduct initial assessment of tunnel conditions. Crew will have 30 minute escape packs 

in the event that the atmosphere become unstable. 
Aquatic Life  
Day 16 through 20 

o Once the water has been lowered to a level that is sufficient, aquatic wildlife (if present) 
will be removed from the tunnel and placed in Lady Bird Lake. 

Sediment and Debris Removal  
Day 20-42 

o Pump water down to lowest level 
o Set bobcats into tunnel. 
o Clean floor using squeegee attachments. 
o Push debris to the outlet 
o Load out debris and sediment through the outlet, using a three-yard container, hoisted 

by crane to the surface. 
o Use vacuum trucks to remove debris from bottom of the tunnel at the outlet..   
o Dispose of the waste. 

Inspection  
Day 42-56 

o The tunnel will be inspected by COA personnel. 
Demobilize  
Day 57-70 

o Remove equipment from the tunnel and lagoon areas.  
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1.2 Project Contacts 
 
NAME COMPANY/ROLE EMAIL TELEPHONE 

John Beachy City of Austin 
Project Manager 

John.Beachy@austintexas.
gov 

Phone: 512.974.3516 
Cell:  512.699.8630 

Ramesh 
Swaminathan 

City of Austin 
Managing Engineer 

Ramesh.Swaminathan@a
ustintexas.gov  

Phone:  512.974.3561 

Pete Casares City of Austin 
WCT Maintenance Supervisor 

Pete.Casares@austintexas
.gov  

Phone:  512.974.2567 

    

    

    

Fabian Castel National Power Rodding 
Project Manager 

FCastel@nationalpowerrod
ding.com  

Phone: 512.928.1420 
Phone: 1.800.621.4342 
Mobile: 312.907.0669 

Bill Kreidler National Power Rodding 
Contract Oversight 

BKreidler@nationalpowerr
odding.com 

Phone: 312.666.7292 
Cell: 312.907.1250 

Other site 
personnel 

National Power Rodding   

Norwood 
Fitzgerald 

National Power Rodding 
Superintendent 

nortyfizgerald@nationalpo
werrodding.com 

Phone: 312.666.7292 
Cell: 312.907.5669 

Jesse Valladares National Power Rodding 
Superintendent 

Jvalladares@nationalpowe
rrodding.com 

Phone: 312.666.7292 
Cell: 512.658.2871 

Tyler Georger Rain for Rent TGEORGER@rainforrent.c
om 

Office: 210.648.4006 
Cell: 210.602.8887 

John Coombs Crane Superintendent john@austincrane.com Office: 512-452-4400 | 
Cell: 512-944-4512 

Craig M, Stewart Equipment Operator   

Rosemary Wyman Baer Engineering rwyman@baereng.com Office:  512.453.3733 
Cell: 512.585.0176 

Mark Sloop Baer Engineering msloop@baereng.com Office:  512.453.3733 
Cell:  813.7671685 

Leilani Williams Baer Engineering lwilliams@baereng.com Office:  512.453.3733 
Cell:  832.795.7745 

Eric Tazawa Baer Engineering etazawa@baereng.com Office:  512.453.3733 
Cell:  504.301.7091 

Jerry Morford, CIH Baer Engineering jmorford@baereng.com Office:  512.453.3733 
Cell:  512.659.5287 

    

    

Captain Randy 
Hazelrig 

Office of Special Operations & 
Homeland Security 
Austin Fire Department 

 Office:  512.974.4168 
 

Battalion Chief 
Randell Nations 

Austin Fire Department 
Special Operations B6-C 

 Cell:  512.750.5864 
 

Larry D. Jantzen, 
MEP 

Division Chief 
Office of Special Operations 
and Homeland Security 
Austin Fire Department  

 Office:  512.974.4104  
Cell:  512.587.5334 
 

    

  

tel:(512)%20974-3516
mailto:Ramesh.Swaminathan@austintexas.gov
mailto:Ramesh.Swaminathan@austintexas.gov
mailto:Pete.Casares@austintexas.gov
mailto:Pete.Casares@austintexas.gov
mailto:FCastel@nationalpowerrodding.com
mailto:FCastel@nationalpowerrodding.com
mailto:rwyman@baereng.com
mailto:msloop@baereng.com
mailto:lwilliams@baereng.com
mailto:etazawa@baereng.com
tel:(512)%20974-4168
tel:(512)%20750-5864
tel:(512)%20974-4104
tel:(512)%20587-5334
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1.3 Work Location 
The project location is shown on the map below, along with a close-up view of the planned 
equipment setup at the outlet: 

    Source:  City of Austin Watershed Protection  https://www.flickr.com/photos/82835172@N02/20289764125/in/photostream/ 

 
 
 
Schematic site diagram: 

Legend 
  
Outlet Structure 
 
5’x12’ – 4K lb 
Road Plates 
 
6’ Cyclone Fence 
(posts welded to 
Road plates) 
 
60 Ton Crane 
 
Jetter/Vacuum 
Truck 
 
300 KW Generator 
 
8” Submersible 
Pump 

Water Treatment 
 
Weir Tank 
 
 
6” Pump 
 
Filter Pod 
 
Power Supply 
Line 
 
Pipe 
 

Discharge to Lady Bird Lake 

Bypass Filter – direct 
discharge to Lady 
Bird Lake 

Outlet Structure 

 Lady Bird Lake 

https://www.flickr.com/photos/82835172@N02/20289764125/in/photostream/
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1.4 Organization Chart 
The chain of command and communication is as follows:   
 
 
 
 
            
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

City of Austin 
Project Manager 

National Power Rodding 
Bill Kreidler 

CONTRACT OVERSIGHT 

National Power Rodding 
Fabian Castel 

PROJECT MANAGER 

Baer Engineering and 
Environmental Consulting 

Jerry Morford 
Rosemary Wyman 

SAFETY PROFESSIONALS 

Baer Engineering and 
Environmental Consulting 

Mark Sloop 
Eric Tazawa 

Leilani Williams 
GAS MONITORING TECHNICIANS AND  

ENTRY SUPERVISORS 
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1.5 Medical and Emergency Contacts 
 

SITE NAME: 
WALLER CREEK TUNNEL  
SEDIMENT AND DEBRIS REMOVAL PROJECT 

1. Tunnel Outlet Address: 
2. Tunnel Inlet Address: 

74 Trinity Street, Austin, Texas 
500 E 12th St, Austin, TX 78701 

    

Emergency Number: 911 

Fire Department: 911 Emergency 

Local Police: 911 Emergency, 311 Non-Emergency 

State Police: 512.424.2000 

Ambulance: 911 Emergency 

  

Hospital Name: 
University Medical Center Brackenridge 
512.324.7000 

Hospital Location: 601 East 15th Street, Austin, TX 78701 

  

Poison Control Center: 800.222.1222 

OSHA: 800.321.6742 

Regional EPA: 214.665.6444 

EPA Emergency Response Team: 908.321.6660 

National Response Center 800.424.8802 

Centers for Disease Control: 404.488.4100 

Chemtrec: 800.424.9555 

  

TCEQ Regional Office: 512.239.2507 

 
A map, showing the location of the Site and the nearest hospital (University Medical Center 
Brackenridge) is on the following page. 
 
Directions from the Tunnel Outlet Site: 
 

1. Go north on Trinity Street towards E. Cesar Chavez Street. 
2. Turn right onto E. 5th Street. 
3. Take the second left onto Red River Street. 
4. Turn right onto E. 15th Street. 
5. Brackenridge Hospital is on the right. 
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Route to Hospital  
 

UNIVERSITY 
MEDICAL CENTER 
BRACKENRIDGE 

WALLER CREEK 

TUNNEL:  INLET SITE 

WALLER CREEK 

TUNNEL:  OUTLET SITE 
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2.0 PRIMARY TASKS 
The primary tasks for this project are: 
 
2.1 Site Preparation – Securing the LOC 
 Including: 

o Primary job site is the outlet lagoon (Outlet); 
o Secondary job sites include the inlet area (Inlet) and the 4th Street weir (Weir); 
o Designation of work area around the Inlet and Outlet locations; and  
o Installation of LOC fencing and job signage. 

 
2.2 Dewatering, Securing the Limits of Construction (LOC), and Ventilation 
Day 1 through 14 

o Dewater the lagoon using a six-inch 
diesel pump (DV150) with a 2200 
GPM capacity.  Water will be 
discharged into Lady Bird Lake.  
Lagoon will be dewatered to an 
elevation between two and four feet 
below the lip of the outlet pipe 
entering the lagoon.   

o Place 5’x12’ (4,000 lb) steel road 
plates around the tunnel inlet, as 
shown arranged in the figure at right, 
around the outlet pipe.   

o Weld fence posts to the road plates 
and install a fence around the outlet 
pipe.  This fence will be secured to 
the welded posts. 

o As shown in the series of photographs 
below, each road plate has two lifting 
points that are used for moving the plate. 

o Each lifting point comprises a fully-penetrating hole with a reinforcing weld.  A lifting 
hook is bolted into the hole and two points are used to hoist the plate. 

o The site configuration is such that there are no tie-off points around the shaft.  Project 
constraints prevent drilling or otherwise modifying the surface to create safe anchorage.  
Consequently, NPR will use the lifting hooks as tie-off points for fall-protection, once the 
plates and fencing have been installed.  Until the fencing is complete, the tunnel will 
contain water.  This will provide fall-protection until the other system is ready. 

Lifting Points 

Lifting Hook Reinforcing weld around 
penetration point 
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o There will be a friction point on the fall-protection line where it goes over the lip of the 
road plate and shaft edge.  Once the rubbing/failure hazard of this location is evaluated, 
the line will be reinforced, if necessary.  This evaluation cannot be made until the lagoon 
is drained. 

o 29 CFR §1926.104(b) states that lifelines shall be secured above the point of operation 
to an anchorage or structural member capable of supporting a minimum dead weight of 
5,400 pounds. 

o As stated earlier, it is not technically feasible to secure a line above the work 
area. 

o Each steel plate weighs approximately 4,000 lbs.  These will be welded together 
by the safety fence, creating an effective dead weight support much greater than 
necessary. 

o During placement of the plates and welding of the posts, workers will be protected from 
the drowning hazard in the outlet pipe through the use of on-demand inflatable life vests. 

o Once the fencing and fall-protection anchors are in place, dewater the 42-foot diameter 
shaft using three eight-inch electrical pumps.  Water will be discharged into Lady Bird 
Lake at 3,000 GPM per pump. 

o Set three 18,000-gallon weir open-top tanks and four bag filters to capture/filter 
discolored or silty water prior to discharge in Lady Bird Lake. 

o Set two 25,000 CFM fans on containment pallets, inside the tunnel: one at the inlet at 
Waterloo Park and the other at the 4th Street weir.  Power cables will be dropped from 
the surface at those locations. These fans will be used to pull air through the tunnel and 
provide ventilation for the workers.  If it is determined that ventilation is not necessary, 
the fans will be turned off and removed. 
 

2.3  Tunnel Entry 
Day 15  

o The tunnel meets the definition of a permit-
required confined space, as defined in 29 
CFR §1910.146.  

o Atmospheric monitoring will be conducted at 
all times when personnel are in the tunnel.  
Each person will have a personal monitor, 
showing percent oxygen (O2), carbon 
monoxide (CO), and hydrogen sulfide (H2S).   

o Free-standing monitors will be placed in the 
tunnel at key locations.  These units will be tied through telemetry to the Attendant at the 
surface.  Data from these monitors will be observed at all times when Entrants are at 
work. 

o NPR will make the initial entry using Self-Contained Breathing Apparatus (SCBA).  The 
entrant team will be lowered into the tunnel, via personnel basket, suspended from a 
crane.  Entry will be made at the outlet. 

o Once the tunnel has been cleared for entry by the personnel in SCBA, future workers 
are not expected to require breathing protection.  The workers will have 15-45 minute 
escape air packs with them at all times.  

o Personnel at the ends of the tunnel will be equipped with SCBA, and will make rescue if 
needed. 
 

2.4 Aquatic Life  
Day 16 through 20 

Permit-Required Confined Space 
A confined space that: 
1. Contains or has a potential to contain a 

hazardous atmosphere;  
2. Contains a material that has the potential 

for engulfing an entrant;  
3. Has an internal configuration such that an 

entrant could be trapped or asphyxiated by 
inwardly converging walls or by a floor 
which slopes downward and tapers to a 
smaller cross-section; or   

4. Contains any other recognized serious 
safety or health hazard.  
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o Once the water has been lowered to a level that is sufficient, aquatic wildlife (if present) 
will be removed from the tunnel and placed in Lady Bird Lake. 
 

2.5 Sediment and Debris Removal  
Day 20-42 

o Three diesel-powered skid-steer loaders, with exhaust scrubbers for CO, will be used in 
the tunnel. The vehicles will be equipped with squeegee attachments.  The concrete 
floor will be cleaned using the squeegees, minimizing damage to the concrete floor of 
the tunnel.  

o One skid-steer loader will be placed at the bottom of the outlet shaft to load the sediment 
and/or debris into a three-yard container.  This container will be lifted by crane to the 
working area in the lagoon. 

o Vacuum trucks, staged in the lagoon, will be used to empty the containers.  The 
sediment and debris will be disposed by J-V Dirt and Loam, TCEQ MSW #2310. 

o Depending upon site conditions, the materials may be vacuumed directly off the bottom 
of the tunnel. 

 
2.6 Inspection  
Day 42-56 

o The tunnel will be inspected by COA personnel. 
o NPR will provide confined space refresher training to COA personnel, upon request. 
o NPR will provide ventilation, if necessary, and atmospheric monitoring during the COA 

tunnel entries. 
 
2.7 Demobilize  
Day 57-70 

o Once the COA has completed its work, NPR will demobilize from the site. 
o This will include removing all equipment from the tunnel and lagoon areas: 

o Three skid-steer loaders, lifted out by crane; 
o One crane from the outlet shaft;  
o One crane from the inlet shaft; 
o One generator and miscellaneous equipment;  
o All equipment from the lagoon area; 
o All submersible pumps and ventilation piping (if any); and 
o All monitoring and communications equipment.  

 
2.8 Evacuation Plan 
Because the tunnel will be dewatered, but not sealed, there is a danger of inundation in the 
case of a rain event. 

o If an evacuation is needed the following pieces of equipment will be removed within 2-4 
hours: 

o Three skid-steer loaders from the tunnel, lifted out by crane; 
o One crane from the lagoon;  
o One generator with miscellaneous equipment that will be stored inside a box 

truck; and   
o All equipment from the lagoon area.  

o Removed equipment will be placed near the outer limits of the LOC. 
o The submersible pumps, weir tanks, filter pods, steel plates, fencing, and ventilation 

piping (if any) will remain in place during an emergency evacuation due to a rain event. 
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3.0 HAZARDS AND CONTROLS 
3.1 Hazards 
The hazards of tunnel entry to carry out the cleaning and facilitate inspection are: 
HAZARD MITIGATION 

Drowning 

During the initial dewatering, the water in the outlet pipe will be pumped to an 
elevation from two to four feet below the bottom of the lagoon.  This will allow 
installation of the road plates, tie-off anchors, and fencing around the outlet, without 
requiring fall protection because of an empty shaft.  If a worker falls, he/she will land in 
water.  Workers will wear automatic inflatable-type life vests when this hazard is 
present. 

Electrical 
hazards 

A 300 KW generator will be in use to power pumps, lighting, atmospheric monitoring, 
and communications equipment.  Personnel will be provided with awareness training.  
All equipment will be rated for use in wet conditions and will be inspected daily. 

Engulfment by 
rising water 

A rain event, either overhead or farther upstream in the watershed, can flood the 
tunnel.  Consequently, work will be scheduled based on the rain forecast.  In addition, 
the City of Austin has a meteorological event notification system.  They will notify NPR 
in the event of rainfall.  Entry personnel will wear automatic-inflatable life vests.  
Training will be provided to tunnel entrants to discuss response plans. 

Fire Not expected to occur.  No flammable materials should be present in the tunnel. 

Hazardous and 
toxic gases 

Diesel-operated vehicles (an ATV, three skid-steer loaders) will be used in the tunnel.  
Because CO is a normal component of diesel engine exhaust, each piece of 
equipment will be fitted with an exhaust-scrubber to remove CO.  Atmospheric 
monitoring will be conducted for CO to document efficacy of the scrubbers. 

Heat stress 

Because of the time of year and the depth of the tunnel, heat stress is not expected to 
be an issue.  However, workers will be doing physical labor in a humid atmosphere 
and can become overheated.  Training will be provided on the signs to look for and 
workers will maintain the buddy system when inside. 

High pressure 
injection 

Not expected to occur.  Cleaning is by squeegee, not power jet. 

Introduced 
chemicals 

Not expected to occur.  Flow through tunnel will be minimized.  If a chemical is spilled (e.g., 
diesel fuel from bobcats), cleanup will be a priority.   Level of response and PPE will depend 
upon the chemical spilled and the atmospheric conditions. 

Oxygen-
deficient 
atmosphere  

The tunnel may contain organic debris, which could lead to the development of an O2 
deficient atmosphere.  Although this is not expected to occur, atmospheric monitoring 
will be conducted at all times during tunnel entry.  If low O2 conditions transpire, NPR 
will stop work and ventilate and/or provide SCBA. 

Slip/Trip/Fall  

The presence of debris, slippery mud, and other unfavorable tunnel conditions are 
hazards to be mitigated.  Personnel will be provided with awareness training.  Tunnel 
lighting will be sufficient to provide visibility for tunnel conditions.  Falls over a distance 
are not expected to occur.  A guardrail fence, meeting the requirements of 29 CFR 
§1926.502(b) will be installed around the outlet pipe in the lagoon.  Workers who 
require additional fall protection will tie off to the lift points on the road plates. 

Struck 
by/crushing 

Heavy equipment will be in use, both in the lagoon and in the tunnel.  Personnel will 
be given awareness training to remind them of the hazards. 

 
 
 
 
 
 
 
 
 
 

Guardrail Systems (general) 
 

o Vertical height of 42 inches 
o Mid rail height of 21 inches 
o Top rails capable of withstanding 200 pounds of pressure from any 

direction 
o Mid rails capable of withstanding 150 pounds of pressure from any 

direction 
o Rail and post diameters of 1-1/2” or more. 
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For the purposes of this project, all tunnel entry work will be classified as “permit required 
confined space entry”. 
 
3.2 Controls 
Safety considerations for control of the hazards of tunnel entry will require a combination of 
administrative and engineering controls. 
 
3.2.1 DROWNING 
During the initial dewatering, the water in the outlet pipe will be 
pumped to an elevation from two to four feet below the bottom of 
the lagoon.  This will allow installation of the road plates, tie-off 
anchors, and fencing around the outlet, without requiring fall 
protection because of an empty shaft.  If a worker falls, he/she 
will land in water.  Workers will wear life vests, equivalent to the 
one shown at right, when this hazard is present.  This type of life 
vest uses automatic inflation and will automatically self-right most 
wearers within seconds of water entry. 
3.2.2 ELECTRICAL HAZARDS  
Contact with energized electrical equipment can result in serious injury or death.   

o Personnel utilizing items of machinery on site shall ensure that the items are properly 
guarded, maintained, and operated.   

o Use of GFCI circuits is required.   
o All powered equipment and hand tools must be inspected daily to ensure proper 

grounding and insulation.   
o A 300 KW generator will be in use to power pumps, lighting, atmospheric monitoring, 

and communications equipment.   
o Personnel will be provided with awareness training.   
o All equipment will be rated for use in wet conditions and will be inspected daily. 
o End of crane booms will not come within 20 feet of known energized power lines.    
o Use of equipment that is not intrinsically safe (designed for used in explosive 

atmospheres) will be strictly controlled.   
3.2.3 ENGULFMENT BY RISING WATER 
A rain event, either overhead or farther upstream in the watershed, can flood the tunnel.  
Protection from storm water surges will require close coordination with utility operators and 
weather services.  Work will be scheduled based on the rain forecast.  In addition, the City of 
Austin has a meteorological event notification system.  They will notify NPR in the event of 
rainfall.  Entry personnel will wear automatic-inflatable life vests.  Training will be provided to 
tunnel entrants to discuss response plans. 
3.2.4 FIRE 
A fire is unlikely to occur in the saturated environment of the tunnel.  Flammable gases and 
other materials should not be present.   

o If chemicals (e.g., for cleaning) are used in the tunnel, they will be controlled by proper 
use.   

o No chemical storage will be maintained in the tunnel.  
o Atmospheric monitoring will be continuous while personnel are at work. 
o Conditions in the tunnel will be monitored prior to entry. 
o Motor-driven equipment will be properly maintained. 
o No fueling will occur inside the tunnel. 
o Dry chemical, foam, or carbon dioxide fire extinguishers must be readily available during all 

work activities.   
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o A fire watch will be maintained when hot work, such as cutting or brazing, is being done.  
(Note:  This activity is not anticipated.) 

3.2.5 HAZARDOUS AND TOXIC GASES 
Diesel-operated vehicles (an ATV, three skid-steer loaders) will be used in the tunnel.  Because 
CO is a normal component of diesel engine exhaust, and CO presents a hazard: 

o Each piece of equipment will be fitted with an exhaust-scrubber to remove CO.   
o Continuous atmospheric monitoring will be conducted for CO to document efficacy of the 

scrubbers.   
o Gas detection equipment will have audible and visual alarms. 
o Personnel will have 15 to 45 minute escape air packs. 
o Communication between personnel will be maintained at all times. 
o Tunnels will be ventilated, as needed. 
o  See Action Levels Table (section 8.3) with alarm points and response actions listed.   

3.2.6 HEAT STRESS 
Because of the time of year and the depth of the tunnel, heat stress is not expected to be an 
issue.  However, workers will be doing physical labor in a humid atmosphere and can become 
overheated.   

o Training will be provided on heat stress. 
o Workers will maintain the buddy system when inside.  
o Breaks will be scheduled, based on tunnel conditions.   
o The Buddy System will be used at all times. 
o Aboveground, shaded areas equipped with fans must be available for rest breaks. 
o Adequate fluids will be available at all times. 
o Medical monitoring may be necessary to ensure that a person has recovered and 

may continue to work.  
3.2.7 HIGH PRESSURE INJECTION 
This hazard is not applicable to the Waller Creek Tunnel project.  No pressure washers will be in 
use.  Work will be performed using squeegees. 
3.2.8 INTRODUCED CHEMICALS  
Chemicals brought into the tunnels as part of the cleaning activities may introduce hazards to 
the work areas.  A copy of the Material Safety Data Sheet (MSDS) for each chemical that will be 
used must be available on site during all working hours.  Atmospheric monitoring will be in place 
to identify problems.  If an unknown chemical is present, work can be halted until the location 
and magnitude of the contaminant are known.  
3.2.9 OXYGEN DEFICIENT ATMOSPHERE  
The tunnel may contain organic debris, which could lead to the development of an O2 deficient 
atmosphere.  Although this is not expected to occur, atmospheric monitoring will be conducted 
at all times during tunnel entry.  If low O2 conditions transpire, NPR will stop work and ventilate 
and/or provide SCBA.  Tunnel entrants will be equipped with multi-gas meters that include 
oxygen detectors.  See Action Levels Table (Section 8.3) for alarm points and response 
actions listed.  
3.2.10 SLIP/TRIP/FALL 
The presence of debris, slippery mud, and other unfavorable tunnel conditions are hazards to 
be mitigated.   

o Personnel will be provided with awareness training.   
o Tunnel lighting will be sufficient to provide visibility for tunnel conditions.   
o A guardrail fence, meeting the requirements of 29 CFR §1926.502(b) will be installed 

around the outlet pipe in the lagoon.   
o Personnel needing to work inside the guardrails or barricades will be required to wear an 

independent fall arrest system, properly tied off to the lift points on the road plates. 
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o Workers in personnel baskets will wear full-body harness hooked to a designated tie-off 
point in the basket.   

3.2.11 STRUCK BY AND CRUSHING HAZARDS 
Heavy equipment will be in use, both in the lagoon and in the tunnel.   

o Personnel will be given awareness training to remind them of the hazards. 
o Hazards will be controlled by close communications between entrants, the attendant, the 

crane operator, and equipment operators in the tunnel.   
o A safe work zone will be established and delineated.   
o Moving equipment will not be allowed to operate in the aboveground safe work zone 

while personnel are being raised or lowered into the tunnel.   
o Equipment must be staged a minimum of 15 feet back from the openings, including hand 

tools and other gear.   
 
3.3 Buddy System 
The buddy system will be used on all phases and all locations of the project.  The buddy system 
consists of work crews of at least two personnel, the task performer and a second crew 
member, called the buddy.  The buddy assists the performer, provides tools, reads gas 
detectors, and communicates with the entry attendant.  At no time will personnel be allowed to 
work underground alone. 
 
3.4 Lighting 
Each person underground will have a hand and/or head lamp and/or waterproof flashlight for his 
or her use.  In addition, lighting will be provided by equipment headlights.   
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4.0 SAFETY TRAINING  
4.1 Safety Orientation 
All site personnel will attend a site safety orientation session, which will be conducted immediately 
preceding field activities.  The safety orientation will include: 

• Names of personnel and their alternates who are responsible for health and safety. 

• Safety, health, and other potential hazards present at the site. 

• Proper use of personal protective equipment, including respiratory protection, where 
needed. 

• Work practices and restrictions to minimize hazard potentials on the site. 

• Safe use of implemented engineering controls and equipment on the site. 

• Medical surveillance requirements, including the recognition of symptoms of overexposure 
to toxic gases and heat stress.  

• Air monitoring instrumentation to be used on the site. 

• The contents of this HASP. 

• Personnel decontamination procedures.  

• Emergency procedures. 
 
Personnel who are new to the project will be required to have the site safety orientation prior to 
working on the project.  All personnel will sign an acknowledgement of orientation training and 
the HASP. 
 
4.2 Daily Safety Meeting 
A daily task safety instruction meeting, conducted in English and Spanish (if needed), will be 
held prior to start of work activities and will cover specific tasks to be carried out that day.  The 
safety aspects of each work task will be reviewed by each member of the specific work team.    
Hazards and effective safety controls to be used for those hazards will be presented and 
discussed by the team members.  Where safety controls are deemed to not be adequate or in 
place, the Entry Supervisor and the Project Manager will be advised so that adequate controls 
can be installed before work starts.  
 
4.3 Weekly Tool Box Meeting 
A weekly tool box meeting will be held to include all work teams on the job site.  The tool box 
meeting will include safety topics based on upcoming work activities, a discussion of past 
incidents, inspections, near-misses, and corrective actions taken to prevent reoccurrence.   Tool 
box meetings must be recorded on the Daily Safety Log. 
 
4.4 Respiratory Equipment Training 
All personnel entering the tunnel must be trained in use and limitations of the respiratory 
equipment including emergency self-rescue respirators.  Documentation of such training must 
be presented to the Entry Supervisor prior to entry into underground work areas.  
 
4.5  Emergency Procedures Training 
An Emergency Response Procedures instruction session and practice drill will be conducted 
prior to starting work underground.  All site personnel will attend and participate according to 
their designated response roles.  Use of emergency equipment, primary and secondary 
communications, respiratory protection equipment, retrieval equipment, etc., will be practiced as 
part of this instruction. 
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5.0 COMMUNICATIONS 
Communications between entrants and attendants will be by radio, visual, and air horns. Radio 
will be the primary means of communications.  A signalperson will be stationed at the bottom of 
the Outlet shaft to facilitate verbal and visual communications with personnel working in the 
tunnel.   
 
Emergency communication will consist of radio, telephone, and air horn.   
 
5.1 Air Horn Signals 
 

o One long blast signals an EMERGENCY has occurred or HAZARDOUS condition 
exists, ALL personnel are to evacuate the workspace.    

o Two short horn blasts to signal entrants or attendants that a WARNING condition 
exists, stop repair work, increase ventilation in work area. 

o One short blast to alert entrants or attendants that clear communication to the 
other is needed immediately. 

 
5.2 Radio Communication 

o Radio equipment will meet MSHA permissible requirements for use in mines.    
o A Kenwood radio repeater system will be used.   
o A splitter antenna will be located at each bend in the tunnel, to enable communications 

with above ground personnel.   
o System will be tested daily, to ensure reliable communication.   
o Obtain approval of project manager and Baer Engineering representative before starting 

work.   
o The entry supervisor shall have a clear view of the entry area and the entry attendant 

shall be conversant in the same language as the entrants.   
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6.0 PERSONAL PROTECTIVE EQUIPMENT (PPE) 
 
6.1 Minimum PPE 
As a minimum, all personnel on the project site are required to wear a hard hat, safety glasses, 
and steel-toed safety boots or shoes.   
 
6.2 Respiratory Protection  

o Initial tunnel entry will be made using SCBA.  The length of the tunnel will be traversed 
and imaged.  Continuous air monitoring will be conducted to establish tunnel conditions. 
The results of this survey will be used to establish the need for and type of respiratory 
protection required for the project. 

o Escape packs will be carried by all entrants, even if respiratory protection in not 
otherwise in use. 

o All personnel entering underground areas for any reason must be medically approved, 
trained, and certified to wear assigned respiratory protective equipment, including 
emergency equipment.   

o Documentation of such records must be made available to the Entry Supervisor prior to 
initial entry.   

o Copies of this documentation will be kept in a binder on site with the HASP.  
o Supplied air respirators will be worn based on the Respirator Use Table in Sec.6.5. 

    
6.3 Daily Initial Entry Gas Monitoring 

o The entry supervisor will make an initial entry into the tunnel each day, with monitoring 
equipment.   

o The equipment will be suspended below the personnel basket, so that readings can be 
collected without endangering the supervisor.  An alternative practice would be for the 
supervisor to wear SCBA during the initial testing period. 

o This procedure may be modified as the project progresses, depending upon sight 
conditions.  Modifications will be documented and recorded in the HASP. 
 

6.4 Moving/Installing Equipment, Removing Biota, Cleaning, and Debris Removal 
o Personnel working underground will be supplied with 15 to 45 minute escape air packs, 

depending upon where they are working in the tunnel and their proximity to an exit. 
o Based on work history during construction of the tunnel, we do not expect to require 

respirators during operations.  This will be finalized after data are received from the initial 
reconnaissance. 

o Each member of a work team will carry a 4-gas monitor (LEL, O2, H2S, CO) and the 
team leader will be equipped with a 5-gas monitor (LEL, O2, H2S, CO) plus 
photoionization detector (PID) for continuous monitoring of the work area to detect 
changing atmospheric conditions.   

o Submittals for respiratory protection equipment will be provided by NPR. 
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6.5 Respirator Use Table  
This Table is to be used in conjunction with the Action Levels Table in Sec. 8.3.  Abbreviations 
include: 

 OSHA:  Occupational Safety and Health Administration 

 NIOSH:  National Institute for Occupational Safety and Health 

 ACGIH:  American Conference of Governmental Industrial Hygienists 

 PEL:  Permissible Exposure Limit (OSHA)  
o 8-hour time-weighted average.   
o Codified concentration, enforceable by law.   

 REL:  Recommended Exposure Limit (NIOSH)  
o 8-hour time-weighted average.   
o Concentration that NIOSH believes would be protective of worker safety and 

health over a working lifetime if used in combination with engineering and work 
practice controls, exposure and medical monitoring, posting and labeling of 
hazards, worker training and personal protective equipment. 

 TLV:  Threshold Limit Value (ACGIH)  
o 8-hour time-weighted average.   
o Concentration is a level to which it is believed a worker can be exposed day after 

day for a working lifetime without adverse effects. 

 IDLH:  Immediately Dangerous to Life and Health (Concentration that interferes with the 
ability to escape.)  (NIOSH) 

 PPM:  Parts per Million 

 VOC:  Volatile Organic Compounds 
 
 
NOTE 1:  SUPPLIED AIR RESPIRATORS ARE NOT RECOMMENDED WHERE ATMOSPHERES ARE, OR MAY 

BECOME, IDLH. 
 
 
NOTE 2:  CAVES IN THE AUSTIN AREA SOMETIMES CONTAIN ELEVATED CONCENTRATIONS OF 

CARBON DIOXIDE (CO2).  THIS IS NOT EXPECTED TO BE THE CASE IN THE WALLER CREEK TUNNEL.  
BAER ENGINEERING WILL SCREEN FOR THIS COMPOUND AT THE START OF THE PROJECT. 
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GAS REGULATORY LIMITS 
ACCEPTABLE 
ENTRY CONDITIONS 

CONCENTRATION  RESPIRATOR USE 

O2 

Normal atmosphere:  ~20.8% 
OSHA oxygen-deficient 
<19.5% 
OSHA oxygen enriched >22% 

O2 concentrations 
between 19.5% 
and 22%  

O2<19.5%   
Use SCBA 
  
O2>22%  
Evacuate 

SCBA for low - O2 conditions. 
High O2 will require evacuation and reassessment.  Increase 
ventilation.   
IN BOTH CASES, ADJUST ATMOSPHERIC MONITORS.  COMBUSTIBLE 

GASES WILL NOT READ CORRECTLY IF O2 CONCENTRATIONS ARE 

ABOVE/BELOW ATMOSPHERIC NORMAL. 

LEL 
OSHA ≥10% LEL 

Considered hazardous 
29 CFR 1910.146(b)(1) 

LEL ≤ 10% ≥10% LEL 
Evacuate to above ground area. 
Cannot be mitigated by use of respirator. 

H2S 
 

OSHA PEL: 10 ppm 
NIOSH REL:  10 ppm 
ACGIH TLV: 1 ppm 

H2S ≤ 10 ppm 

0 – 1 ppm No respiratory protection required. 

1 – 10 ppm 
Air-purifying respirator recommended. 
OSHA Construction 8-hour limit:  10 ppm 
NIOSH 10-minute ceiling:  10 ppm 

10 – 100 ppm 
Use an air-purifying respirator with specialized 
canisters/cartridges for hydrogen sulfide. A full face respirator will 
provide eye protection. 

>100 ppm  

Can use a full-face pressure-demand SCBA with a minimum 
service life of thirty minutes or a combination full face pressure 
demand supplied-air respirator with an auxiliary self-contained air 
supply. PREFERRED ACTION: EVACUATE TO ABOVE GROUND AREA.   
Evaluate engineering controls, such as ventilation. 

H2S General Note:  DO NOT rely on your sense of smell to determine the presence of hydrogen sulfide or to warn of harmful levels. You can smell 
the "rotten egg" odor at low concentrations (1-2 ppm) in air. But after a while, you lose the ability to smell the gas even though it is still present 
(olfactory fatigue). This loss of smell can happen very rapidly.  The ability to smell the gas can be lost instantly (olfactory paralysis) at high 
concentrations. 

CO 
OSHA PEL: 50 ppm 

NIOSH REL:  35 ppm 
ACGIH TLV: 25 ppm 

CO ≤ 35 ppm 

0 – 35 ppm No respiratory protection required. 

35 – 50 ppm 
Use an air-purifying respirator with specialized 
canisters/cartridges for carbon monoxide. 

>50 ppm SCBA / air purifying respirator. 

VO
C 

None VOC ≤ 25 ppm 

0 – 1 ppm No respiratory protection required. 

1 – 25 ppm Supplied air respirator, SCBA backup. 

>25 ppm SCBA 

VOC General Note:  There are no specific regulatory limits for VOCs.  The PID measures the cumulative concentrations of all VOCs detected by 
the ionizing lamp in the unit.  Because explosive and toxic concentrations vary between volatile compounds, this concentration can be used solely 
for screening. 
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7.0 VENTILATION PLAN  
Based on previous tunnel experience from NPR, and on conditions in the tunnel, once the 
excavation was complete and before the tunnel was flooded, we do not expect to require 
ventilation.  The tunnel is large enough that air flows through it easily. 
 
The NPR Ventilation Plan includes: 
 

1. The initial entry to the tunnel will include atmospheric monitoring and filming the full-
length of the tube.  Air measurements collected during that time will provide solid 
background information.  Entrants will wear SCBA and the tunnel will be traversed in a 
small vehicle. 

2. After the initial observation, two 25,000 cfm fans, skid-mounted, will be lowered into the 
tunnel at the Outlet.  The fans will be transported through the tunnel and one will be 
placed on the tunnel floor near the Inlet.  The other will be placed on the tunnel floor 
near the 4th Street Side Inlet.  Generators will be set at the surface, near these two 
points, and cables will be dropped into the tunnel to power the fans.  NOTE:  
GENERATOR EXHAUST WILL BE DUCTED AWAY FROM THE TUNNEL INLET TO PREVENT 

DRAWING THE EXHAUST INTO THE TUNNEL. 
3. The fans will blow air into the tunnel, towards the Outlet.  They will be operated 

continually, each day.  The atmospheric conditions will be compared with the initial 
conditions, and a determination will be made concerning the need for ventilation. 

4. IF VENTILATION IS USED:  Anytime ventilation equipment is shut down, or experiences a 
loss of power, all underground work will be stopped and personnel removed.  Once 
proper ventilation has been reestablished, the Entry Supervisor will monitor the work 
area atmosphere before work teams can reenter. 

5. IF VENTILATION IS USED:  The fans will be left in place if the tunnel is evacuated because 
of a rain event. 
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8.0 AIR MONITORING  
8.1 Conditions for Entry 
  
Atmospheric conditions will be monitored prior to each tunnel entry as part of the Permit 
Required Confined Spaces Procedure.  Atmospheric testing will take place at different depths in 
outlet shaft during descent and continuously throughout the work shift.   
 
If an acceptable LEL (< 10%) has not been achieved, no entry can be made into a shaft or 
tunnel.  Engineering controls must be put into place that will bring the explosive vapors down 
into the safe range.  The source of the explosive vapors must be determined; as such vapors 
should not be present during this project.  Engineering controls can include increased 
ventilation, hosing, ducting, and baffles. 
 
After bypass pumping has started and gas monitoring results are acceptable for working, 
workers may enter the space.  In the event of detection of any substance or LEL in a 
HAZARDOUS concentration (See following tables), personnel must leave the tunnels, the 
Confined Space Entry Permit will be cancelled, and a new permit will be written when controls 
have returned the workspace atmospheric gas concentrations to safe levels.  A NOTICE OF 

UNSAFE ATMOSPHERE FORM WILL BE COMPLETED AT THE TIME OF EVACUATION OF THE TUNNEL AND 

A NOTICE OF RETURN TO SAFE ATMOSPHERE FORM WILL BE COMPLETED AT THE TIME OF RETURN TO 

THE TUNNEL. 
 
 
 
 
 
8.2 Air Monitoring Equipment 
 
Rae Systems multi-gas portable monitors with PID will be used by the entry supervisor and the 
underground work team leader.  (See Appendix 1)  Personnel will have the following 
capabilities: 

MONITOR TYPE O2 LEL H2S CO VOCS 

All Individuals ✓ ✓ ✓ ✓  

Hazardous Locations     ✓ 

Heat, Flame, Spark, Areas  ✓    

Tunnel Worker ✓ ✓ ✓ ✓  

Gas Monitoring Technician ✓ ✓ ✓ ✓ ✓ 

Fixed Units ✓ ✓ ✓   

 
Rae Systems Area Rae sensors will be used as stationary gas monitors located at the base of 
the shafts and in the laterals.  The sensors will be wired to a Rae Systems RaeLink Transmitter 
that will provide gas level data and signal to an above-ground monitoring system with audio and 
visual alarm. Portable and fixed mounted gas monitors will be used to provide continuous gas 
level data to personnel underground and above ground. 
 
The gas monitors will occasionally indicate elevated levels for short periods (e.g., up to 5 
minutes) above the allowable levels in the Action Levels Table below.  This may be due to short 
term ventilation changes due to downstream pumping and other possible causes such as 
monitor malfunction.  The Baer Engineering Air Monitoring Technician will monitor the 
instruments for the duration of these short term changes and determine the appropriate action 
based on the Action Levels Table below.  The technician will communicate with underground 

• No entry can be made into a tunnel or shaft if the LEL exceeds 10%. 
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personnel and compare the data to previous behaviors. He may suspect that such levels are 
due to instrument malfunction and may substitute a fresh monitor at a specific location and/or 
perform cross checking with another monitor near the suspected malfunctioning monitor.  We 
will assume that indicated elevated gas levels are correct, if instrument malfunction cannot be 
confirmed, and take appropriate action. Monitoring data will be logged and recorded daily and 
provided in electronic format to the Project Manager.   
 
The ACTION LEVELS TABLE below lists the alarm levels and actions required.  
 
8.3 Action Levels Table 
 

GAS 
ACCEPTABLE 

ENTRY 

CONDITIONS 
CONCENTRATION  RESPONSE NOTIFICATION 

O2 

O2  
between 
19.5% and 
22% 

Less than 19.5% 
OR greater than 
22% 
 

• Don escape air pack. 

• Evacuate tunnel.  

• Shut off electrical equipment (except 
ventilation)  

• Re-enter when O2 is in safe range.  

DECLARE HAZARDOUS 
CONDITION. 
• Sound air horn alert.  

• Notify Project Manager. 

• Notify Safety Officer. 

LEL  
LEL ≤ 10% 
  

LEL ≤ 10% 
LEL ≥ 5% 
 

• Cease BELOW GROUND work. 

• Increase ventilation. 

• Determine source of vapors. 

• Re-enter when LEL < 5. 

DECLARE WARNING 

CONDITION. 
• Sound air horn alert.  

• Notify Project Manager. 

• Notify Safety Officer. 

LEL ≥ 10% 

• Evacuate underground personnel. 

• Shut off electrical equipment (except 
ventilation).  

• Implement engineering controls 
(ventilation). 

• Re-enter when LEL < 5. 

DECLARE HAZARDOUS 
CONDITION. 
• Sound air horn alert.  

• Notify Project Manager. 

• Notify Safety Officer.. 

H2S  
H2S ≤ 10 
ppm 

Between 1 ppm 
and 10 ppm 

• Increase ventilation. 

• Air-purifying respirator recommended. 

Evaluate situation for 
unreported changes. 

10 - 100 ppm  

• Don air-purifying respirators (or 
SCBA). 

• Recommend full-face respirator. 

• Respirator can be removed for very 
short periods of time (less than 1 
minute for communication purposes) 

DECLARE WARNING 

CONDITION. 
• Sound air horn alert.  

• Notify Project Manager. 

• Notify Safety Officer. 

>100 ppm  

• PREFERRED ACTION: EVACUATE TO 

ABOVE GROUND AREA.   

• Can use a full-face pressure-demand 
SCBA. 

• Evaluate engineering controls, such as 
ventilation.  

• Determine source of elevated 
concentrations. 

• RESPIRATOR CANNOT BE REMOVED FOR 

ANY REASON.  

DECLARE HAZARDOUS 
CONDITION. 
• Sound air horn alert.  

• Notify Project Manager. 

• Notify Safety Officer. 
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GAS 
ACCEPTABLE 

ENTRY 

CONDITIONS 
CONCENTRATION  RESPONSE NOTIFICATION 

CO  
CO ≤ 35 
ppm 

35 to 50 ppm 
• Increase ventilation 

• Don air-purifying respirator. 

DECLARE WARNING 

CONDITION. 
• Sound air horn alert.  

• Notify Project Manager. 

• Notify Safety Officer. 

> 50 ppm  

• Don escape air pack. 

• Evacuate tunnel.  

• Shut off electrical equipment (except 
ventilation). 

• Determine source of increased 
concentrations (e.g., diesel scrubber 
malfunction). 

• Re-enter when CO is in safe range. 

DECLARE HAZARDOUS 
CONDITION. 
• Sound air horn alert.  

• Notify Project Manager. 

• Notify Safety Officer. 

VOC 
VOC ≤ 25 
ppm 

1-25 ppm 
• Increase ventilation 

• Don air-purifying respirator. 

DECLARE WARNING 

CONDITION. 
• Sound air horn alert.  

• Notify Project Manager. 

• Notify Safety Officer. 

> 25 ppm 

• Don escape air pack. 

• Evacuate tunnel.  

• Determine source of vapors. 

• Shut off electrical equipment (except 
ventilation).  

• Re-enter when VOCs are in safe 
range. 

DECLARE HAZARDOUS 
CONDITION. 
• Sound air horn alert.  

• Notify Project Manager. 

• Notify Safety Officer. 

 
Declare HAZARDOUS condition: 

• Use air horn to alert all site personnel of HAZARDOUS condition.  

• Notify Project Manager and Safety Officer by radio, phone, or in person.   

• The Confined Space Work Permit is cancelled by Notice of Unsafe Atmosphere. 

• A new Return to Safe Atmosphere permit must be prepared after all gas concentrations 
have returned to safe ranges for at least 15 minutes and a determination has been made 
as to the source of the gas variation. 

  
8.4 Air Monitoring Equipment Calibration 
Air monitoring equipment will be calibrated and tested according to the manufacturer’s 
directions.   A record of calibrations and tests will be logged and included in the Daily report.  
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9.0 TUNNEL ACCESS PLAN 
Tunnel entrants and equipment will be lowered and removed by crane and suspended 
personnel basket that meets OSHA requirements for such equipment.  The crane, personnel 
basket, and rigging will be inspected and documented daily by a Competent Person.      
 
Personnel will: 

• Confined Space Attendant will be located at the top of the outlet shaft in the lagoon. 

• Signal person (Entrant) will be located at the bottom of the outlet shaft.   

• The Attendant and the signal person will be in direct contact with the crane operator.   

• The signal person will notify surface personnel that all Entrants and equipment are clear 
of the landing area before the personnel basket is lowered.   

• The signal person will be equipped with a cap lamp and an additional waterproof 
flashlight for emergency use.  

• Entry into the shaft will be made using a gantry crane with a powered winch.   

• Each Entrant will use a harness and retractable lifeline to enable self-rescue.   

• A back up winch will be available on site.   

• Entrants will be in direct contact with above ground attendant.   

• The entrants will not be tied off to anything while walking through or working in the 
tunnel. We do not want the entrants to be trapped in the event they cannot release 
themselves during an evacuation. 
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10.0 CRANE OPERATIONS 
Tunnel entrants and equipment will be lowered and hoisted using a crane, rigging, and 
suspended personnel basket that meets OSHA requirements for such equipment.   
 

• The crane, personnel basket, and rigging will be inspected and documented daily by a 
Competent Person.      

• The end of the crane boom must be at least 20 feet from known energized power lines. 

• A safe working distance must be maintained around the crane and kept clear of personnel 
and traffic.  

• Daily work plans are to be reviewed with the crane operator by the site supervisor with load 
estimates at the daily safety meeting.   

• Uncommon lifts will be discussed with the crane operator by the site supervisor before each 
lift.  

• An initial proof test loaded to 125% of the personnel basket’s rated capacity for five 
minutes must be conducted when the crane is set up at each location.   

• A trial lift of weight to at least the anticipated load will be conducted daily before 
personnel can ride in the basket.   

• The personnel basket may be equipped with tag lines to improve control, unless they 
would create additional hazards.    The lifting or lowering speed shall not exceed 100 
ft/min (30 m/min). 
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11.0 MEDICAL MONITORING 
Personnel utilizing respiratory protection equipment must be medically approved to wear such 
equipment.  Heat stress may be a factor for workers near the entrance of the shaft and all above 
ground workers.  Site personnel trained in first aid/CPR will monitor site workers for signs and 
symptoms of heat stress.  Emergency 9-1-1 will be called in the event of emergency situations. 
 
At least two persons per shift will be available to provide emergency first aid and CPR. 
 
FIRST AID AND CPR - TRAINED INDIVIDUALS AT THIS SITE: 

o Fabian Castell 
o Jose Dominguez 
o Norty Fitzgerald 
o Jesse Valladeres       

 
 
 
 
 
 
 



National Power Rodding:  172008-8b.020  March 25, 2019 
Health and Safety Plan   Page 26 

 

12.0 CONFINED SPACE ENTRY PROCEDURES 
Entry of personnel into any shaft, lateral, or other underground portion of this project will be 
undertaken in accordance with the procedures of the National Power Rodding Corporation’s 
Permit Required Confined Space Program.   
 
NO ENTRY WILL BE AUTHORIZED IF COMBUSTIBLE GAS CONCENTRATIONS EXCEED 5% OF THE LEL, 
OR IF ANY OF THE WITHDRAWAL LEVELS IN TABLE 8.3 ARE EXCEEDED AT ANY ELEVATION WITHIN THE 

SHAFT DURING INITIAL AIR MONITORING. 
 
12.1   Confined Space Permit    
A copy of the Confined Space Permit is presented in APPENDIX 2.  A new permit will be drawn 
up by the Permit Supervisor, each morning.  All entry personnel will sign the permit during the 
safety meeting. 
 
12.2   Entry Procedure    
Ventilation will be initiated from aboveground and the initial atmospheric testing will be 
completed prior to placing personnel in the tunnel.  If the atmosphere does not meet safe entry 
criteria, personnel will wait at least 15 minutes before re-testing the atmosphere for initial entry.  
At combustible gas concentrations less than 5% of the LEL, personnel can be permitted to enter 
with suitable respiratory protection equipment, communications equipment, and emergency 
equipment.  
 
Entry personnel are required to wear a full body harness while in the personnel basket and for 
emergency use. Those persons working within the immediate area of the shaft surface opening 
for observations into the shaft shall wear full body harness with fall protection or be outside a 
fenced protection zone as designated by the site supervisor.  A mirror securely mounted on the 
end of a pole can be used in lieu of body harness if the operator remains outside of the fence. 
 
The Entry Supervisor may also act as Entry Attendant.  When the Entry Supervisor must enter 
the tunnel system, the NPR Project Manager will perform Entry Supervisor duties.   
 
Daily pre-entry air checks can be done remotely with the Rae equipment attached to the 
personnel basket for work performed in the immediate area of the shaft.  Daily pre-entry air 
checks with two persons will be performed when work begins farther inside the tunnel.   
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13.0 UNDERGROUND EMERGENCY RESPONSE 
National Power Rodding Corporation will provide evacuation support personnel (ESP) in 
response to an emergency requiring the evacuation of injured personnel from underground 
locations.   ESP individuals will be identified on the Confined Space Entry Permit at the start of 
each work shift.  ESP will be qualified in first aid and CPR, SCBA, OSHA 40 Hour Hazwoper, 
and OSHA 30 Hr Construction trained, and had confined space entry training.  ESP will have 
training on emergency rescue procedures and rescue/retrieval equipment.  ESP will be 
equipped with redundant life support (SCBA, self-rescuers) and equipment, and trained in the 
use thereof, to enable the transport of personnel. 
 
Full body harness must be worn while working underground.  
 
The Austin Fire Department Special Operations Battalion will be advised of project confined 
space entry into sewer tunnels on a daily basis by dialing 3-1-1 to provide notification. 
Notification of AFD prior to relocation to new work areas will be made allowing adequate time for 
AFD site visits. The Special Operations Battalion is equipped to provide confined spaces rescue 
assistance, if needed. 
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14.0 SAFETY AUDITS 
A daily safety audit will be conducted aboveground by the Entry Supervisor to identify safety 
issues that could impact safety of personnel working underground.  Primary concerns include: 
tunnel conditions (debris, slippery materials), crane operations, electrical hazards, protection of 
shaft openings, first aid/safety equipment storage, and gas monitoring and communications 
equipment.   
 
A safety audit checklist will be used in the field.  Copies of the daily audits will be kept on site 
with the HASP. 
 
A weekly audit will be conducted by the Safety Officer to check confined space entry 
procedures, gas monitoring procedures equipment calibration, tool box meeting records, and 
other concerns. 
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15.0 RECORDKEEPING AND REVISIONS 
A copy of safety-related records required for this project will be maintained on site by the Entry 
Supervisor. 
 
Revisions to this HASP must be dated and approved by the Project Manager, the Safety Officer, 
and the Certified Industrial Hygienist. 
 
 
HASP REVISION LOG 
 

DATE 
REVISED SECTION  AND 

PAGE # 
CHANGES SIGNATURES 

    

    
 

    
 

 



National Power Rodding:  172008-8b.020  March 25, 2019 
Health and Safety Plan   Page 30 

 

16.0 SIGNATURES 
This site-specific health and safety plan (HASP) has been prepared by Baer Engineering for use 
during field work at the Waller Creek Tunnel debris and sediment removal project. 
 
Baer Engineering responsibilities on site include the following: 
 

➢ Site reconnaissance 
➢ Gas detection surveys with data logging 
➢ Determination and verification of safe work conditions in underground areas 
➢ Calibrate and maintain gas monitoring equipment 
➢ Notification of personnel and management of “Warning” or “Hazardous” conditions,   

and “Return to Safe” conditions 
➢ Notify rescue teams 
➢ Hold weekly safety meetings 
➢ Prepare a Daily Log of gas monitoring 
➢ Provide a Summary Report daily 
➢ Prepare and post Confined Space Entry Permits 
➢ Provide Confined Space Entry Supervision 

 
 
Company approval: 
 
_______________________________                _____________ 
Rosemary Wyman, P.G., CHMM    Date 
Safety Officer 
Manager, Environmental, Health, and Safety 
Executive Vice President 
 
 
_______________________________                _____________ 
Jerry Morford, P.E., CIH     Date 
Industrial Hygienist 
 
 
Other companies who wish to adopt this HASP shall provide certification pages, such as this, to 
be kept with the document.  
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17.0 ATTACHMENT #1 – AIR MONITORING EQUIPMENT SPECIFICATIONS 
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18.0 ATTACHMENT #2 – CONFINED SPACE PERMIT 
 



Waller Creek Tunnel Dewatering, Sediment and Debris Removal 
RFP No. 6300 MDD3000 

 
EQUIPMENT TO BE UTILIZED 
 
JJC276  2006 International Jumbo 
JJC350  2016 Freightliner Jumbo 
JJC277  2006 International Jetter 
JC324  2014 Freightliner Jetter 
JJC359  2016 Freightliner Jumbo 
JJC219  2005 International Jumbo 
JJC366  2016 Freightliner Jumbo 
 
G-204 Guzzler 
F-29  



 
Work Plan Approach 

Waller Creek Tunnel Dewatering and Sludge Removal for Inspection 
 

Dewatering, Safely Securing the LOC/ Shaft, and Ventilation  
Day 1 through 14  
 
• City of Austin to dewater the 1st tier of the lagoon area using a sound attenuated diesel pump 
and discharging into Ladybird Lake to expose the 42’ diameter tunnel opening. Start pumping at 432’ 
MLS and stop pumping at approximately 419’ MSL elevation to allow COA personnel to install plug 
and flange on tunnel side of west 42” recirculation pipe. National Power Rodding will use a Flygt 
2660 electric submersible pump installed by crane in to the outlet shaft. The 2660 pump will be 
dropped in 15’-20’ to try and prevent pulling any sludge from the lagoon landing. The level will be 
pumped down to approximately 413’-414’ to allow for the installation of the fencing on the existing 
steel plates.  

• Set up the steel plates and 6-foot cyclone fence around the 42’ diameter tunnel  

• Begin dewatering the 42’ diameter shaft using 3-”2250.11 Flygt electric pumps (with 10” 
discharge hoses). Discharge the water directly into Lady Bird Lake.  

• When the water reaches about 383’ MLS we will use 3-10” electrical pumps to pump water 
into the filtration system which will consist of 3 -18,000 gallon open top tanks and 4- bag filters 
designed to capture any discolored water or silt water before entering Lady Bird Lake.  

• When the water is pumped down to approximately 376’ MLS from the bottom, NPR attempt 
to remove the wildlife and relocate any animals in the tunnel to Lady Bird Lake.  

• 6-7 Jetter Vacuum combination trucks will then be used to vacuum debris from the bottom of 
the tunnel.  

• 3-10” electric submersible pumps will stay in place for the duration of the sludge-debris 
removal, and inspection to continue de-watering any seepage that may be running into the Tunnel.  

• The weir tanks will be cleaned using 3 Jetter Vacuum combination trucks and disposed at JV 
Dirt and Loam.  
 
Attachments for dewatering:  
 
Sketch of initial dewatering of the lagoon surface, location of 6 foot cyclone fence and set up to 
pump out the first 40 feet of water from the tunnel.   
 
Sketch of the location and set up of the filtration system, the crane and jetter/vacuum truck set up. 



4/2/2019 74 Trini ty Street, Austin, TX to J-V Dirt + Loam - Google Maps 

Go gle Maps 74 Trinity Street, Austin, TX to J-V Dirt+ Loam 

Waller Creek Disposal Route 

Drive 14.1 miles, 20 min 

via TX-71 E 

Fastest route, the usual trafftc 

via FM 969 E 

via 1-35 N and FM 969 E 

Imagery ©2019 Google. Map data ©2019 Google 5000 ft 

20min 

14.1 miles 

23min 

11.4 miles 

26min 

12.5 miles 

https:/lwww.google.com/maps/dirn4+ Trinity+ Street, +Austin,+ TX/J-V+Dirt+%2B+Loam, +North+Farm+to+Market+Road+973, +Austin,+ TX/@30.234145... 1/1 
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National Power Rodding Corp. 
Organization Chart 

 
 

 

William T. Kreidler 
President 

 

Norty Fitzgerald 
General Superintendent 

Fabian R. Castel 
Vice President 

Project Manager 

Allan Thomas  
Dispatcher 

Field  
Personnel 

Reid W. Ruprecht 
Vice President  

Project Manager 

Jesse Valladares 
Superintendent 

Jose Dominguez 
Superintendent 

Zee Abdallah 
Superintendent 

Todd Shobayo 
Superintendent 



CITY OF AUSTIN,TEXAS 
Purchasing Office 

REQUEST FOR PROPOSAL (RFP) 
OFFER SHEET 

SOLICITATION NO: RFP 6300 MDD3000 

DATE ISSUED: February 25, 2019. 

REQUISITION NO.: RQM 6300 18120400148 

COMMODITY CODE: 96873 

FOR CONTRACTUAL AND TECHNICAL 
ISSUES CONTACT THE FOLLOWING 
AUTHORIZED CONTACT PERSON: 

Matthew Duree 

Procurement Manager 

Phone: (512) 974-6346 
E-Mail: matt.duree@austintexas.gov 

COMMODITY/SERVICE DESCRIPTION: Sediment Removal 
from Waller Creek Tunnel. 

PRE-PROPOSAL CONFERENCE TIME AND DATE: Tuesday, 
March 5th, 2019. 9:00-10:30 AM. LOCATION: One Texas 
Center, 505 Barton Springs Road, Austin, TX, 78704. 12th Floor 
Conference Room. 

PROPOSAL DUE PRIOR TO: Tuesday, March 26, 2019@ 2:00 
PM. 

PROPOSAL OPENING TIME AND DATE: Tuesday, March 26, 
2019@ 3:00PM. 

LOCATION: MUNICIPAL BUILDING, 124 W 8111 STREET 
RM 308, AUSTIN, TEXAS 78701 

LIVE SOLICITATION OPENING ONLINE: For RFP's, only the 
names of respondents will be read aloud 

For information on how to attend the Solicitation Closing online, 
please select this link: 

http://ININW.austintexas.gov/department/bid-opening-webinars 

When submitting a sealed Offer and/or Compliance Plan, use the proper address for the type of service desired, 
as shown below: 

Address for US Mail (Only) Address for FedEx, UPS, Hand Delivery or Courier 
Service 

City of Austin City of Austin, Municipal Building 
Purchasing Office-Response Enclosed for Solicitation # RFP Purchasing Office-Response Enclosed for Solicitation # RFP 6300 
6300 MDD3000 MDD3000 

P.O. Box 1088 124 W 8th Street, Rm 308 

Austin, Texas 78767-8845 Austin, Texas 78701 

Reception Phone: (512) 974-2500 
NOTE: Offers must be rece1ved and t1me stamped m the Purchasmg Office pnor to the Due Date and T1me. It 1s the 

responsibility of the Offeror to ensure that their Offer arrives at the receptionist's desk in the Purchasing Office prior 
to the time and date indicated. Arrival at the City's mailroom, mail terminal, or post office box will not constitute the 

Offer arriving on time. See Section 0200 for additional solicitation instructions. 

All Offers (including Compliance Plans) that are not submitted in a sealed envelope or container will not be considered. 

SUBMIT 1 ORIGINAL AND 1 ELECTRONIC COPY (USB FLASH DRIVE) OF YOUR RESPONSE 
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***SIGNATURE FOR SUBMITTAL REQUIRED ON PAGE 3 OF THIS DOCUMENT*** 

This solicitation is comprised of the following required sections. Please ensure to carefully read 
each section including those incorporated by reference. By signing this document, you are agreeing 
to all the items contained herein and will be bound to all terms. 

SECTION TITLE PAGES 
NO. 

0100 STANDARD PURCHASE DEFINITIONS * 

0200 V2 STANDARD SOLICITATION INSTRUCTIONS, UPDATED JUNE 26, 2018 * 

0300 STANDARD PURCHASE TERMS AND CONDITIONS * 

0400 SUPPLEMENTAL PURCHASE PROVISIONS 7 

0500 SCOPE OF WORK ATT 

0510 EXCEPTIONS FORM 1 

0600 PROPOSAL PREPARATION INSTRUCTIONS & EVALUATION FACTORS 5 

0605 LOCAL BUSINESS PRESENCE IDENTIFICATION FORM- Complete and return 2 

0700 REFERENCE SHEET- Complete and return rt required 2 

0800 NON-DISCRIMINATION AND NON-RETALIATION CERTIFICATION-Complete and 2 
return 

0805 NON-SUSPENSION OR DEBARMENT CERTIFICATION * 

0810 V2 NON-COLLUSION, NON-CONFLICT OF INTEREST, AND ANTI-LOBBYING * 
CERTIFICATION, UPDATED JUNE 26, 2018 

0815 LIVING WAGES CONTRACTOR CERTIFICATION-Complete and return 1 

0835 NONRESIDENT BIDDER PROVISIONS - Complete and return 1 

0840 SERVICE-DISABLED VETERAN BUSINESS ENTERPRISE - Complete and return 1 

0900 SUBCONTRACTING/SUB-CONSULTING UTILIZATION FORM- Complete & return 1 

0905 SUBCONTRACTING/SUB-CONSULTING UTILIZATION PLAN - Complete and return if 3 
applicable 

* Documents are hereby incorporated into this Solicitation by reference, with the same force and effect 
as if they were incorporated in full text. The full text versions of the * Sections are available on the 
Internet at the following online address: 

http://wwvv.austintexas.gov/financeonline/vendor connection/index.cfm#STANDARDBIDDOCUMENTS 

If you do not have access to the Internet. you may obtain a copy of these Sections from the City of Austin 
Purchasing Office located in the Municipal Building, 124 West 8th Street, Room #308 Austin, Texas 78701; 
phone (512) 974-2500. Please have the Solicitation number available so that the staff can select the proper 
documents. These documents can be mailed. expressed mailed. or faxed to you. 
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The undersigned, by his/her signature. represents that he/she is submitting a binding offer and is authorized 
to bind the respondent to fully comply with the solicitation document contained herein. The Respondent, by 
submitting and signing below, acknowledges that he/she has received and read the entire document packet 
sections defined above including all documents incorporated by reference. and agrees to be bound by the 
terms therein. 

Company Name: 
National Power Redding Corp. 

Company Address: 
9810 FM 969 

City, State, Zip: Austin, TX 78724 

Vendor Registration No. 
Vendor ID: NAT8306400 Vendor #V00000901751 

Printed Name of Officer or Authorized Representative: Fabian R. Castel 

Title: Vice President 

Signature of Officer or Authorized Representative: 

Dare: ______ 4_n_l_19 ______________________________________________________ ___ 

Email Address: office@nationalpowerrodding.com 

Phone Number: 512-928-1420 

* Proposal response must be submitted with this signed Offer sheet to be considered for 
award 
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Section 0900: SUBCONTRACTING/SUB-CONSULTING UTILIZATION FORM 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENTPROG~ 

Subcontractigg/Sub-Consulting ("Subcontractor'') Utilization Form 

ICITATION NU~ffiER: RFP 6300 MDD3000 
SOL 
soLICITATION TITLE: Waller Creek Tunnel Dewatering, Debris, and Sediment Removal 

1 accordance with the City of Austin's Minority and Women-Owned Business Enterprises (M/WBE) Procurement Program (Program), 
~hapters 2-9A/B/C/D of the City Code and M/WBE Program Rules, this Solicitation was reviewed by the Small and Minority Business 
Resources Department (S~R) to determine ifM/WBE Subcontractor/Sub-Consultant ("Subcontractor") Goals could be apP.!icd. Due to 
insufficient subcontracting/subconsultant oplli:!_rtunities and/ or insufficient availability of M/ WBE certified firms, Si\ffiR has assigned no 
subcontracting goals for this Solicitati~ However, Offcrors who choose to usc Subcontractors must comply with the City's M/WBE 
procurement Program as described below. Additionally, if the Contractor seeks to add Subcontractors after the Contract is awarded, the 
Program requirements shall apply to any Contract(s) resulting from this Solicitation. 

Instructions: 
a.) Offcrors who do not intend to usc Subcontractors shall check the "NO" box and follow the corresponding instructions. 
b.)Offerors who intend to use Suhcontrnctors shall check the applicable "YES" box and follow the instructions. Offers that do not include 
the following required documents shall be deemed non-compliant or nonresponsive as applicable, and the Offeror's submission 
may not be considered for award. 

O NO, I DO NOT intend to use Subcontractors/Sub-consultants. 
Instructions: Offerors that do not intend to use Subcontrnctors shall complete and sign this form below 
(Subcontracting/Sub-Consulting ("Subcontractor'~ Utilization Form) and include it with their scaled Offer. 

00 YES, I DO intend to use Subcontractors /Sub-consultants. 
Instructions: Offcrors that do intend to usc Subcontractors shall complete and sign this form below (Subcontracting/Sub
Consulting ("Subcontractor'~ Utilization Form), and follow the additional Instructions in the (Subcontracting/Sub-Consulting 
("Subcontractor") Utilization Plan). Contact S~R if there are any questions about submitting these forms. 

Offeror Information 

Company Name 
National Power Redding Corp. 

City Vendor ID Code NAT8306400 

Physical Address 
9810 FM 969 

City, State Zip Austin, TX 78724 

Phone Number 512-928-1420 I Email Address joffice@nationalpowerrodding.com 

Is the Offeror ~NO 
City of Austin M/WBE 
certified? DYES Indicate one: 0 MBE OWBE 0 MBE/WBE.Joint Venture 

Offeror Certification: l understand that even though SMBR did not assign subcontract goals to this Solicitation, l will comply with the City's M/WRE 
Pwcurement Progrnm if,Y intend to include Subcontractors in my Offer. I further agree that this completed Subcontracting/Sub-Consulting 
Utilization Form, and if applicable my completed Subcontracting/Sub-Consulting Utilization Plan, shall become a part of any Contract I may 

, be awarded as the result of this Solicitation. Further, if I am awarded a Contract and I am not using Subcontractor(s) but later intend to add 
Subcontractor(s), before the Subcontractor(s) is hired or begins work, I will comply with the City's M/WBE Procurement Program and submit the 
Request For Change form to add any Subcontractor(s) to the ProjectJ-fanagcr or the Contract Manager for prior authorization by the City and 
perform Good Faith Efforts (GFE), if applicable. I understand that, if a Subcontractor is not listed in my Subcontracting/Sub-Consulting 
Utilization Plan, it is a violation of the City's M/WBE Procurement Progrnm for me to hire the Subcontractor or allow the Subcontractor to begin 

w~k, wll<" I W.< ob..m Cicy •pprowl of my R•q•~• fM Cb .... (~~nd ""'· if • Subron<ncto< " no• '""' in my 
Subcontracting/Sub-Consulting Utilization Plan, it is a violation of the City's M/WB Procurement Program for me to hire the Subcontractor 
or allow the Subcontractor tt;> begin work, unless I first obtain City app~ of e t for Change form. 
Fabian R. Castel, Vice President ~1 ...:l. 4/2119 . 

Name and Title of Authori:t.ed Representative (Print or Type) Signature/ Date 

-
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Section 0905: SUBCONTRACTING/SUB-CONSULTING UTILIZATION PLAN 

Solicitation No. RFP MDD3000 



MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

INSTRUCTIONS: Offerors who DO intend to use Subcontractors may utilize M/ WBE Subcontractor(s) or perform Good Faith efforts when 

retaining Non-certified Subcontractor(s). Offerors must determine which type of Subcontractor(s) they are anticipating to use (CERTIF1ED OR 
NON-CERTIFIED), check the box of their applicable decision, and comply with the additional instructions associated with that particular selection. 

[!I I intend to use City of Austin CERTIFIED M/ WBE Subcontractor/Sub-consultant(s). 

Instructions: Offerors may use Subcontractor(s) that ARE City of Austin certified M/WBE firms. Offerors shall contact SMBR (512-
974-7600 or S:MBRComplianceDocuments@austintexas.gov) to confirm if the Offeror's intended Subcontractor(s) are City of Austin 
certified M/WBE and if these firm(s) are certified to provide the goods and services the Offeror intends to subcontract If the Offeror's 

Subcontractor(s) are current valid certified City of Austin M/WBE firms, the Offeror shall insert the name(s) of their Subcontractor(s) 
into the table below and must include the following documents in their sealed Offer: 

• Subcontracting/ Sub-Consulting Utilization Form (completed and signed) 
• Subcontracting/ Sub-Consulting Utilization Plan (completed) 

I!) I intend to use NON-CERTIFIED Subcontractor/Sub-Consultant(s) ~~. 

Instructions: Offerors may use Subcontractors that ARE NOT City of Austin certified M/WBE firms ONLY after Offerors have first 
demonstrated Good Faith Efforts to provide subcontracting opportunities to City of Austin M/WBE firms. 

STEP ONE: Contact SMBR for an availability list for the scope(s) of work you wish to subcontract; 
STEP TWO: Perform Good Faith Efforts (Check List provided below); 
STEP THREE: Offerors shall insert the name(s) of their certified or non-certified Subcontractor(s) into the table below and must include 

the following documents in their sealed Offer: 

• Subcontracting/Sub-Consulting Utilization Form (completed and signed) 
• Subcontracting/ Sub-Consulting Utilization Plan (completed) 
• All required documentation demonstrating the Offeror's performance of Good Faith Efforts (see Check List below) 

GOOD FAITH EFFORTS CHECK LIST-

When using NON-CERTIF1ED Subcontractor/Sub-consultants(s), ALL of the following CHECK BOXES .Mlls:I be completed 
in order to meet and comply with the Good Faith Effort requirements and all documentation must be included in your sealed 
Offer. Documentation CANNOT be added or changed after submission of the bid. 

0 Contact S~1BR. Offerors shall contact SMBR (512-97 4-7600 or s ·MBRComplianceDomments@austintexas gpv) to obtain a list 

of City of Austin certified M/WBE firms that are certified to provide the goods and services the Offeror intends to subcontract 
out. (Availability List). Offerors shall document their contact(s) with Sl\ffiR in the "SMBR Contact Information" table on the 
following page. 

0 Contact M/WBE finns. Offerors shall contact all of the M/WBE firms on the Availability List with a Significant Local Business 

Presence which is the Austin Metropolitan Statistical Area, to provide information on the proposed goods and services proposed 
to be subcontracted and give the Subcontractor the opportunity to respond on d1eir interest to bid on tlle proposed scope of work. 

When making tlle contacts, Offerors shall use at least two (2) of the following communication metllods: email, fa.~ US mail or 
phone. Offerors shall give the contacted M/ WBE firms at least seven days to respond witll tlleir interest Offerors shall document 
all evidence of their contact(s) including: emails, fax confirmations, proof of mail delivery, and/ or phone logs. TI1ese documents 
shall show tlle date(s) of contact, company contacted, phone number, and contact person. 
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MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 

PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

D Follow up with responding M/WBE finns. Offeror shall follow up with all M/WBE firms that respond to the Offeror's request. 

Offerors shall provide written evidence of their contact(s): emails, fax confirmations, proof of mail delivery, and/or phone logs. 

These documents shall show the date(s) of contact, company contacted, phone munber, and contact person. 

D Advertise. Offerors shall place an advertisement of the subcontracting opportunity in a local publication (i.e. newspaper, minority 

or women organizations, or electronic/social media). Offerors shall include a copy of their advertisement, including the name of 

the local publication and the date the advertisement was published. 

D Use a Conununity Organization. Offerors shall solicit the services of a community organization(s); minority persons/women 

contractors' /trade group(s); local, state, and federal minority persons/women business assistance office(s); and other organizations 

to help solicit M/WBE firms. Offerors shall provide written evidence of their Proof of contact(s) include: emails, fax confirmations, 

proof of mail delivery, and/or phone logs. These documents shall show the date(s) of contact, organization contacted, phone 

number, email address and contact person. 
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MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

(Offerors may duplicate tllis page to add additio11al Subco11tractors as 11eeded) 

Subcontractor/Sub-consultant 

City of Austin Certified I!) MBE 0 WBE Ethnic/Gender Code: D NON-CERTIFIED 

Company Name Guerra Underground, LLC 
Vendor ID Code V00000911255 
ContJICt Person Art Guerra Phone Number: 512-454-4450 
Additional ContJICt Info Fax Number: E -mail: art@querraunderoround.com 
Amount of Subcontract $ 
List commodity codes & 

Labor description of services 

Justification for not utilizing a 

certified :1\ffiE/WBE 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE ~ WBE Ethnic/Gender Code: D NON-CERTIFIED 

Company Name DFW Infrastructure, Inc. 
VendoriD Code DFW8307726 
Contact Person Donna Brown Phone Number: 888-739-9070 
Additional Contact Info Fax Number: 817-887-5078 E-mail: donna@dfwinfrastructure.com 
Amount of Subcontract $ 

List commodity codes & 
Labor description of services 

Justification for not utilizing a 
certified MBE/WBE 

SMBR Contact Information 

SMBR Contact Name Contact Date Means of Contact Reason for Contact 

0 Phone 
OR 

O Email 

FOR SMAll AND MINORITY BUSINESS RESOURCES DEPARTMENT USE ONLY: 

Having reviewed tlus plan, I acknowledge that the Offeror D HAS or D HAS NOT complied with these 

instructions and City Code Chapters 2-9A/B/C/D, as amended. 

Reviewing Counselor Date 

I have reviewed the completing tl1e Subcontracting/Sub-Consultant Utilization Plan and D Concur D Do Not 

Concur with the Reviewing Counselor's recommendation. 

Director/ Assistant Director or Designee Date 
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MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

(Offerors may duplicate tllis page to add additio11al Subco11tractors as 11eeded) 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 18] WBE Ethnic/Gender Code: D NON-CERTIFIED 

Company Name Baer Engineering & Environmental Consulting, Inc. 
Vendor ID Code BAE7086810 
ContJICt Person Therese Baer Phone Number: 512-453-3733 
Additional ContJICt Info Fax Number: 512-453-3316 E -mail: ""' ''"'COm 
Amount of Subcontract $ 
List commodity codes & 

description of services Safety Consultants 

Justification for not utilizing a 

certified :1\ffiE/WBE 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: 1:&) NON-CERTIFIED 

Company Name HoiUt;aterpJIIar 
VendoriD Code 

Contact Person Sana Dominick Phone Number: 512-282-201 
Additional Contact Info Fax Number: E-mail: bana.dominick@holtcat.com 
Amount of Subcontract $ 

List commodity codes & 

description of services 
Generators 

Justification for not utilizing a 
certified MBE/WBE 

SMBR Contact Information 

SMBR Contact Name Contact Date Means of Contact Reason for Contact 

0 Phone 
OR 

O Email 

FOR SMAll AND MINORITY BUSINESS RESOURCES DEPARTMENT USE ONLY: 

Having reviewed tlus plan, I acknowledge that the Offeror D HAS or D HAS NOT complied with these 

instructions and City Code Chapters 2-9A/B/C/D, as amended. 

Reviewing Counselor Date 

I have reviewed the completing tl1e Subcontracting/Sub-Consultant Utilization Plan and D Concur D Do Not 

Concur with the Reviewing Counselor's recommendation. 

Director/ Assistant Director or Designee Date 
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MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

(Offerors may duplicate tllis page to add additio11al Subco11tractors as 11eeded) 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: IX) NON-CERTIFIED 

Company Name Austin Crane Service 
Vendor ID Code V00000941775 
ContJICt Person Kurt Timmons Phone Number: 512-452-4400 
Additional ContJICt Info Fax Number: E -mail: 

Amount of Subcontract $ 
List commodity codes & 

description of services Crane Services 

Justification for not utilizing a 

certified :1\ffiE/WBE 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: [i) NON-CERTIFIED 

Company Name Mining Equipment Ltd 
VendoriD Code V00000927953 
Contact Person Geoffrev Clements Phone Number: 970-259-0412 
Additional Contact Info Fax Number: E-mail: 

Amount of Subcontract $ 

List commodity codes & 
0314017: Ventilation Fans 

description of services 

Justification for not utilizing a 
certified MBE/WBE 

SMBR Contact Information 

SMBR Contact Name Contact Date Means of Contact Reason for Contact 

0 Phone 
OR 

O Email 

FOR SMAll AND MINORITY BUSINESS RESOURCES DEPARTMENT USE ONLY: 

Having reviewed tlus plan, I acknowledge that the Offeror D HAS or D HAS NOT complied with these 

instructions and City Code Chapters 2-9A/B/C/D, as amended. 

Reviewing Counselor Date 

I have reviewed the completing tl1e Subcontracting/Sub-Consultant Utilization Plan and D Concur D Do Not 

Concur with the Reviewing Counselor's recommendation. 

Director/ Assistant Director or Designee Date 
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MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

(Offerors may duplicate tllis page to add additio11al Subco11tractors as 11eeded) 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: [) NON-CERTIFIED 

Company Name United Rentals 
Vendor ID Code REN7164345 
ContJICt Person Justin Hackler Phone Number: 512-442-1600 
Additional ContJICt Info Fax Number: E -mail: 

Amount of Subcontract $ 
List commodity codes & 

Equipment Rental description of services 

Justification for not utilizing a 

certified :1\ffiE/WBE 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: I.::J NON-CERTIFIED 

Company Name Asero 
VendoriD Code ASE7002695 
Contact Person Phone Number: 512-389-2131 
Additional Contact Info Fax Number: E-mail: 

Amount of Subcontract $ 

List commodity codes & 91485: Welding (if needed) 
description of services 

Justification for not utilizing a 
certified MBE/WBE 

SMBR Contact Information 

SMBR Contact Name Contact Date Means of Contact Reason for Contact 

0 Phone 
OR 

O Email 

FOR SMAll AND MINORITY BUSINESS RESOURCES DEPARTMENT USE ONLY: 

Having reviewed tlus plan, I acknowledge that the Offeror D HAS or D HAS NOT complied with these 

instructions and City Code Chapters 2-9A/B/C/D, as amended. 

Reviewing Counselor Date 

I have reviewed the completing tl1e Subcontracting/Sub-Consultant Utilization Plan and D Concur D Do Not 

Concur with the Reviewing Counselor's recommendation. 

Director/ Assistant Director or Designee Date 
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MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISE (MBE/WBE) 
PROCUREMENT PROGRAM 

Subcontracting/Sub-Consulting ("Subcontractor') Utilization Plan 

SOLICITATION NUMBER RFP 6300 :MDD3000 

SOLICITATION TI1LE:Waller Creek T1.111I1el Dewatering, Debris, and Sediment Removal 

(Offerors may duplicate tllis page to add additio11al Subco11tractors as 11eeded) 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: [il NON-CERTIFIED 

Company Name t:lectro Mechanical ~erv1ces 
Vendor ID Code 

ContJICt Person Phone Number: :ll L-;j 1 L-UU!:S!:S 

Additional ContJICt Info Fax Number: E -mail: 

Amount of Subcontract $ 
List commodity codes & 

description of services Electrical Wiring 

Justification for not utilizing a 

certified :1\ffiE/WBE 

Subcontractor/Sub-consultant 

City of Austin Certified 0 MBE 0 WBE Ethnic/Gender Code: li] NON-CERTIFIED 

Company Name (.jOOWintxylem 
VendoriD Code 

Contact Person Brandon Ramsey PhoneNumber: 210-978-2791 
Additional Contact Info Fax Number: E-mail: Brandon.Ramsey@xyleminc.com 
Amount of Subcontract $ 

List commodity codes & Equipment Rental 
description of services 

Justification for not utilizing a 
certified MBE/WBE 

SMBR Contact Information 

SMBR Contact Name Contact Date Means of Contact Reason for Contact 

0 Phone 
OR 

O Email 

FOR SMAll AND MINORITY BUSINESS RESOURCES DEPARTMENT USE ONLY: 

Having reviewed tlus plan, I acknowledge that the Offeror D HAS or D HAS NOT complied with these 

instructions and City Code Chapters 2-9A/B/C/D, as amended. 

Reviewing Counselor Date 

I have reviewed the completing tl1e Subcontracting/Sub-Consultant Utilization Plan and D Concur D Do Not 

Concur with the Reviewing Counselor's recommendation. 

Director/ Assistant Director or Designee Date 
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Section 0840, Service-Disabled Veteran Business Enterpr ise Preference 

Offeror Name 

National Power Rodding Corp. 

Addit ional Solicitation Instructions. 

1. lXI By checking this box, Offeror states they are NOT a certrtied Service-Disabled Veteran Business Enterprise 
seeking to claim preference points under the City of Austin's SDVBE Program. 

2. Offerors seeking to claim the Service-Disabled Veteran Business Enterprise (SDVBE) preference shall be certified 
under one of the two following scenarios. Offerors shall check one of the following boxes, input the data in the 
applicable table below and include this completed form in their Proposal. 

0 HUB/SV. Offeror is certrtied as a Service-Disabled Veteran (SV) Historically Underutilized Business (HUB) by the 
Texas State Comptroller of Public Accounts. 

Texas State HUB/SV Certif ication 

13-Digit Vendor ID (VI D) 

HUB/SV Issue Date 

HUB/SV Expiration Date 

0 HUB/OTHER + Federal SDVOSB. Offeror is certified by the Texas State Comptroller of Public Accounts as a 
Historically Underutilized Business in a HUB Eligibility Category other than Service-Disabled Veteran (SV) AND is 
verified by the US Veterans Administration as a Service-Disabled Veteran-Owned Small Business (SDVOSB). 
Texas HUB Eligibility Categories: HUB/BL (Black), HUB/AS (Asian), HUB/HI (Hispanic), HUB/AI (Native 
American), or HUBIWO (Women Owned). 

Texas State HUB/OTHER Certification Federal SDVOSB Verification 

13-Digit Vendor ID (VI D) 9-Digit DUNS 

HUB Eligibility Category SDVOSB Issue Date 

HUB Issue Date SDVOSB Expiration Date 

HUB Expiration Date 

3. Offeror Identity. The Offeror submitting the Proposal shall be the same entity that is certified by the Texas State 
Comptroller of Public Accounts, AND if applicable as verified by the US Veterans Administration. 

4. Certification Status. Offeror's certification(s) must be active on or before the Solicitation's due date for Proposals and 
shall not expire prior to the award and execution of any resulting contract. 

5. Confirmation of Certification(s). Upon receipt of this completed form, the City will confirm the Offeror's certification(s): 
State: https://mycpa.cpa.state.tx.us/tpasscmblsearch. Federal: https://www.vip.vetbiz.gov/ The City will direct any 
questions concerning an Offeror's State or Federal certification status to the Offeror's contact person as designated on 
the Offer Form of their Proposal. 

6. Misrepresentation. If the City determines that the Offeror requesting this preference is not certified by the State or 
Federal government if applicable, the Offeror will not receive the preference points. If the City determines that this 
misrepresentation was intentional, the City may also find the Offeror not responsible and may report the Offeror to the 
Texas State Comptroller of Public Accounts or if applicable to the US Veterans Administration. If the misrepresentation 
is discovered after contract award, the City reserves the right to void the contract. 
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